

(1) Number of pages 12
(2) Date of repair 11.3.89
(3) Initials of the Referencer lons

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

PUBLIC WORKS DEPARTMENT

G.O. No.	671	Press.
B.P. No.	— a	Mis.
Dated	15.3.1882	197.

[Signature]

Not to be folded or roughly handled

621

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

15th March 1882, No. 671 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 106. Proceedings of the Board of Revenue, dated 6th March 1882, No. 1176, Routine.

Read letter from the President, Local Fund Boards, Tanjore, dated 7th February 1882, No. 230.

THE revised estimate, amounting to Rs. 10,500, for the work marginally noted is submitted for the sanction of Government through the Deputy Chief Engineer, Public Works Department.

2. The necessity for the revised estimate is explained by the Superintending Engineer, Third Circle, in his letter dated 1st November 1881, No. 1248 T.J.

3. As regards the additional allotment which may be required during the current year, the President is requested to furnish the explanation called for in Board's Proceedings, dated 14th December 1881, No. 3250.

(True Extract.)

(Signed) E. GIBSON,
Acting Sub-Secretary.

No. 107. ORDER THEREON, 15th March 1882, No. 671 W.

THE revised estimate, amounting to Rs. 10,500, for improving Road No. 63, from Pamani to Kallimodu in the Tanjore District, is sanctioned.

2. The excess of Rs. 1,600 over the original estimate for Rs. 8,900 sanctioned in G.O., No. 2448 W., dated 29th September 1879, is explained as being due principally to insufficient provision having been made in the latter for earthwork.

3. This sanction has been registered as Local No. 57 W. of 1881-82.

(True Extract.)

Lieut.-Col., R.E.,
Acting Under Secy. to Govt., P.W.D.

To the Board of Revenue, with eight enclosures.
" Superintending Engineer, Sixth Circle.
" Examiner of Public Works Accounts.
" Accountant-General.
" Financial Department.

Exd. S. T. Austin.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of (1882) Madras.
PUBLIC WORKS.

To

THE BOARD OF REVENUE,
&c., &c., &c.

Dated March, 15th.

Issued

Recd.

Encl.

G.O., 15th March 1882, No. 671 W.

MARCH.
Nos. 106-107.

Road No. 63, from Pamani to Kallimod
in the Tanjore District.—Estimate amount-
ing to Rs. 10,500 for improving —, san-
tioned.



Proceedings of the Board Revenue
of the Court of Madras.

Dated 6th March 1882.

No. 1176 Miscellaneous Routine

READ

Letter from the President, Local Fund
Boards, Tanjore, dated 7th February
1882. N^o 230.

Improving Road
No. 63 from
Pamani to
Kallimodu.

The revised estimate amounting
to Rupees 10,500, for the work
marginally noted is submitted
for the sanction of Government
through the Dy Chief Engineer,
Public Works Department.

2. The necessity for the revised
estimate is explained by the
Superintending Engineer, 3^d Circle,
in his letter dated 1st November

1881, No 1248 J. J.

3. As regards the additional al-
-lotment which may be required during
the current year, the President is
requested to furnish the explanation
called for in Board's Proceedings
dated 14th December 1881, No 3250.

(True Extract)

Order

By Secretary

To The Secretary to Govt. P. W. D

thru the Dy Chief Engineer
with the President's letter

and its 3 enclosures in
original to be returned.

Copy

1882.
Board of Revenue,
MADRAS.

To
The Secretary to Govt.
thru' the Dy. Chief Engineer.

Miscellaneous Proceedings, dated
March 1882, No. 1176

Subject.

Submitting for the
sanction of Govt. the revised
estimate for improving
Road No. 63 from Panani
to Kallimodu in Tanjore

Stt

P. W. DEPARTMENT-1881-82.

MEMORANDUM.

Current No. 1476
Proceedings of the Board of Revenue
Letter Number 1176
dated the 6th March 1882
Board of Revenue Madras
from the Supg. Engineer of

Note of Remarks

The Revised Estimate and
Comparative statement with
Specification & report for
Improving Road No. 63 from
Panani to Kallimodu in
Tanjore District amounts
to Rupees 10,500 or Rupees 1600
in excess of the original estimate.

The amount of the estimate
originally sanctioned for the
work was Rupees 8900 vide
G.O. No. 2448 W of 29th September
1879.

The excess over the original
estimate is chiefly due to the
provision for raising the Road
from 6¹/₂ to 8¹/₂ miles not provided
for in the original estimate
vide report attached.

The portion of the Road
is very low and was nearly

over

over topped by the floods of 1880
and it is now proposed to raise
it to 2 feet above Maximum
Flood Level of November 1880.

The Rates entered are
considered fair.

The Revised Estimate
and Comparative Statement
have been approved of and
countersigned by the President
Local Fund Board.

10-3-82

[Signature]

Cd. 2709. 20.12.78
2448 W 29.9.79

in 13.3.82 R. 18/3

No 671 W

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 15th March 1882
Read the following:—

Pres. of the Board of Rev. A.S. No 1176 of 6 March 82

The revised estimate,
amounting to Rs 10,500
for improving road
No 63 from Panam to
Kallinodu in the
Tanjore District is
sanctioned.


2. The excess of Rs
1600 over the original
estimate for Rs 8900
sanctioned in G.O. No
2448 W of 29. Sept. 1879
is explained as being
due principally to
insufficient provision
having been made in
the

The Hon. Secy


the letter for earthwork.

3. This sanction has
been registered as Land
No 57 W of 1881-82.

C₄



11-3-82



11-3-82

Notes



Board of Rev. with Secy
S. E. Co. Circle
Earthwork
Acad. Secy
Lind. Dept.

Sept 31-3-82-

1476.

Gobt. of (1882) Madras.

PUBLIC WORKS.

To

Dated

Issued

Recd.

Encl.

G. O. 15 March 1882, No. 671 M.

Nos. 106 to 707

Road No 63 from Panani
to Kalluradu in the Tanjore
District. Estimate
amounting to Rs 10,500.
for improving —
Sanctioned.