

(1) Number of pages 20
(2) Date of repair 17.3.87
(3) Initials of the Referencer law ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. W DEPARTMENT

G.O. No.	741 W	Press.
B.P. No.		Mis.
Dated	21. 3. 1982	197 .

1005

Not to be folded or roughly handled

741/1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

21st March 1882, No. 741 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 149. From the Superintending Engineer, Sixth Circle, dated 27th February 1882, No. 1433, T.C.

No. 149-A. From the Officiating Inspector-General of Police, dated 11th March 1882, No. 1266.

No. 150. ORDER THEREON, 21st March 1882, No. 741 W.

THE revised estimate, amounting to Rs. 2,551, for constructing six Police huts at Runjangudi in the Trichinopoly District, is sanctioned.

2. The excess of Rs. 391 over the original estimate for Rs. 2,160 sanctioned in G.O., No. 902 W, dated 6th October 1877, is shown to be due to a difference in the nature of work and to some of the rates previously entered being now found insufficient.

3. The Superintending Engineer will include the amount required for expenditure next official year in his statement of demands against the reserve of 1882-83.

4. This sanction has been registered as Provincial No. 140 W. of 1881-82, and classified as Civil Buildings, Original Works.

(True Extract.)

Lieut.-Col. R.E.,
Ag. Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Sixth Circle, with two enclosures.

„ Examiner of Public Works Accounts,
„ with duplicate Abstract Estimate and Comparative Statement.
„ Judicial Department.

Exd. S. T. Austin.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of [1882] Madras.
PUBLIC WORKS.

THE SUPERINTENDING ENGINEER,
SIXTH CIRCLE,
&c., &c., &c.

Dated March, 21st.

Issued

Recd.

Encl.

G.O., 21st March 1882, No. 741 W.

MARCH.
Nos. 149-150.

Police huts at Ramangudi in the Trichinopoly District.—Sanctions revised estimate of Rs. 2,551 for constructing six —

No 1433 T.C

Sup^r Engineer's office.
Trichinopoly 27 February 1882.

From

Colonel J. Beatty R.E.

Sup^r Engineer b'w l.

Buildings
+ Roads.

To

Colonel R. H. Sankey C.B. R.E.

Chief Engineer, P.W.D.

Enclose.

Sir,

1. Estimate.
1. Report
1. Comparative Statement.
1. Duplicate abstract Estimate.

I have the honor to forward herewith for sanction a revised Estimate amounting to Rs 2551 for constructing 6 Police Huts at Ramangudi in the Trichinopoly District in lieu of the one sanctioned in G.O. No 902 W dated 6 October 1877.

2. The circumstances under which the Estimate had to be revised are explained in the report attached to it.

3. A sum of Rs 395 had been spent on the work up to 1880-81 and Rs 522 during the current official year, making in all Rs 917. The work

had however to be stopped pending
the sanction of the revised Estimate
as the nature of the work as now pro-
posed is different from that originally
intended and I request that an
allotment of Rs 1684 may be made
early in April next.

I have the honor to be

Sir

Your most obedient servant.

J. P. Scatty - Colker.

Supr Engineer, Circle.

Doc

786
M.C.
10 MAR 82
N^o 584.C of 9 March/82

Forwarded to the
Inspector General of
Police for counter-
signature to the revised
estimate if approved.

(By order)

[Signature]
S. H. C. R. S.
As Dy. Ch. Engr. P. W. D.

From

The Superintending Engineer,
b Circle.

To

The Chief Engineer,
A. W. D.

N^o 1433. T. C.

Dated 27th February 1882.
Per *[Signature]*

En: 4.

Police Huts at Rungengudi

Forwarded for sanction a
revised estimate for con-
structing six - in the
Trichinopoly District

Hand 18. 1882.83

No. 1266.

74/14

CHIEF OFFICE OF THE INSPECTOR GENERAL OF POLICE,
Madras, 11th March 1882.

From

Colonel. H. D. Clarke.

Offg. Inspector General of Police,

To

The Dy. Chief Engineer, P. W. D.
Fort St George.

Sir,

5. Enclosures.

* Returned
with enclosures.

With reference to your Condorsment^{*}
N^o 584.C. of the 9th Instant on a letter N^o 1133
T. C. dated 27th Ultimo from the Super-
intending Engineer, b Circle to your ad-
dress, I have the honor to approve and
return countersigned, the revised esti-
mate amounting to Rs 2551 together with
a comparative statement already
countersigned here showing an increase
of Rs 391 over the original estimate
sanctioned by Government for the erect-
ion by the A. P. W. of 6 Police Huts at
Rungengudi, Trichinopoly District.

2. It is observed that a sum of Rs
1663 was sanctioned in G. O. N^o 1519. W
(dated)

dated 17 June 1881. (P.W.D. towards completion)
of the above buildings in 1881-82 but only Rs
522 thereof appear to have been laid
out on them for the reasons shown in
the Superintending Engineer's letter. Hence
the necessity for a large provision of
Rs 1634 again in the statement of demands
against the "Reserve" of 1882-83 at the
disposal of Government for finishing
the huts in question early next
official year.

I have the honor to be
Sir

Your Most Obedt Servant.

W. B. Clarke

Offy. Inspector General of Police

(1882)

DEPARTMENT.

From

Col. H. D. Cloete

Offg Inspector General

of Police,

No. 1266.

Dated 11th

Received

11th March 1882.

No.

SUBJECT.

Returns countersigned the revised estimate amounting to Rs 2551 for the erection of 6 Police Huts at Runjungudi, Trichinopoly District.

P. W. DEPARTMENT-1881-82.

MEMORANDUM.

Current No. 1606.

Letter Number 1266.


dated the 11th March 1882.

Offg Inspr. Genl
from the Supg Engineer of
of Police

Note of Remarks.

The Revised Estimate & Comparative Statement with report for constructing 6 Police Huts at Runjungudi in the Trichinopoly District, amounting to Rs. 2551. have been approved of & countersigned by the Inspr. Genl of Police, vide Chief Engrs Endorsement No 584 C. of 9th March 1882. on letter from Supg Engr 6th Circle, No 11133. J.C. of 27th February 1882.

13th March 1882.



14/1

P. W. Secretariat.

get Section.

On 17/3. 1882.

(1892)

From

Col

Off

D.

Reho
mised
802551 for
Wals at Run
District.

C. No. 1325

P. W. Secretariat.

Note by Budget Section.

Work

Cons² Rep Police huts
at Rungundi in the Pichinopoly
Division

Remarks and References.

Fund Provincial Service Fund

Service Head Civil Buildings Rs.

Departmental Head Orig^l Works

Amount of estimate Rs 2551

Expenditure in previous year 395

Allotment in current year 1663

Balance required to complete 493

Total Rs. 2551

Note of available funds.

The present estimate is in lieu of the one for Rs. 2160/-
sanctioned in L.O. No. 902 dt 6th Octr 177. Rs. 1663/- were
allotted for the work in the current off^l year - vide L.O.
No. 1519 dt 17th June 181. Of this amount the Sup^o Insp^t
has spent Rs. 522/- up to date, & Rs. 746/- still remain
to be spent - A further allotment of Rs. 493/- may be
given from the Prov^l Reserve with haste but there is hardly
any possible time for the Sup^o Insp^t to spend what he
now has in hand viz Rs. 746/-

The S.D. himself says that
nothing more can be spent
in off^l year, as the
Rs. 1663/- was alloted
in 181.

Budget Clerk.

P. W. DEPARTMENT—1881-82.

MEMORANDUM.

74/2

Current No. 1325

Letter Number 1433.T.C.

dated the 27th February 1882

from the Supg. Engineer of 6th Circle

The Revised Estimate with Comparative statement & report for constructing 6 Police Huts at Punganaagoody in the Trichinopoly District amounts to Rupees 2551 or Rupees 391 in excess of the original estimate.

The amount of the estimate originally sanctioned for the work was Rupees 2160 vide G. O. No. 9024 dated 6th October 1877.

The excess over the original estimate is explained in the report as well as in the Comparative statement.

Most of the Rates agree with the District Schedule.

The Revised Estimate has not been countersigned by the Police authorities.

3-3-82

M

Note by Budget Section.

741 W

No 741 W.

24/9

Public Works Dept

Proceedings of the Madras Government
Under date the 21st March/82
Read the following

From the Suptg. Engrs - H.B. No 1433 T.C. of 27 Feb/82
the offg. Inspct. General
of Police - - - 1266 of 11 March/82

The revised estimate
amounting to Rs 2551, for
constructing six police
huts at Kunjagudi in
the Trichinopoly District
is sanctioned.

2. The excess of Rs 391
over the original estimate
for Rs 2160 sanctioned
in G.O. No 902 W of 6 Oct.
1877, is shown to be due
to a difference in the
nature of work and to
some of the rates previously
entered.

entered being now ^{grand} insufficient.

3. The Suptg. Engr. include the amount required for expenditure next official year in his statement of demands against the reserve of 1882-83.

4. This sanction has been registered as Provincial No 140 Waf 1881-82 and classified as Civil Buildings, original works.

By

16.3.82

Att

17.3.82

Can 17/3. Recd 20/3/82

To The M. C. Circle ✓
with 2 enclos
" Expt. of P.W. Acct ✓
with dupl. abet.
est. & Compt. statement
" Judg. Dept. ✓
recd 5-4-82

1325

Govt. of (1882) Madras.

PUBLIC WORKS.

To

Dated

Issued

Recd.

Encl.

G. O. 21 Mar 1882, No. 741 W

Nos. 149 15150

Police huts at Ponnangudi
in the Trichinopoly Dt

Sanctions revised schedule
of Rs 2537 for constructing

viz. —