

(1) Number of pages 14
(2) Date of repair Dec 1982
(3) Initials of the Referencer low

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P W

DEPARTMENT

G.O. No.	886 (W)	Press.
B.P. No.		Mis.
Dated	3. 4. 1882	197.

Not to be folded or roughly handled

3RD APRIL 1882, No. 886 W., PUBLIC WORKS.

886
/

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 11.

READ—the following letter from Major A. T. FRASER, R.E., Officiating Superintending Engineer, Fourth Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 15th March 1882, No. 105.

1 Abstract Estimate.
1 Specification.
1 General Abstract.

I have the honor to forward for sanction a supplemental estimate, amounting to Rs. 2,000, for repairs to the District Munsif's Court at Mangalore.

2. This work was given on contract, and the accepted rates involved an excess of Rs. 2,000 which has been entered in the supplemental estimate though it might be passed in account.

3. When the Executive Engineer was at Mangalore in March 1881 some items of work were considered required and ordered to be done. A supplemental estimate should then have been prepared, but there has been delay in its submission.

4. The floor was of rammed earth and the principal item of extra work are laying pitch composition.

No. 12.

ORDER—dated 3rd April 1882, No. 886 W., Public Works.

The supplemental estimate, amounting to Rs. 2,000, for additions and improvements to the District Munsif's Court at Mangalore, is sanctioned.

* Vide G.O., No. 4303 W., dated 8th November 1878.

2. The total amount of the estimate* for this work will now stand at Rs. 7,200.

3. This sanction has been registered as Provincial No. 3 W. of 1882-83 and classified as Civil Buildings, Original Works. Provincial No. 127 B. of 1878-79 is cancelled.

(True Extract.)

Lieut.-Col., R.E.,
Ag. Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Fourth Circle, with two enclosures.
" Examiner, Public Works Accounts, with duplicate Abstract Estimate.
" Judicial Department.

Exd. S. T. Austin.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of (1882) Madras
PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER,
FOURTH CIRCLE,
&c., &c., &c.

Dated April, 3rd.

Issued

Recd.

Encl.

G.O., 3rd April 1882, No. 886 W.

APRIL.
Nos. 11-12.

District Munsif's Court at Mangalore.—
Supplemental estimate, amounting to Rs.
2,000, for additions and improvements to
the —, sanctioned.

C. No.

P. W. Secretariat.

Note by Budget Section.

886/2

Work

Remarks and References.

*Additions & Improvements
to the Munsif's Court at
Mangalore.*

Fund *Provincial Service (Prov.)*

Service Head *Civil Buildings*

Departmental Head *Original Works*

Amount of estimate *Rs. 2000*

Expenditure in previous year *1211*

Allotment in current year *6489*

Balance required to complete *"*

Total Rs. *4700*

Note of available funds.

*Rs. 2000/- was provided for this work in
the Provincial Budget of 1901-02 - This added
to a further allotment of Rs. 3989/- provided
in G.O. No. 1519 of 17 June/02 goes to cover
the excess over the original estimate, so that
no further funds are necessary.*

[Signature]
Budget Clerk.

Note by Budget Section.

886W

N^o 105

Supg. Engr's Office, 4th Circle
Coimbatore, 15th March 1882.

From,

886/2
The Offg. Superintending Engineer
4th Circle.

To,

The Chief Engineer
P. W. D. Madras.

Sir,

Enclosures 3.

1 Bott. Estimate
1 specification
1 Genl. abstr.

I have the honor to forward
for sanction a Supplemental Estimate
amounting to Rs 2000 for repairs to
the District Munsiff's Court at
Mangalore.

2. This work was given on
Contract and the accepted rates
involved an excess of Rs 2000 which
has been entered in the Supplemental
Estimate though it might be passed
in account.

3. When the Executive Engineer
was at Mangalore in March 1881
some items of work were
considered

Considered required and ordered
to be done. A Supplemental
Estimate should then have been
prepared but there has been
delay in its submission.

4. The Floor was of rammed
earth and the principal item
of extra work are laying pitch
Composition.

I have the honor to be,

Sir,

Your Most Obedt. Servant.

Wm. Fraser Major R.E.
Offg. Supg. Engineer 4th Enls.

From P. W. C. No 1783
The Offg. Supg. Engineer
4th Circle.

Dated 15th }
respd: 17th } March 82
Recd: 10

No. 105.

Inc: 3

District Munsiff's
Court Mangalore.

Forwarding
for sanction a suppl-
mental Estimate
amounting to Rs. 2000
for repairs to —.

Cr 30/3.
Recd 1-4-82

P. W. DEPARTMENT—1881-82.

MEMORANDUM

882/5

Current No. 1783.

Letter Number 105

dated the 15th March 1882.

from the Supg. Engineer of 4th Circle.

Note of Remarks.

The Supplemental Estimate
for Repairs to the District Munsiff's
Court at Mangalore,
amounts to Rs 2000.

The Estimate provides for
work found absolutely ne-
cessary & not anticipated
when the Original Estimate
amounting to Rs 5000 was prepared,
sanctioned in G.O. No 4303,
dated 8th November 1878.
Also for the fees due on
tendered rates contracted
for & accepted by the Supg
Engr.

The extra work includes
latent in Chennam for walls
& arch work, plastering, wood
work, wrought iron work,
doors & windows, floor &c
& for certain items omitted
in the Original Estimate.

The Rates here or less
agree with the District Schedule.

The Supplemental Es-
timate does not bear the
counter signature of the District
Munsiff or Judge.

21st March 82.

806
No. 806 W.

P. & H. I. works
PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT

Under date the 23rd April 1882

Read the following:-

From the offg. Suptg. Engr.
4th Circle - No. 105 of 15th March 1882

The supplemental estimate amounting to Rs 2000 for additions and improvements to the District Munsiff's Court at Mangalore is sanctioned.

2. The total amount of the estimate for this work will now stand at Rs 7200.

3. This sanction has been registered as Prov. No. 3 W of 1882-83 and classified as Civil Build-ings, Original Works. Pro-vincial No. 127 B of 1878-79 is cancelled.

*
vide G.O. No. 4303 W of 8th November 1878.

S. C. 4th Circle
with 2 enclos.

Ex. P. W. accts
with dupl. abstr. etc.

Judg. Dept. 22/4

30.3.82
30/3/82

1783

Govt. of 1881 Madras.

PUBLIC WORKS.

To 28-4-4
Dated 6 P.M.
Issued
Recd. Encl.

G. O., 30th April 1882 No. 886 W.

Nos. 11 to 12

District Municipality
at Mangalore.

Supplemental estimate
amounting to Rs 2,000
for additions and
improvements to the
sanitation.

Entered in Receipt Register