

No 133 Wd/12 Jan 1/83

P.W.C. to 8983

Communicated to
the Genl Suptt M Stores
and to the Suptt Madras

Barbair Works

Cel

5/1/83

Recd 26-12-82

Sc. 5

No 133 Wd/12 Jan 1/83

2nd

Genl Suptt M Stores
Suptt M A W

with order
with Receipt Regd

[illegible]

Service. Madras Public Works

*Bi-Monthly Return of Stores under provision by the Director-General of Stores
for India up to 31st November 1882*



INDIA OFFICE,

LONDON,

18th Dec. 1882

A. ABERCROMBIE JOPE,
Director-General of Stores.

N.B.—This Return includes all Stores under supply in England.
Stores reported in this Return to have been shipped will
not be inserted in future Returns.

PM 89 83/82
5-5-2

Date and Number of Indent, Date of Sanction, and Description of Articles.	Quantity.	Date of Contract.	Name of Contractor.	Probable Date of Shipment.	Shipments (Quantity, Name of Vessel, and Date of Sailing); or Remarks.
<i>Harbor Works Indent No: 35 of 1882</i>	<i>cut 4</i>				
<i>Rope Manila 2 1/2"</i>	<i>Coils 8</i>	<i>1002.</i>	<i>J. R. Wright</i>	<i>1003.</i>	
<i>" " 9"</i>	<i>" 4</i>	<i>7 Nov.</i>		<i>Feb.</i>	
<i>" " 1 1/2"</i>	<i>" 2</i>				
<i>Shovels Square with handles</i>	<i>Doz: 6</i>	<i>17 Oct.</i>	<i>Hestleford & Co.</i>	<i>Jan.</i>	
<i>Belted Leather Single 3"</i>	<i>Doz: 200</i>				
<i>" " 6"</i>	<i>" 250</i>	<i>17 Oct.</i>	<i>S. L. Harris & Co.</i>	<i>1002.</i>	
<i>" " Double 3"</i>	<i>" 150</i>			<i>Dec.</i>	
<i>Public Works Indent dated 25 Aug: 1002.</i>					
<i>Received 10 Oct: 1002.</i>					
<i>Sanctioned 31 Oct: 1002.</i>	<i>(5.117)</i>				
<i>In the Sub: Works: Stores & Workshops.</i>					
<i>Vertical Steam Fire Engine, complete.</i>	<i>No: 1</i>	<i>24 Nov.</i>	<i>Shand Mason & Co.</i>	<i>1883.</i>	
<i>Indent received with Public Works</i>					
<i>Letter No: 29 dated 3 June 1002.</i>					
<i>Received 27 July 1002.</i>	<i>(5.122)</i>				
<i>and in answer to the demand is not yet sanctioned.</i>					

Date and Number of Indent, Date of Sanction, and Description of Articles.	Quantity.	Date of Contract.	Name of Contractor.	Probable Date of Shipment.	Shipments (Quantity, Name of Vessel, and Date of Sailing); or Remarks.
<i>(Madras Public Works)</i>					
Indent received with Madras Public Works Letter No. 5, para: 3 - dated 27. Jan. 1881.					
Supply sanctioned 10th Mar. 1881. (5. 31)		1881			
Sextometers	no. 6	6 July	Pettie	Uncertain	The supply has been delayed by illness of the contractor.
<i>Public Works Indent No. 31. Jan. 1882.</i>					
Supply sanctioned 27. March. 1882. (5. 31)					
Mathematical Instruments in boxes:-					
1 st class to	20	1882.			
2 nd ..	30	19. May	H. S. Stanley	Dec.	
Levelling Instruments, Survey - 15"	6				
12"	8	28. April	Porter & Co.	Dec.	
10"	6				
Rules Folding Boxwood, with Tapes	Set 30				
Rules Folding Boxwood - 3' - 9" joint	Do. 40				
2' - 6"	30	19. May	H. S. Stanley	Dec.	
2' - 12"	30				
Rules Folding Boxwood	Set 30				
Rules Folding Boxwood	Set 20				

Date and Number of Indent, Date of Sanction, and Description of Articles.	Quantity.	Date of Contract.	Name of Contractor.	Probable Date of Shipment.	Shipments (Quantity, Name of Vessel, and Date of Sailing); or Remarks.
<i>Varner Mills Indent No: 35. of 25 May 1892.</i> <i>Received 15 August 1892.</i> <i>Supply sanctioned 14 Sept. 1892.</i>					
<i>Blake-McLaren Stone Breakers:-</i>					
<i>Eccentric Jaw - as demanded.</i>	<i>No: 4</i>				
<i>" Shaft</i>	<i>" 3</i>				
<i>Jaw Inces 2'7$\frac{3}{4}$" x 1'7$\frac{3}{4}$" moveable</i>	<i>" 10</i>	<i>1892.</i>	<i>Reynolds & Co.</i>	<i>1893.</i>	<i>Jan:</i>
<i>" " 2'4" x 1'11" fixed</i>	<i>" 10</i>	<i>9 Nov:</i>			
<i>Vulcanized India Rubber Springs</i>	<i>" 24</i>				
<i>Table Brass Loco: Engine 8'7$\frac{7}{8}$" long as demanded</i>	<i>50</i>	<i>26 Oct:</i>	<i>Kearthorne & Co.</i>	<i>Jan:</i>	
<i>" " 350</i>	<i>" 350</i>				
<i>Ferrules for Billo</i>	<i>" 300</i>				
<i>Fire Bar for Stationary Engine Boiler</i>	<i>" 1</i>	<i>19 Oct:</i>	<i>Hickman & Co.</i>	<i>Dec:</i>	
<i>Fire Clay for ————</i>	<i>" 1</i>				
<i>Quips India Rubber for Loco: Engine Gauge</i>	<i>100</i>	<i>19 Oct:</i>	<i>Low Hill & Co.</i>	<i>Dec:</i>	
<i>Glass outside dia 1 1/2 inch 1/2</i>	<i>100</i>	<i>24 Oct:</i>	<i>Roball & Co.</i>	<i>Dec:</i>	
<i>Grindstones 3 ft dia: 5" thick</i>	<i>" 18</i>	<i>9 Nov:</i>	<i>Morgan & Co.</i>	<i>1893</i>	<i>Feb:</i>
<i>Crucibles Plumbago. Morgan's. 10 lbs:</i>	<i>60, 40 & 20 lbs (each 10: 12)</i>				
<i>to take 5" rope, 8 ft long</i>					

Service. Madras Public Works

**Bi-Monthly Return of Stores under provision by the Director-General of Stores
for India up to 30th November 1882.**


N.B.—This Return includes all Stores under supply in England.
Stores reported in this Return to have been shipped will
not be inserted in future Returns.


X 4168. 2000.—5/82. L 1127.

A. ABERCROMBIE & CO.,
Director-General of Stores.

LONDON,
1882.

INDIA OFFICE,





Date and Number of Indent, Date of Sanction, and Description of Articles.	Quantity.	Date of Contract.	Name of Contractor.	Probable Date of Shipment.	Shipments (Quantity, Name of Vessel, and Date of Sailing); or Remarks.
Marine - Iron Pulley No. 55 of 1892	one				
Line Grenade 2 1/2"	8	1892	John Wright	1892	
" 2"	14	7/10			
" 1 1/2"	2				
Marine Engine with handles	Exp: 6	17/10	Westfield & Co	Jan:	
Rolling Lamin Single 3"	Dec 20			1892	
" 6"	50	12/10	St. James & Co	1892	
" 16"	100				
Public Works Indent dated 23/10/1892					
Received 10/11/1892					
Sanctioned 27/11/1892	(500)				
Iron Steam Engine complete	Do: 1	24/11	Samuel W. Smith	1892	
Indent received with Public Works					
Letter No. 20 dated 3/12/1892					
Received 27/12/1892	(500)				
Indent received with Public Works					

Service. Madras Tellicherry

*Bi-Monthly Return of Stores under provision by the Director-General of Stores
for India up to 30th November 1882.*

INDIA OFFICE,

LONDON,

Dec. 1882.

A. ABERCROMBIE JOPE,

Director-General of Stores.

N.B.—This Return includes all Stores under supply in England.
Stores reported in this Return to have been shipped will
not be inserted in future Returns.