

Jan 15 1885

Full in 82 1/2 90 1/2

FOR ORDERS.

No 153 of 15th Jan/83
Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the Supg. Engr.
Third Circle.
Thru the C. & for Irrigation. } No. 1565 dated
4th Decr 1882

The Government
agree with the Super-
intending Engineer
that Mr. Nordmann's
explanation is not
satisfactory, but in
consideration of the
special circumstances
reported are not dis-
posed to notice the
matter further.

S. Engr. 3rd Circle
Chief Engr. for charges R/S

15/1
12/1/83

READ the following:—

From the Supg Engineer, Third Circle No 1565 dt 4th Dec 82

FOR ORDERS.

*The accompanying is
Mr Nordmann's explanation
of short expenditure
on Irrigation Works in the
Bellary Division.*

*2. The Chief Engineer
agrees with Major Perrywick
that the explanation is not
satisfactory but there is
much, apparently, in the
dislocation of the Establish-
ment, and in Mr Nordmann's
ill-health*

Executive Charge.

(1/1)

Apr 15 65.

Forwarded to Mr. Chief Engineer
for Signature for information with reference
to my remarks on the Progress Report for
October.

2. I don't consider the explanation
given at all sufficient. Mr. Erdmann makes
far too much of the work he has had to
do, not in this letter only but in several
others in connection with shortcomings and
delays in the disposal of work. The work
of the C. Project Division during the season
spoken of was simply nil and his holding
it was an assistance rather than otherwise
to his regular work, as he had the bulk of
the Project Office establishment.

3. Mr. Erdmann's own fault has
undoubtedly been laid, and this may in
to some extent accepted as an excuse.

John S. S.

Superintending Engineer

W. C. C.

Supd's Office
Camp Chantabunta
4th Dec 1864

Copy of a letter No. 2260 dated 27th November 1882
from the Executive Engineer Bellary Division to
the Superintending Engineer, III Circle.

— " —

With reference to your memo No. 1483, dated 18th instant, I have the honor to report that the short expenditure on Irrigation works up to date is due chiefly to two causes, viz: —

- a) Frequent changes among Officers & Subordinates
- b) Insufficiency of the Executive Establishment.

2. Estimates are, however, under preparation and arrangements have been made which I hope will ensure the grants of the current year being utilized in full, with the exception of Rs 2,500 of the allotment for repairs, and Rs 500 for minor new works, surrendered in my letter No. 2262, dated 27th instant. The Bukkapatam Tank repairs (Estimate Rs 7920) could not be commenced until this month, owing to the state of the Tank; and the annual clearances of the Channels, which will cost upwards of Rs 10,000, cannot be carried out before December.

3. In explanation of the cause named under (a) Supra, I beg to state that Lieut. Boddy who took charge of the newly formed Division in November 1881, left it again in April 1882, and handed over charge to Mr. Jack.