

(1) Number of pages 12
(2) Date of repair 1-7-87
(3) Initials of the Referencer levh ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public Works DEPARTMENT

G.O. No.	1547W	Press.
B.P. No.		Mis.
Dated	4-6-1883	<i>[Signature]</i>

S.G.M.

Not to be folded or roughly handled

58
4TH JUNE 1883, No. 1547 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

G.O., dated 19th May 1883, Mis. No. 997, Financial.

Read—the following letter from the Venerable the Acting Archdeacon of Madras, to the Chief Secretary to Government, dated 8th May 1883, No. 705:—

In the Proceedings of the Madras Government, dated 26th May 1882 No. 471, Mis. (Financial Department), an estimate of Rs. 990 was sanctioned for the repairs of Mercara Church. The work was commenced a few weeks ago, but the Executive Engineer reports that "a great deal more of the flooring timber than that provided for in the estimate has been found on examination to be decayed."

The additional cost entailed by the unsoundness of the flooring will be Rs. 247. I have the honor, therefore, to request that Government will kindly sanction this additional outlay.

Order—dated 19th May 1883, Mis. No. 997, Financial.

The amount sanctioned in G.O., No. 471, dated 26th May 1882, not having been utilised in that year, the whole amount of the revised estimate must now be re-allotted. As, however, the latter exceeds Rs. 1,000, the estimate will be approved and transferred to the Public Works Department for disposal.

(True Extract.) (Signed) M. HAMMICK,
Acting Assistant Secretary.

ORDER—dated 4th June 1883, No. 1547 W., Public Works.

The estimate, amounting to Rs. 1,237, for the repair of St. Mark's Church at Mercara, in the Coorg Province, is sanctioned.

2. The Superintending Engineer, Fifth Circle, will provide the necessary funds from the repair grant of the Presidency Division.

3. This sanction has been registered as Provincial No. 44 W. of 1883-84 and classified as Civil Building, Repairs.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Fifth Circle.
" Examiner, Public Works Accounts.
" Financial Department.
" Ecclesiastical Department, with Estimate.
Exd. C. Howarth.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of (1883) Madras.

PUBLIC WORKS.

Dated June, 4th.

Recd.

Encl.

G.O., 4th June 1883, No. 1547 W.

JUNE.

St. Mark's Church, Mercara

The revised estimate for repairs to —, Coor
Province, sanctioned.

Financial Department.

PROCEEDINGS of the MADRAS GOVERNMENT.

READ the following

Letter from the Honorable the Acting Commissioner
of Madras dated 8th May 1883 W. 905

On the Proceedings
of the Madras Government, dated 26th
May 1882 W. 447 (Financial
Department), an Estimate of Rs 990 was
sanctioned for the repairs of Mercara
Church. The work was commenced a few
weeks ago, but the Executive Engineer
reports that "a great deal more of the
flooring timber than that provided for
in the Estimate has been found an ex-
amination to be decayed."

The additional cost incurred
by the unsoundness of the flooring will
be Rs 247. Have the honor therefore to
request that Government will kindly
sanction this additional outlay.

Order

Order thereon 19th May 1883 W^gg^y Mis

The amount sanctioned
in G. O. W. 491 dated 26th May 1882
not having been utilised in that year,
the whole amount of the revised estimate
must now be recalled. It is however
the latter exceeds £1000, the estimate
will be approved and transferred to the
Public Works Department for disposal.
(Vine Extract)

Mammoth

V^{ty} V^{ty} Secretary

V^{ty} The Honorable the Archdeacon

Public Works Dept
with Estimate

S. H.

1547
3

P.W.C. N. 4485

En 1

Recd 29/5/83

Public Works Department, 1883-4

1507/4
Current No. 4485
Letter No. 997
Dated the 19th May/83
From the Dy. Asst. Sec. to Govt.
Financial.

NOTE OF REMARKS.

1. Enclosed is a revised estimate for the repair of St. Mark's Church, Mercara. The amount of the revised estimate is Rs. 1237 - being Rs. 24, excess of the sanctioned original Rs. 990.
2. The Ex. Engr. explains the necessity for revision as follows: - a great deal more of the flooring than that provided for in the estimate has been found on examination to be decayed.
3. No comparative estimate has been submitted.

29th May/83
B.S.H.

1547

No 1547 W

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 4th June 1883
Read the following

~~Letter from the Secy. Genl.~~
~~Secretary to Govt.~~
Financial Deptt

U. E. No. 997 Trin. dated
19th May 1883

The estimate amount-
ing to Rs 1237 for the
repair of St. Mark's Church
at Mercara, in the
Coorg District, is sanc-
tioned.

2. The Suply. Dge Dyke
will provide the
necessary funds, from
the repair grant of the
Providence Division

3. This sanction has
been registered as Provi-
dential No 64 W of 1882 & 4
and classified as Civil
Building, Repairs

The Suply Dge Dyke will
" examine P. & A. accounts
" Finl. Deptt
" Eccl. Dept with let.

20/6

2/6/83

1547
6-

154761

Augustine
Grove
1876

4465

Govt. of (1883) Madras.

PUBLIC WORKS.

Dated

6/10

Recd.

Encl.

G. O. W. P. No. 1547W

Nos.

St. Mark's Church, Kumbakonam

The amount of Rs. 100/-
5 - 00 - 00

79697-3-77

58/

Endorsement Receipt & Register