

(1) Number of pages 14

(2) Date of repair 23-6-87

(3) Initials of the Referencer bw

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. W.

DEPARTMENT

G.O. No.
B.P. No.

1632 W

Press.
Mis.

Dated

11. 6. 1889

198

L. B.

Not to be folded or roughly handled.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Colonel H. L. PRENDERGAST, R.E., Superintending Engineer, Fifth Circle, to the Chief Engineer, Public Works Department, dated Chepauk, 1st June 1883, No. 849 :—

2 Plans.
2 Estimates.

I have the honor to submit, for sanction, estimates approved by the Private Secretary to His Excellency the Governor for—

	RS.
Laying Mosaic marble floor in the entrance hall and adjoining verandahs on the ground floor of the Government House at Madras ...	4,260
New teak-wood flooring to the side rooms off the drawing-room on the first floor ...	1,800

2. The works sanctioned as per margin are nearly completed, and I have applied for Rs. 1,200 in

	RS.	
1. Laying Mosaic marble floor in certain rooms and verandahs— G.O., No. 1647 W., dated 30th June 1882 ...	8,000	my statement of demands for incomplete major works, dated the 9th May 1883, No. 565. There are no funds at my disposal, and an allotment of Rs. 6,060 is therefore now required.
2. New teak-wood flooring for the drawing-room on the first floor—G.O., No. 2036 W., dated 9th August 1882 ...	1,130	
3. Fitting up five satin-wood doors and decorating south-east room on do. do. ...	3,150	
Amount of deviations sanctioned on the third item ...	342	
Two petty items ...	571	
Total ...	13,193	

ORDER—dated 11th June 1883, No. 1632 W., Public Works.

The following estimates are sanctioned as supplemental to the estimates sanctioned in G.O., No. 1647 W., dated 30th June, and G.O., No. 2036 W., of the 9th August 1882 :—

	RS.
(1) Laying Mosaic marble floor in the entrance hall and verandahs of Government House, Madras. Register No. 49 W. ...	4,260
(2) Teak-wood flooring to side rooms near drawing-room on first floor of Government House, Madras. Register No. 50 W. ...	1,800

2. As there are no funds under Reserve with Government, the Superintending Engineer will submit proposals for a redistribution of budget credits to meet the expenditure now sanctioned.

3. The above sanctions have been registered as Provincial Nos. 49 W. and 50 W. of 1883-84 and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Fifth Circle, with four Enclosures.
" Examiner, Public Works Accounts, with two duplicate Abstract Estimates.
" Private Secretary to His Excellency the Governor.
" Public Department.

Mr. C. Howarth.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1883) Madras
PUBLIC WORKS.

Dated June, 11th.

Recd.

Encl.

G.O., 11th June 1883, No. 1632 W.

JUNE.

Government House, Madras

The estimates of Rs. 4,260 and Rs. 1,800, respectively, for laying Mosaic marble floor in the entrance hall and verandah, and teak-wood flooring to side rooms near the drawing-room on the first floor of the —, sanctioned.

1632
3

Current No. 4615
 Letter No. 849
 Dated the 1st June 83
 From the Supg. Engr. 5th Circle

NOTE OF REMARKS.

1. Enclosed are two estimates with plans for certain improvements to Govt House Madras:—

Laying Mosaic Marble floor in the entrance hall and verandahs. } Rs. 4,260

Teakwood flooring to side rooms near drawing room on first floor. } Rs. 1,800

2. The Mosaic Marble flooring will be carried out by Simon - son's method; and the wooden flooring will be done - mental.

3. The estimates have been countersigned by the Private Secretary.

1st June 83
1883

Enclosures.

2 Plans.
 2 Estimates.

8000. - 1000. = 7000. - 5711. = 1289.

8000. - 1000. = 7000. - 5711. = 1289.

8000. - 1000. = 7000. - 5711. = 1289.

8000. - 1000. = 7000. - 5711. = 1289.

8000. - 1000. = 7000. - 5711. = 1289.

No. 849.

From

THE SUPERINTENDING ENGINEER,

5TH CIRCLE,

To

THE

Chief Engineer
 P. W. D.

SIR,

I have the honor to submit for sanction Estimates approved by the Private Secretary to the Excellency the Governor for

Laying Mosaic marble floor in the Entrance Hall and adjoining Verandahs on the ground floor of the Government House at Madras. } Rs. 4,260

New Teakwood flooring to the side rooms off the drawing room on the first floor. } 1,800.

2. The works sanctioned as per margin are nearly completed and

and I have applied for Ru.
pees 1200 in my Statement of
demands for incomplete ^{major} works
dated the 9th May 1883 No. 565.

There are no funds at my disposal
and an allotment of Rs. 6000 is
therefore now required.

I have the honor to be
Sir

Your Most Obedt. Servant

W. S. S. S. S.

to the P. E.

Superintending Engineer
G. S. S. S.

6200

1200

1200

9200

Cir: 466C 22. 2. 83
 At no 2036 w 29. 8. 82
 1647 w 30. 6. 82

From

THE SUPERINTENDING ENGINEER,
 5TH CIRCLE,

To

THE Chief Engineer
 P. W. D.

Dated

Recd.

1st
 2

Jeerue 1883.

ENCLOSURES.

4 6 (2 plans)

No. 849

Government House
 at Madras - Submitting
 for sanction 2 estimates
 connected with the -

sent 6/6 Recd 11/6
 1883

D.W.C. No. 4615

Proceedings of the Madras Government

Under date the 11th June 83

Read the following -

Letter from the Supy Engrs ~ H.P. to 849 dated 1st June 1883
 Light Circle

The following estimations
 are submitted, as supplied
 material to the estimations
 contained in G.O. to 1647 w
 dated 20th June and G.O. to
 2036 w of the 9th August
 1882 -

- i. Laying Mosonic Marble
 floor in the entrance
 hall and Drandales
 of Govt. House, Mad.
 Engrs. Estimate to 4260
- ii. Teakwood flooring to
 side rooms and
 drawing room on first
 floor of Govt. House
 Madras. Estimate to 1800

2. As there are no funds
 under ~~the~~ Income and
 Government, the Supy Engrs.
 will submit proposals for
 a re-distribution of budget
 credits, to meet the require-

active now sustained.

3. The above sanctions
have been registered as
terminal two 49 March 50
w. of 1883. 84 and classi-
fied as First Residency
Original Work.

Cy
CU
5/6

Att
8/6

Registered
March
11/6

Draw
10/6/83

The Supply Dept. 7
with 4 Encl.
The Commr. R. M. Arnold
with 2 duplicate
The Private Secretary to H. S.
The Commr.
The Public Dept. 7

Draw

46/5

Gobt. of (1883) Madras.

PUBLIC WORKS.

13/7

Dated

Recd

Estt

G.O., 11 June 1883, No. 1632

No.

Government House Madras

The Estimate of Rs 1,250
+ Rs 1800 is for
laying mosaic marble floor
in the Entrance Hall & Veranda
& Oak wood flooring to
six rooms near the drawing
rooms on the first floor
of the —, Sanctioned
Sanctioned

25/7/86

Entered Receipt Register