

(1) Number of pages 18
(2) Date of repair June 1987
(3) Initials of the Referencer bvs

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

fn!

DEPARTMENT

G.O. No.	2067 (MS)	Press.
B.P. No.		Mis.
Dated	30. 7. 1987	198

Not to be folded or roughly handled.

30TH JULY 1883, No. 2067 W., PUBLIC WORKS.

2067
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following paper—

No. 735 T.J.

Note by the Superintending Engineer, Sixth Circle, on the Revised Estimate for revetting the inner slopes of the Boat Basin and diverting the town drainage, &c., Rs. 6470.

In G.O., No. 2754 W., of 23rd October 1882, an estimate for Rs. 4680 was sanctioned for this work, but a revised

- estimate is now necessary in order to divert the town drainage, construction of a tunnel, and alterations to the entrance.
- 1 Plan.
 - 1 Detailed Estimate with Specification.
 - 1 Abstract in duplicate.
 - 1 Comparative Statement.

2. It was originally intended to let the drainage water through the basin; but, as this could silt up the basin, the diversion of the drainage towards the north along the east margin of the beach road to the old ramp north of the basin was determined.

3. The addition at the entrance of strong side walls is a decided improvement, and prevent the concrete blocks from injury.

4. The excess over the original estimate is Rs. 1,790, of which Rs. 858 is due to the diversion of the town drainage and Rs. 226 to the alterations to the entrance; the remaining Rs. 706 is due to certain alterations in the original estimate. Of this the chief item is that of plastering, Rs. 346; the original estimate provided for plastering the blocks on only one side of the basin, and it is now plastered on three sides. Putting up ring-bund, Rs. 126, and packing blocks, Rs. 150, omitted in the original estimate are now allowed. These three items account for Rs. 622 out of Rs. 706, being alteration of the original estimate; the rest do not call for remark.

5. The revised estimate, amounting to Rs. 6,470, is recommended for sanction.

6th July 1883.

(Signed) A. T. FRASER, Major, R.E.,
for Superintending Engineer, Sixth Circle.

Order—dated 30th July 1883, No. 2067 W., Public Works.

The revised estimate, amounting to Rs. 6,470, for revetting the inner slopes of the boat basin at Negapatam, is sanctioned.

2. The excess of Rs. 1,790 over the original estimate of Rs. 4,680 sanctioned in G.O., No. 2754 W., dated 23rd October 1882, is explained in the Superintending Engineer's report above recorded.

3. The outlay on the work to the end of the last official year amounted to Rs. 3,674, and in G.O., Financial No. 1231, Miscellaneous, dated 20th June 1883, a sum of Rs. 1,006, together with the usual charges on account of Establishment and Tools and Plant, was placed at the disposal of the Public Works Department. The Account-

	Rs.
Works	1,790
Establishment	412
Tools and Plant	27
Total	2,229

ant-General will now be instructed in the Financial Department to place at the disposal of this department from Port Funds a further sum of Rs. 1,790 together with the usual percentage as shown in the margin for the completion of the work.

4. This sanction has been registered as Excluded Local No. 22 W. of 1883-84, and classified as Miscellaneous Public Improvement, Original Works. Register No. 16 W. of 1882-83 under the same head is cancelled.

(True Extract.)

Major. R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Sixth Circle, with five Enclosures.
Examiner, Public Works Accounts, with duplicate Abstract Estimate.
Financial Department.
Marine Department.

Ed. J. W. Fisher.
By the Officer

2067
2

BUILDINGS AND ROADS
CIVIL WORKS.

Govt. of Madras.

PUBLIC WORKS.

Dated July, 30th.

Recd.

Encl.

G.O., 30th July 1883, No. 2067 W.

JULY.

Boat Basin at Negapatam

- Revised estimate of Rs. 6,470 for revetting the inner slopes of the — sanctioned, and the Accountant-General to be instructed in the Financial Department to place a further sum of Rs. 2,229 at the disposal of the Public Works Department.

No 735 T.T

Note by the Superintending Engineer
VI Circle on the Revised Estimate for
Revetting the inner slopes of the Boat
Basin and diverting the Town drains
see Re 6470-2067

Encls: 4.

1. Plan.

2. Detailed Statement and Estimate for Rs. 4,680 was sanctioned with specifications.

3. Abstract in duplicate

4. Comparative Statement

In G.O. No. 2754 W of 23rd October 1882, a revised Estimate is now necessary in order to divert the Town drainage, Construction of a Turn and alterations to the entrance.

2. It was originally intended to let the drainage water through the Basin, but as this would silt up the Basin the diversion of the drainage towards the North along the East Margin of the Beach road to the old Ramp North of the Basin was determined.

3. The addition at the entrance of strong side walls is a decided improvement and prevent the concrete blocks from injury.

4. The excess over the original Estimate is

is Rs. 1790 of which Rs. 358 is due to
the diversion of the Town Drainage
and Rs. 226 to the alterations to the
entrance the remaining Rs. 706 is due
to certain alterations in the original
estimate. Of this the chief item is
that of Plastering Rs. 358; the original
estimate provided for plastering the
blocks on only one side of the Basin
and it is now plastered on three sides.
Putting up ring band Rs. 126 and
backing blocks Rs. 150 omitted in the
original estimate are now allowed.
These items account for Rs. 622
out of Rs. 706 being alterations of
the Original Estimate; the rest
cannot call for remark.

The revised estimate amounting
Rs. 1790 is recommended for sanction.

A. W. Fraser Major R.E.

Aug 1883.

for Superintendant C. Circle

2087
4

85 W 11. 1. 82
 2754 W 23. 10. 82
 1529 W 1. 6. 83
 1828 W 29. 6. 83

2061

Public Works Department, 1883-84

From
 The Sup: Engineer
 to
 b. b. b. b.
 The Chief Engineer
 P. W. D.
 No 735 T.J.
 Dated 6th July 1883.
 Despatched to -

Enclosure

Boat Basin at
 Negapatam.

Submits for
 sanction a revised
 estimate of Rs 6470
 for revetting the inner
 slopes of the

order of
 work

2061

Current No. 6056
 Letter No. 735 T.J.
 Dated the 6th July 1883
 From the Chief Engr: b. b. b.

NOTE OF REMARKS.

1. The accompanying revised plan and estimate provides for revetting the inner slopes of the boat basin at Negapatam together with certain improvements.
2. The original estimate sanctioned in G.O. No. 2755 of the 23rd Decr. 1882 amounts to Rs. 4580, and the revised estimate to Rs. 6470.
3. The excess Rs. 1790 is mainly attributable to:- the diversion of the town drainage from passing through the basin, plastering two additional sides of the basin; and providing the sides of the cuttings with brick in clay protecting walls.
4. It would perhaps be an improvement if the section of protecting wall was changed from how it now stands to one with a base 4 ft (brick in clay) and a batter of 1 to 4 on the outer face, so giving a wall 8 ft high, base 4 ft sloping up to a top width of 2 ft. - The

might be attended with a little trouble as the walls of the jetty are perpendicular & from a flanking of this work is given to the tunnel & deep, if a thick flanking is necessary it would doubtless be better to give it a greater depth.

All the necessary documents (except specification) have been submitted

19th July 1883
 R. W. S.

Sanctions & draft necessary
 order for funds sent
 21/7

C. No. 8056.

2067
 6

P. W. Secretariat.

Note by Budget Section.

Work *Revetting the inner slopes of the canal basin at Rajapouram* Remarks and References.

Fund	<i>Revised Local (Post 2nd)</i>	
Service Head	<i>Revetting & other improvements</i>	
Departmental Head	<i>Original Work</i>	
Amount of Estimate	<i>Revised</i>	Rs. 6470
Expenditure in previous year	"	3674
Allotment in current year	"	1000
Balance required to complete	"	1790
Total Rs.	6470	

Note of available funds.

	<i>202</i>	<i>Revised</i>	<i>Amount</i>	<i>already appropriated</i>	<i>Balance</i>	<i>to be appropriated</i>
Work	Rs. 2796	Rs. 1000	Rs. 1790			
Establishment	" 663	" 231	" 412			
Tools and Plant	" 42	" 15	" 27			
	Rs. 3481	Rs. 1252	Rs. 2229			

Balance to the amount of Rs. 5674, in account, was received on the last official year, leaving the balance Rs. 2796 to be spent this year. The amount to be placed at the disposal of this department, including the amount due in account of Establishment and Tools and Plant, is Rs. 3481 and since Rs. 1252 has been already appropriated vide G.O. No. 1828 of 29th June 1882, the balance only, viz. Rs. 2229 should now be applied for, vide estimate shown in the margin.

Disposal of this department, including the amount due in account of Establishment and Tools and Plant, is Rs. 3481 and since Rs. 1252 has been already appropriated vide G.O. No. 1828 of 29th June 1882, the balance only, viz. Rs. 2229 should now be applied for, vide estimate shown in the margin.

21/7

Note by Budget Section.

11/7/4

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the

30th July 1883

Read the following

The revised estimate amounting to Rs. 6,470 for re-lining the inner slopes of the boat basin at Vegapalam is sanctioned.

2 The excess of Rs. 1,790 over the original estimate of Rs. 4,680 sanctioned in G.O. No. 2754 W dated 23rd October 1882 is explained in the Superintending Engineer's report above recorded.

3 The outlay on the work to the end of the

last official year
 amounted to \$
 3674 and in Q O
 Financial - 1/2 1231
 Miscellaneous dated
 20th June 1885 a sum
 of \$1005 together
 with the usual charges
 on account of Establish-
 ment and Tools and
 Plant was placed
 at the disposal of the
 S. S. Dept. The
 Accountant General
 will be instructed in
 the Financial Dept.
 to place at the disposal
 of this Department
 from Port Funds
 a further sum of \$
 1790 together with the
 usual percentage and
 balance

Works - Rs	1790
Establishment - "	412
Tools & Plant - "	27
	<u>2229</u>

2061
 Shown in the margin
 for the completion of
 the work.

This sanction has
 been registered as
 Excluded Local No.
 22 W of 1885: 84
 and classified as
 Public Improvement
 and Original Works.
 Register - 1/2 15 W of
 1882. 85 under the
 same head is cancelled

by *[Signature]*
 24/7

To The S. S. Dept.
 with S. Encl. 1.
 For P.O. Receipt with
 sub: S. S. Dept.
 Finl Dept
 & Home Dept

4/7/85

[Signature]

656.

Oct. 21/1883

PUBLIC WORKS

2/89

30 July 1884

Boat basin at Regensburg

Revised Estimate of £830
for erecting the inner slopes
of the ———— Section and the
the Accountant General
to be instructed in the Finance
Dept. to place a further sum
of £222 at the disposal
of the P.W. Dept.

60/

Edwin Rees Richards