

No. 4754 of 25-7-83
No. 67 of 30-7-83

[6]

No. 2366 Way 22-8-83

Govt. of (188) Madras.

No. 7072

B

To

Recorded

The M. Dept

in

20/8

20/8/83

Proceedings, dated

9/8

1883.

No. 1709 Mr.

Subject.

No. 2366 Way 22-8-83

Directly accepted
to place certain amount
at the disposal of Mr.
for releveling the inner
slopes of the Mount
Basil at Mysore.

20/8

S. E. Santa Cruz

Encl. 10/8

20/8

20/8

With order
Sent in Dept Register

23RD OCTOBER 1882, No. 2754 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 152.

READ—the following letter from Lieutenant-Colonel H. R. MEAD, R.E., Superintending Engineer, Sixth Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 6th October 1882, No. 1210 T. J. :—

I have the honor to forward herewith, for sanction and allotment of funds, an estimate of the probable cost of revetting the inner sides of the Boat Basin at Negapatam in the least expensive way likely to prove effective.

- 1 Plan.
- 1 Estimate.
- 1 Copy of letter.

2. The excavation of the Boat Basin * has been completed as originally estimated, but the sides are fast slipping in owing to the nature of the soil, and the Basin will soon become useless if its sides are not revetted.

* Sanctioned in G.O., No. 85 W., of 11th January 1882.

+ No. 8345 of 29th September 1882.

3. I forward for your information a copy of the Master Attendant's letter † returning the estimate countersigned.

No. 153.

ORDER—dated 23rd October 1882, No. 2754 W., Public Works.

The plan and estimate, amounting to Rs. 4,680, for revetting the inner slopes of the Boat Basin at Negapatam, are sanctioned.

Works	Rs. 4,680
Establishment	1,076
Tools and Plant	70
Total	5,826

2. The Accountant-General will be instructed in the Financial Department to place the sum of Rs. 5,826 from Port Funds at the disposal of the Public Works Department for the execution of the work.

3. This sanction has been registered as Excluded Local (Port Fund) No. 16 W. of 1882-83, and classified as Miscellaneous Public Improvement, Original Works.

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Offg. Secy. to Govt., P.W.D.

To the Superintending Engineer, Sixth Circle, with six enclosures.
" Examiner, Public Works Accounts, with Abstract Estimate.
" Financial Department.
" Marine Department.

Exd. C. Howarth.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1882) Madras.
PUBLIC WORKS.

Dated October, 23rd.

Recd.

Encl.

G.O., 23rd Oct. 1882, No. 2754 W.

OCTOBER.
Nos. 152-153.

Boat Basin at Negapatam.

Plan and estimate, amounting to Rs. 4,680, for revetting the inner slopes of the —, sanctioned, and the Accountant-General to be instructed in the Financial Department to place Rs. 5,826 at the disposal of the Public Works Department for the work.

30TH JULY 1883, No. 2067 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

No. 735 T.J.

Note by the Superintending Engineer, Sixth Circle, on the Revised Estimate for revetting the inner slopes of the Boat Basin and diverting the town drains, &c., Rs. 6470.

In G.O., No. 2754 W., of 23rd October 1882, an estimate for Rs. 4,680 was

- 1 Plan.
- 1 Detailed Estimate with Specification.
- 1 Abstract in duplicate.
- 1 Comparative Statement.

sanctioned for this work, but a revised estimate is now necessary in order to divert the town drainage, construction of a tunnel, and alterations to the entrance.

2. It was originally intended to let the drainage water through the basin; but, as this would silt up the basin, the diversion of the drainage towards the north along the east margin of the beach road to the old ramp north of the basin was determined.

3. The addition at the entrance of strong side walls is a decided improvement, and prevent the concrete blocks from injury.

4. The excess over the original estimate is Rs. 1,790, of which Rs. 858 is due to the diversion of the town drainage and Rs. 226 to the alterations to the entrance; the remaining Rs. 706 is due to certain alterations in the original estimate. Of this the chief item is that of plastering, Rs. 346; the original estimate provided for plastering the blocks on only one side of the basin, and it is now plastered on three sides. Putting up ring-bund, Rs. 126, and packing blocks, Rs. 150, omitted in the original estimate are now allowed. These three items account for Rs. 622 out of Rs. 706, being alteration of the original estimate; the rest do not call for remark.

5. The revised estimate, amounting to Rs. 6,470, is recommended for sanction.

6th July 1883.

(Signed) A. T. FRASER, Major, R.E.,
for Superintending Engineer, Sixth Circle.

ORDER—dated 30th July 1883, No. 2067 W., Public Works.

The revised estimate, amounting to Rs. 6,470, for revetting the inner slopes of the boat basin at Negapatam, is sanctioned.

2. The excess of Rs. 1,790 over the original estimate of Rs. 4,680 sanctioned in G.O., No. 2754 W., dated 23rd October 1882, is explained in the Superintending Engineer's report above recorded.

3. The outlay on the work to the end of the last official year amounted to Rs. 3,674, and in G.O., Financial No. 1231, Miscellaneous, dated 20th June 1883, a sum of Rs. 1,006, together with the usual charges on account of Establishment and Tools and Plant, was placed at the disposal of the Public Works Department. The Account-

Works	...	...	...	Rs. 1,790
Establishment	...	...	...	412
Tools and Plant	...	...	...	27
Total	...	...	...	2,229

ant-General will now be instructed in the Financial Department to place at the disposal of this department from Port Funds a further sum of Rs. 1,790 together with the usual percentage as shown in the margin for the completion of the work.

4. This sanction has been registered as Excluded Local No. 22 W. of 1883-84, and classified as Miscellaneous Public Improvement, Original Works. Register No. 16 W. of 1882-83 under the same head is cancelled.

(True Extract.)

(Signed) R. H. SANKEY, Major-General, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Sixth Circle, with five Enclosures.
" Examiner, Public Works Accounts, with duplicate Abstract Estimate.
" Financial Department.
" Marine Department.

Ed. J. W. Fischer.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1883) Madras.

PUBLIC WORKS.

Dated July, 30th.

Recd.

Encl.

G.O., 30th July 1883, No. 2067 W.

JULY.

Boat Basin at Negapatam

Revised estimate of Rs. 6,470 for revetting the inner slopes of the — sanctioned, and the Accountant-General to be instructed in the Financial Department to place a further sum of Rs. 2,229 at the disposal of the Public Works Department.

Financial Department.

PROCEEDINGS of the MADRAS GOVERNMENT.

Read the following

Proc. of Govt. P.W.D. dated 30 July 1883 C.P. 2067 W.
Sanctioning revised estimate of Rs. 6,470
for revetting the inner slopes of the
Boat Basin at Negapatam and
the Accountant General to be in-
structed in the Financial Dept to place
a further sum of Rs. 2,229 at the
disposal of the P.W. Dept.

Order thereon of August 1883 C.P. 1709 is:-

Ordered accordingly
, True Extract,

Witness my hand

At Under Secretary

To

The Public Works Department

S.D.

C.D.