

(1) Number of pages 12
(2) Date of repair 8.87
(3) Initials of the Referencer lona

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. W.

DEPARTMENT

G.O. No.	3232 W	Press.
B.P. No.		Mis.
Dated	14. 11. 1883	198

Not to be folded or roughly handled.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Colonel J. BEATTY, R.E., Superintending Engineer, Fourth Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 7th November 1883, No. 493 :—

I have the honor to forward a plan and a revised estimate, amounting to Rs. 45,000, for constructing an iron lattice girder bridge of 3 spans, of 53 feet each, across the Sitánadi river, in the 55th mile 2nd furlong on road No. 5 from Mangalore to Mysore frontier *via* Agambi ghât, in South Canara Local Fund circle.

1 Original plan.	Rs. 45,000, for constructing an iron lattice
1 Revised plan.	girder bridge of 3 spans, of 53 feet each,
1 Estimate.	across the Sitánadi river, in the 55th mile
1 Letter from President, South Canara Local	2nd furlong on road No. 5 from Mangalore
Fund Circle, to the Board of Revenue, dated	to Mysore frontier <i>via</i> Agambi ghât, in
13th October 1883, with its enclosures.	South Canara Local Fund circle.

2. An estimate of Rs. 41,000 was sanctioned in G.O., No. 2340 W., of 20th August 1883. The excess of Rs. 4,000 is due solely to the increased quantities of masonry work and earthwork of approaches due to the alterations of the abutments, wing-walls and piers which were suggested in your note embodied in Government Order above referred to.

3. The letter of the President of the Local Fund Board, Canara circle, addressed to the Secretary to the Board of Revenue and sent through me (No. 1500 of 13th October 1883) is also herewith forwarded, together

* Dated 1st July 1883. with the plan* originally submitted, which shows an enlarged elevation of one of the girders.

ORDER—dated 14th November 1883, No. 3232 W., Public Works.

The revised estimate, amounting to Rs. 45,000, for constructing an iron lattice bridge across the Sitánadi river, in the South Canara district, is sanctioned.

2. The excess of Rs. 4,000 over the original estimate of Rs. 41,000 sanctioned in G.O., No. 2340 W., dated 20th August 1883, is explained in the Superintending Engineer's letter above recorded.

3. This sanction has been registered as Local No. 42 W. of 1883-84, and cancels Local No. 26 W. of the same year.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Board of Revenue, with eight enclosures.
" Superintending Engineer, Fourth Circle.
" Accountant-General.
" Financial Department.

Exd. E. Fernandez.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1883) Madras.

PUBLIC WORKS.

Dated November, 14th.

Recd.

Encl.

G.O., 14th Nov. 1883, No. 3232 W.

NOVEMBER.

Bridge

A revised estimate for constructing an iron lattice — across the Sitnadi river, South Canara district, sanctioned.

Put up, please, my
original note to W, and
W's order thereon. *At*
19/11

Dr Original papers put up.

Draft sanction for W's
approval — *At*
19/11

Public Works Department, 1883-84.

Current No. 9851 *3232*

Letter No. 493

Dated the 15th Nov/83

From the *Super. Engr. S. S. S. S.*

NOTE OF REMARKS.

1. The accompanying revised plan and estimate provided for the construction of an iron lattice girder bridge across the Sitnadi river. The revised cost is Rs. 25,000. The originally estimated cost is Rs. 41,000, sanctioned in G.O. No. 2340 of the 20th Aug/83.
2. The excess, Rs. 16,000, has been caused by the S. T. Engr. carrying out the instructions conveyed in W's note accompanying the above G.O. These instructions have been carefully attended to with one exception — the provision of weep holes in the wing wall. Holes for carrying off surface drainage have not been provided.
3. Revised plan and estimate have been countersigned by the President of the S. T. Board. Its comparative statement has been submitted.

15th Nov/83 *19/11*

Bombay 7th November 1883.

No. 493

32 32
63

From,

The Superintending Engineer,

Fourth Circle.

To,

The Chief Engineer
P.W. Department

Sir,

Enclosures 4

1. Original Plan

1. Revised Plan

1. Estimate

1. Letter from

the President

of South Canara

Circle to the

Board of Revenue

4/12/83

with its enclosures

I have the honor to forward a Plan and a Revised Estimate amounting to Rs. 4,500 for constructing an Iron Lattice Girder Bridge of 3 spans of 53 feet each, across the Sitanadi River, in the 55th Mile 2nd Furlong on road No. 5 from Mangalore to Mysore frontier via Agambli Ghat in South Canara Local Fund Circle.

2 An estimate of Rs. 4,1000 was sanctioned in G.O. No. 2310 W of 20th August 1883. The excess of Rs. 4,000 is due solely to the increased quantities of masonry work and earth work of approaches due to

to the alterations of the abutments, wing walls
and piers which were suggested in your
note, embodied in the L.O. above referred
to.

3 The letter of the President of the
Local Funds Board Canara Circle,
addressed to the Secretary to the Board
of Revenue and sent through me, (L.O. 1500
of 13th October 1883) is also herewith for-
warded, together with the plan origin-
ally submitted, which shows an en-
larged elevation of one of the Girders.

* dated
1st July 1882

I have the honor to be

Sir

Yours most obedient servt.

L. Pearty. Colonel R.E.

Superintending Engineer
1st Circle.

DM Co. 9851
From
The Superintending
Fourth Circle.

No 3232 W

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the November

11th 1883

Read the following

Letter from the Superintending
Engineer Fourth Circle

No. 493 of 7th Nov. 1883.

The review of
estimate amounting to
Rs 45,000, for constructing
an iron lattice bridge
across the Sitamadi River
in the South Canara District,
is sanctioned.

2. The excess of
Rs 4000 over the original
estimate of Rs 41,000 sanc-
tioned in G.O. No. 2340W
dated 20th August 1883
is explained in the
Superintending Engineer's
letter above recorded.

3. This sanction
has

A No 3122 of 27.11.82
- 2340 of 20.8.83

Dated 7th }
Decr. 8th } Novr. 1883.
Recd. 9th

No. 493.

Enc. 14.

Iron Lattice Girder
Bridge across the Sitamadi
River:—

Forwarding a plan
and revised estimate
amounting to Rs. 45,000
for constructing an

has been registered to
as Locat 42 w/1803-84,
and Cancels Locat 42/84
of the same year.

Cy

12/11

3232
6

Occur
20/11

The Board of Revenue
with 8 enclos. /
S. E. Fourth Circle
Acct. General /
Financial Dept
Jan / 11

90257

Govt. of (1883) Madras.

PUBLIC WORKS.

Dated

Rev.

Encl.

G.O. 14 Nov. 1883, No. 3232.17

Nos.

Bridge

A revised estimate
for constructing an
iron lattice — across
the Libanade River,
S. Canara Dist., sanctioned