

No 462 w of 10° F. 1883

Recorded

S^g

From M. C. 1/15/1
The Superintending Eng.
IVth Circle.

Dated 6th } February 1883.
Received. }

No 69

A No 3348. W. 18. 12. 1/2
No 188. C. 18. 1. 1/2
B No 365. W. 1. 2. 1/3

No 462 w of 10. 2 - 3
Cinchona Building
Nedurattam.
Reports that nothing
has since occurred to
retard progress on the
new -

The Rev. Dept.
The Revenue Dept.
Despts 10/2/82

With order
Subd. in Receipt Reg.

N^o 69

Supg. Engr's Office, 4th Circle.
Coimbatore, 6th February 1883.

From.

The Superintending Engineer
4th Circle.

To,

The Chief Engineer
P. W. D.

Sir,

As directed in para 4 of G. O.
N^o 365 W of 1st Instant, I have the
honor to report that nothing has since
occurred to retard progress on the new
Cinchona buildings at Neddiwattam;
and on the 4th instant the Executive
Engineer informed me demiofficially
that the work at Neddiwattam was
"going on all right".

I have the honor to be,

Sir,

Your most Ob^d. Servant.

L. Beatty - Secy R.E.

Supg. Engrs, 4th Circle.