

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 135.

READ—the following letter from Colonel J. BEATTY, R.E., Superintending Engineer, Sixth Circle, to the Chief Engineer, Public Works Department, dated Trichinopoly, 10th July 1882, No. 627 T.J.:—

I have the honor to submit, for sanction, a revised estimate, amounting to Rs. 2,100, for extending the District Munsif's Court-house at Negapatam.

1 Abstract Estimate.

1 Comparative Statement.

2. The present estimate is in lieu of the one for Rs. 1,900 sanctioned in G.O., No. 3478 W., of 2nd September 1878, and the cause of the excess, viz., Rs. 200, over the original estimate is chiefly due to the substitution of brick in chunam for brick in clay in the walls, and to the introduction of a truss considered indispensable in the roof of the property-room.

3. The necessity for the substitution of brick in chunam for brick in clay is that the former material stands the sea air better than the latter, and the introduction of a truss is found necessary owing to the roof originally proposed being unsuitable to the property-room. The roof originally proposed consists of hip rafters about 32 feet long, one portion of which, 20 feet long, was entirely unsupported.

4. Cut-stone has been substituted for brick in chunam in the steps leading into the building.

5. The estimate has been countersigned by the District Judge, and I request that the excess amount, viz., Rs. 200, may be allotted, the amount of the original estimate, Rs. 1,900, having already been allotted in G.O., No. 1209 W., of 12th May 1882.

No. 136.

ORDER—dated 22nd July 1882, No. 1882 W., Public Works.

The revised estimate, amounting to Rs. 2,100, for extending the District Munsif's Court-house at Negapatam, is sanctioned.

2. The excess of Rs. 200 over the estimate for Rs. 1,900, sanctioned in G.O., No. 3478 W., dated 2nd September 1878, is explained in the Superintending Engineer's letter above recorded.

3. The sum of Rs. 1,900 has already been allotted for this work in G.O., No. 1209 W., dated 12th May 1882, and the balance required to complete is appropriated from the Provincial Reserve.

4. This sanction has been registered as Provincial No. 61 W. of 1882-83 and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Sixth Circle, with two Enclosures.
" Examiner of Public Works Accounts.
" Judicial Department.

Exd. A. F. Goodall.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1882) Madras.
PUBLIC WORKS.

Dated July, 22nd.

Recd.

Encl.

G.O., 22nd July 1882, No. 1882 W.

JULY.
Nos. 135-136.

District Munsif's Court-house,
Negapatam.

Revised estimate, amounting to Rs. 2,100,
for extending the —, sanctioned with
remarks.

REAPPROPRIATION Statement of Budget Grants.

PROPOSED NEW GRANT.									PROPOSED REDUCTION.									
Head of Service.	Budget Item.	Works.	Amount of Estimate.	Outlay to end of previous Year.	Original Grant for current Year.	Existing Grant for current Year.	Proposed Increase.	Grant as now proposed.	Head of Service.	Budget Item.	Works.	Amount of Estimate.	Outlay to end of previous Year.	Original Grant for current Year.	Existing Grant for current Year.	Proposed Reduction.	Amount at which grant for work will stand after Reduction.	
			RS.	RS.	RS.	RS.	RS.	RS.				RS.	RS.	RS.	RS.	RS.	RS.	
Original Works, Civil Buildings.	34	Constructing Police head-quarter Office at Rajahmundry ..	16,060	2,500	14,060	11,560	2,000	13,560	Original Works, Civil Buildings.	10	Improvements to Court at Bapatla ..	34,130	..	15,000	15,152	10,000	5,152	
	..	Constructing a Taluk Cutcherry and out-houses at Bhadrachalam in the Eastern Godavari Division ..	7,500	..	..	5,000	2,500	7,500		..	32	New Cutcherry at Kurnool ..	12,620	..	..	9,000	4,000	5,000
	..	Converting the old barracks at Ongole into a residence for the Sub-Collector.	11,074	7,386	..	..	3,688	3,688		..	27	New Cutcherry at the Banquet House, Madras.	..	..	20,000	24,050	24,050	..
	..	Purchase of and repairs to Crewe Hall at Ootacamund ..	10,690	10,254	..	..	1,076	1,076		..	12	Permanent House, Madras.	..	..	28,000	23,000	23,000	5,000
	..	Constructing Sub-Collector's residence at Tindivanam ..	..	..	..	..	5,835	5,835		..	3	Cutcherry at Tiruvannamalai ..	19,770	..	15,000	3,300	3,300	..
	..	Constructing District Munsif's Court at Cundapur ..	9,800	..	..	..	5,000	5,000		..	31	Sub-Mansif's Office at Virudupatti ..	10,550	..	10,550	10,550	4,000	6,550
	..	Do. do. at Puthur ..	14,700	..	..	..	7,000	7,000		..	21	Sub-Mansif's Office at Virudupatti ..	2,08,000	..	50,000	50,000	14,000	36,000
	..	Do. do. at Tellicherry ..	13,200	..	..	..	10,000	10,000		..	32	New Mansif's Office at Virudupatti ..	7,300	..	..	7,300	5,000	2,300
	..	Do. wall along the eastern and western boundary of the compound of St. Andrew's Kirk, Madras ..	4,885	..	..	..	4,885	4,885		..	..	Alteration to District Munsif's Office ..	2,000	..	..	2,000	1,000	1,000
	43	Preservation of Tirumal Naick's Palace at Madura ..	1,64,723	1,52,018	15,000	25,000	15,000	40,000		..	..	Addition to Sub-Registrar's Office ..	1,240	..	..	1,240	500	740
	..	Divisional Office at Tanjore ..	10,835	..	..	..	5,000	5,000		..	..	at Patnam ..	..	..	..	..	1,000	..
	..	Deputy Tahsildar's Cutcherry at Kodavasal, Tanjore Division ..	9,410	..	..	..	4,000	4,000		..	..	Superintendent's Office, Sixth Circle, ..	..	..	..	..	..	..
	..	Record-room attached to the Office of the Collector of Tanjore ..	..	..	..	..	3,730	3,730		..	..	for Minor Works ..	..	..	..	..	..	..
	..	Record-room required for Examiner, Public Works Accounts ..	..	..	..	..	5,752	5,752		..	..	..	..	..	..	..	..	..
	..	Superintending Engineer, First Circle, for Minor Works ..	..	..	..	..	1,396	..		..	..	..	..	..	..	..	..	..
	..	Vizagapatam Division.—Purchase of Sub-Registrar's Office at Bimlipatam ..	650	..	..	..	..	..		..	..	..	..	..	..	..	..	..
	..	Alterations to the Hospital in the Lunatic Asylum at Waltair ..	746	..	..	..	..	..		..	..	..	..	..	..	..	..	..
	..	Superintending Engineer, Fifth Circle, for Minor Works ..	..	..	..	..	3,640	..		..	..	..	..	..	..	..	..	..
	..	South Arcot Division.—Improvements to Sub-Collector's Office at Tindivanam ..	2,350	..	..	..	..	..		..	..	..	..	..	..	..	..	..
	..	Presidency Division.—Connecting the punkahs in the officers' quarters at the General Hospital, Madras, with the punkah-pulling machinery ..	1,290	..	..	..	..	..		..	..	..	..	..	..	..	..	..
	..	Consulting Architect for Minor Works.—Verandah for the Lithographic room of the Chepauk Offices ..	..	..	..	..	696	..		..	..	..	..	..	..	..	..	..
	..	Superintending Engineer, Sixth Circle, for Minor Works ..	..	..	..	..	1,995	..		..	..	..	..	..	..	..	..	..
	..	Tanjore Division.—Improvements to the Treasury-room of Collector's Office ..	1,995	..	..	..	..	..		..	..	..	..	..	..	..	..	..
	..	Superintending Engineer, Fourth Circle, for Minor Works ..	..	..	..	..	1,100	..		..	..	..	..	..	..	..	..	..
	..	Coimbatore Division.—Constructing a Dead-house at Collegal ..	1,100	..	..	..	..	..		..	..	..	..	..	..	..	..	..
	..	Superintending Engineer, Fourth Circle, for Repairs ..	..	..	..	..	7,790	..		..	..	..	..	..	..	..	..	..
	..	Coimbatore Division.—Taluk Cutcherry at Udipi ..	4,500	..	..	..	..	..		..	..	..	..	..	..	..	..	..
	..	Do. Court-house at Karikal ..	1,290	..	..	..	..	..		..	..	..	..	..	..	..	..	..
	..	Nilgiri Division.—As applied for ..	2,000	..	..	..	..	..		..	..	..	..	..	..	..	..	..
Repairs, Civil Buildings.	..	Superintending Engineer, Fifth Circle, for Repairs ..	..	..	..	..	3,507	..	Repairs, Civil Buildings.	..	..	..	..	..	..	..	..	
	..	South Arcot Division.—Repairs to Head Assistant Collector's Cutcherry at Vriddhachalam ..	3,507	..	..	..	..	..		..	..	..	..	..	..	..	..	..
	..	Superintending Engineer, Sixth Circle, for Repairs ..	..	..	..	..	500	..		..	..	..	..	..	..	..	..	..
	..	Madara Division ..	200	..	..	..	..	..		..	..	..	..	..	..	..	..	..
Original Works, Communications.	50	New Pottinghy Ghât ..	1,30,400	1,62,170	75,000	75,000	50,000	1,25,000	Original Works, Communications.	..	..	..	..	..	..	..	..	
	..	Transferred to Reserve ..	..	..	..	..	44,380	..		..	..	..	..	..	..	..	..	..
Total ..			..	..	..	..	1,90,470	..	Total ..			..	..	..	..	1,90,470	..	

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General-
Account.

No. 154.

READ—the following papers:—

Telegram from Superintending Engineer, First Circle, dated 3rd and 7th October 1882.					
"	"	"	Second	"	26th September 1882.
"	"	"	Third	"	27th " "
"	"	"	Fourth	"	27th " "
"	"	"	Fifth	"	26th " "
"	"	"	Sixth	"	26th and 30th Sept. 1882.
From	"	"	"	"	30th Sept. 1882, No. 1188 T.J.
"	"	"	"	"	6th Oct. " " 506 T.N.
"	"	"	"	"	19th June " " 203 T.N.
"	"	"	Fourth	"	5th Oct. " " 420.
"	"	"	"	"	26th Sept. " " 402.
"	"	"	"	"	26th " " " 403.
"	"	"	"	"	27th " " " 405.
"	"	"	Fifth	"	27th " " " 2334.
"	"	"	"	"	16th Oct. " " 2564.
"	"	"	Fourth	"	5th " " " 421.
"	"	"	First	"	1st Sept. " " 129.
Endorsement from the Examiner, Public Works Accounts, No. 74, dated 22nd September 1882, on letter from Superintending Engineer, First Circle, dated 14th September 1882, No. 412 V.Z.					
From Superintending Engineer, Sixth Circle, dated 21st September 1882, No. 1110 T.J.					
From Consulting Architect to Government, " 2nd October " " 506.					
From Superintending Engineer, Fourth Circle, " 5th " " " 422.					

No. 155.

ORDER—dated 23rd October 1882, No. 2755 W., Public Works.

The re-appropriations shown in the statement attached to these Proceedings are sanctioned. The Superintending Engineers concerned will take measures for the utilization of the funds now placed at their disposal.

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Offg. Secy. to Govt., P.W.D.

To Superintending Engineers.
To the Examiner, Public Works Accounts.
" Consulting Architect to Government.
" Revenue Department.
" Financial, &c., Departments.

Exd. S. T. Austin.
Spare Copies

GENERAL.
ACCOUNT.

Govt. of {1882} Madras
PUBLIC WORKS.

Dated October, 23rd.

Recd.

Encl.

G.O., 23rd Oct. 1882, No. 2755 W.

OCTOBER.

Nos. 154-155.

Re-appropriations of Budget
Grants.

Certain — sanctioned.

1ST FEBRUARY 1883, No. 351 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 10.

READ—the following paper :—

G.O., dated 29th January 1883, Mis. No. 234, Judicial.

No. 1733 T.J.

*Report by Superintending Engineer on Supplemental Estimate for improving the
District Munsif's Court-house at Negapatam.*

In G.O., No. 1882 W., dated 22nd July 1882, an estimate for Rs. 2,100 was sanctioned for improvements to the District Munsif's Court-house; these improvements consisted of additions to the clerk's, the property and record rooms. The estimate

was approved of by the Civil and Session Judge and supposed to allow for all that was required.

2. In letter No. 484, dated 29th November 1882, the Civil and Session Judge forwarded to the Superintending Engineer a letter from the District Munsif suggesting certain improvements consisting in the removal of two pillars, the alteration of the roof and the addition of a tiled porch, and the estimate now forwarded, amounting to Rs. 1,000, supplemental to the original estimate, Rs. 2,100, allows for these improvements.

3. The Superintending Engineer considers the proposal would be a great improvement to the Court-house, although they are not absolutely necessary.

PAPANASAM,
12th December 1882.

(Signed)

H. R. MEAD, Lieut.-Colonel, R.E.,
Superintending Engineer, Sixth Circle.

No. 67 C.

Transferred to the Judicial Department for opinion whether the proposed addition should be carried out with reference to the Superintending Engineer's concluding remarks.

(By Order.)

(Signed)

C. C. RAWSON, Captain, R.E.,
Ag. Under Secy. to Govt., P.W.D.

9th January 1883.

No. 73.

Referred to the District Judge, North Tanjore, for remarks.

(By Order.)

(Signed)

G. S. FORBES,
Under Secretary.

12th January 1883.

From the District Judge, North Tanjore, dated 17th January 1883, No. 18.

Order—dated 29th January 1883, Mis. No. 234, Judicial.

The additions proposed to the District Munsif's Court at Negapatam in excess of the estimate sanctioned in Order, 22nd July 1882, No. 1882 W., are approved.

(True Extract.)

(Signed) M. HAMMICK,
Ag. Assistant Secretary.

No. 11.

ORDER—dated 1st February 1883, No. 351 W., Public Works.

The second revised estimate, amounting to Rs. 3,100, for improvements to the District Munsif's Court-house at Negapatam, is sanctioned.

2. The excess of Rs. 1,000 over the first revised estimate for Rs. 2,100, sanctioned in G.O., No. 1882 W., dated 22nd July 1882, is explained in the Superintending Engineer's report.

3. The additional sum of Rs. 1,000 now required is appropriated from the Provincial Reserve.

4. This sanction has been registered as Provincial No. 222 W. of 1882-83 and classified as Civil Buildings, Original Works. Provincial No. 61 W. of 1882-83 is cancelled.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Sixth Circle, with two Enclosures.

„ Examiner, Public Works Accounts, with duplicate Abstract Estimate.

„ Judicial Department.

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1883) Madras.
PUBLIC WORKS.

Dated February, 1st.

Recd.

Encl.

G.O., 1st Feb. 1883, No. 351 W.

FEBRUARY.
Nos. 10-11.

District Munsif's Court.

A second revised estimate for improving the
— at Negapatam, sanctioned.

No. 2245 T.T.

Supg Engr's Office C^o Circle
Trichinopoly 5 March/83

From,

The Superintending Engineer
C^o Circle

To,

The Chief Engineer
P.W.D.

Sir,

With reference to G.O. N^o 637 W dated
2^d Instant sanctioning the surrender
of Rs 1000 from the Current Year's
allotment for Improving the District
Munsiff's Court House at Negapatam,
I have the honor to point out that in
my application for re-appropriation
of funds N^o $\frac{214657}{23-2-83}$ I showed Rs 2,100
as "Existing Grant for the Current year"
and proposed, therefrom a re-
duction of Rs Rs 1000 leaving
a balance of Rs Rs 1,100 to be
spent this year. Vide particulars

given

given in the margin * Allotment in

2 The above figures
viz Rs 2100 and Rs 1100
have been altered in
your Office as Rupers
3100 and Rupers 2100
respectively. Please
let me know the correct
amount at which the
Current year's Grant
for the work will stand
after the final reduction
sanctioned in the G.O. under reply.

G.O. N^o 1209W Rs 1900-0-0
12-5-82
D.O. N^o 1705W Rs 1900-0-0
7-7-82
-D.O. N^o 1882W Rs 200-0-0
22-7-82
4000-0-0
Withdrawn as per
G.O. N^o 1933W Rs 1900-0-0
1-8-82
2100-0-0
D.O. N^o 2755W Rs 1100-0-0
23-10-82
1100-0-0
Allotted as per
G.O. N^o 351W Rs 1000-0-0
1-2-83
2100-0-0
Withdrawn as per
G.O. N^o 687W Rs 1100-0-0
2-3-83
Balanced Rs 1100-0-0

I have the honor to be

Sir

Your most obedient Servant

M. M. M. ———— L. M. C. P. B.

Supy Engineer C^o Circle

Old No 2076

No 850 W Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT

Under date the 15 March 1883

Read the following

From,

The Super Engineer
b: brick.

To,

The Chief Engineer
P. W. D.

No 2245 T.J.

Dated 6: March 1883.

No. 2755. H. 23.10.82
" 357. H. 1.2.83
" 687. H. 2.3.83

District Munsiff's
Court House at
Negapatam -

Requests to let
him know the cor-
rect amount at
which the current
year's grant for
improving the — will
stand after the final
reduction sanctioned
in G.O. No 687 W of 22 Dec 82

From the Super Engineer, Negapatam - A.E. No 2245 T.J. d/6 March 1883

The reduction of
Rs 1000/ made in
G.O. 2755 W d/23 Oct/82
was from the Minor Works
grant of the Negapa-
tam Division. This
will now be increased
by a corresponding
amount by transfer
from the grant for
Improvements to the
District Munsiff's
Court House at Nega-
patam, which will
then stand at Rs 1100/
Rs.

as proposed by the
Supg Engineer.

[Signature]

No 85-072/15-3-83

CR 15/3

S. G. C. Under

Ex S. W. D.

Subd. *[Signature]* 15/3/83

B5