

17 (1) Number of pages 12
 (2) Date of repair 31.8.87
 (3) Initials of the Referencer lang

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W.D. DEPARTMENT

G.O. No.	1114 W	Press.
B.P. No.		Mis.
Dated	5. 5. 1884	197

Not to be folded or roughly handled

6

5TH MAY 1884, No. 1114 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads,
Civil Works.

READ—the following letter from J. GRIMES, Esq., Executive Engineer, Madura Division, to the Superintending Engineer, VI Circle, dated Madura, 2nd April 1884, No. 7 S.E. :—

In forwarding, herewith, the original plan and estimate for constructing a sub-registrar's office at Melūr, sanctioned in G.O., No. 978 W., dated 31st March 1883, I have the honor to draw your attention to the pencil corrections, from which you will observe that, through oversight, the quantity of brick-work as corrected in your office has been taken as 86.57, instead of 36.57 units, which has increased the estimate by Rs. 760. An allotment of Rs. 2,830, as per original estimates, has also been provided for in the budget for 1884-85. Therefore, I request that the allotment may be duly modified to Rs. 2,070, and the corrected estimate returned to me at your earliest convenience.

No. 18 M.D.

Endorsement on the above.

Submitted to the Chief Engineer, Public Works Department, with reference to G.O., No. 978 W., dated 31st March 1883.

2. It is requested that the estimate, amounting to Rs. 2,070, may be sanctioned in lieu of the one sanctioned in Provincial register No. 280 W. of 1882-83, and the grant, viz., Rs. 2,830, provided for the work in the preliminary issue of the Provincial budget for 1884-85 may be reduced to Rs. 2,070.

KODAIKANAL,
7th April 1884.

(Signed) H. R. MEAD, Lieut.-Col., R.E.,
Superintending Engineer, VI Circle.

ORDER—dated 5th May 1884, No. 1114 W., Public Works.

The estimate, as modified, amounting to Rs. 2,070, for constructing a sub-registrar's office at Melūr, in the Madura district, is sanctioned, in lieu of that referred to in G.O., No. 978 W., of the 31st March 1883.

2. A sum of Rs. 2,830 having been provided in the budget estimate for 1884-85 for the work in question, the difference, Rs. 760, is resumed and added to the Provincial reserve with Government under Civil Buildings.

3. This sanction has been registered as Provincial No. 11 W. of 1884-85, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, VI Circle, with one enclosure.
" Examiner, Public Works Accounts.
" Judicial Department.
Exd. E. Fernandez.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1884) Madras.

PUBLIC WORKS.

Dated May, 5th.

Reed.

Encl.

G.O., 5th May 1884, No. 1114 W.

MAY.

Sub-Registrar's Office

Estimate of Rs. 2,070 for constructing a —
at Melúr, in the Madura district, sanctioned
with remarks.

31st MARCH 1883, No. 978 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 209.

READ—the following paper :—

Report by the Superintending Engineer, Sixth Circle, on the Estimate for constructing a Sub-Registrar's Office at Melúr, in the Madura District, dated Trichinopoly, 16th March 1883, No. 710 M.D.

One Abstract Estimate.
One Site Plan.

The estimate is prepared with reference to G.O., No. 730 W., of 20th March 1882.

2. The plan is based on the Standard Design Sheet No. 21 that accompanied G.O., No. 120 W., of 14th January 1882.

3. The site selected for the construction of the building has been approved of by the Collector and Sub-Registrar. No compensation is allowed in the estimate, the land belonging to Government. The soil of the ground is reported to be red earth and that gravel is found at 1 foot 9 inches below the surface. The depth of the foundations is altered, as shown on plan, from 1 foot 9 inches to 3 feet, as the Superintending Engineer considers that no foundation less than 3 feet should be allowed for this building. Concrete bottom is not thought necessary. The estimate as corrected in this office amounts to Rs. 2,830.

4. Weather-boards have been provided to side windows of Clerks' and Registrar's rooms.

5. The work can probably be completed in eight months after sanction and allotment of funds.

(Signed) H. R. MEAD, Lieut.-Colonel, R.E.,
Superintending Engineer, Sixth Circle.

No. 210.

ORDER—dated 31st March 1883, No. 978 W., Public Works.

The estimate, amounting to Rs. 2,830, for constructing a Sub-Registrar's office at Melúr, in the Madura District, is sanctioned for execution when funds are available.

2. This sanction has been registered as Provincial No. 280 W. of 1882-83 and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Sixth Circle, with two Enclosures.

" Examiner of Public Works Accounts.
" Inspector-General of Registration.
" Judicial Department.

Exd. J. W. Fischer.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1883) Madras.
PUBLIC WORKS.

Dated March, 31st.

Recd.

Encl.

G.O., 31st March 1883, No. 978 W.

MARCH.
Nos. 209-210.

Sub-Registrar's Office
An estimate for constructing a — at Melur,
Madura District, sanctioned.

No. 758.

Executive Engineer's office
Madura 2^d April /84.

From.

1114
3

The Executive Engineer
Madura Division

To.

The Superintending Engineer
6th Circle.

Tichinopoly

Encl: 2

Sir.

In forwarding herewith
the original plan and estimate for
Constructing a Sub-Registrar's Office
at Melur Sanctioned in G.O. No. 978 W.
31.3.83.

I have the honor to draw your
attention to the pencil Corrections,
from which you will observe —
that, through oversight the quantity
of brick work as corrected in
Yours

Your office has been taken as
86.57 instead of 36.57 units,
which has increased the Estimate
by Rs 760. An allotment of Rs
2830 as per original Estimate has
also been provided for, in the budget
for 1884-85. Therefore, I request
that the allotment may be duly
modified to Rs 2070 and the corrected
Estimate returned to me at your
earliest convenience.

I have the honor to be
Sir
Your most obedient servant

S. S. Subramanian
S. S. Subramanian Engineer

The
2/4

18 M.D.

11/4
4

Submitted to the Chief Engineer
P.O.D with reference to S.O No 9784
dated 31 March 1883.

Encls: 2 It is requested that the estimate
amounting to Rs 2070 may be sanctioned
in lieu of the one sanctioned in P.O. Register
No 2805 of 1882/83 and the grant viz
Papers 2830 provided for the works in
the Preliminary of one of the Provin-
cial Budget for 1884-85 may
be reduced to Rs 2070.

Provisional
7 April 1884

M. M. M. M. The Chief
Superior, Secy

G.O. No 978 W. of 31st March 1883

Cell No 17910
March 20/83

From

The Executive Engineer
Madura D.

To
The Superintending Engineer
6th Circle
Pudukkottai.

Dated 2nd
Sept 2nd } April/84
Recd 1st }

No. 788.
Enclos. 2

Sub-Registrar's office at
Madurai: - Requests to
modify the allotment
on the reasons within
- mentioned.

@ 27/4/84

within

X/

13th
Clock
No 1114 W
PUBLIC WORKS DEPARTMENT.
1114/5

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 5th May/84
READ the following

From the S. Engr VI Circle H.E. No 18 M.D.
of 7th April 1884

The estimate, as
modified, amounting to
Rs. 2070 for construct-
ing a Sub. Registrar's
office at Melur in the
Madurai District, is
sanctioned, in lieu of
that referred to in G.O.
No. 978 W of the 31st March
1884. ^{2.} ^{Assum of} Rs. 2830 having been
provided in the Budget
estimate for 1884-85 for
the work in question, the
difference, Rs. 760, is re-
summed and added to the

Provincial Reserve with
Government under Civil
Buildings

3. This sanction has
been registered as Pro-
vincial No. 11 W of
1884. 85, and classified
as Civil Buildings
Original Works

Ch.

26.4.84

W

30.4.84

20.11

W

1/2

8/12/5

To The S. Engr VI Encl, with 1000
" Ser P.W. Dept
" Indl Dept

Ch. P.W. Dept

3.29/11/84

1114
6

3254

Govt. of (1884) Madras.

PUBLIC WORKS.

(67)

6/5

Dated

Recd.

Recd.

G.O. 5 May 1884, No. 1114

Sub. Registrar

Estimate of Rs 2,070
for constructing a
at Melur in the
Madurai District,
Sanctioned under
Revenue No.

55
4

67/5

67/5

Sub. Registrar