

(1) Number of pages 26

48 (2) Date of repair 23.9.87

(3) Initials of the Referencer Q ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

J.W.D. DEPARTMENT

G.O. No.
B.P. No.

1610. W.

Press.
Mis.

Dated 27. 6. 1884. 197.

1002

Not to be folded or roughly handled

13 ✓

27TH JUNE 1884, No. 1610 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following paper :—

G.O., dated 6th June 1884, Mis. No. 2369, Revenue.

Read—the following proceedings of the Board of Revenue, dated 23rd May 1884, Mis. No. 4439 :—

Read—the following letter from Colonel J. BEATTY, R.E., Superintending Engineer, IV Circle, to the Collector of Coimbatore, dated Ootacamund, 8th May 1884, No. 268 C.J.:—

I have the honor to forward, for transmission to Government, through the Board of Revenue, for sanction, two revised plans and an estimate, amounting to Rs. 14,365, for "constructing a residence for the Head Assistant Collector at Pollachi."

2. An estimate of Rs. 10,580, for the above building, was sanctioned in G.O., No. 4761 W., of 14th December 1878. The rates then allowed in the estimate are lower than those now prevailing in the district, and certain alterations have been made in the original design, both of the main building and out-houses, at your request; hence the necessity for the present revised estimate.

3. The accompanying report and comparative statement fully explain the cause of the excess of Rs. 3,785. The building is now in progress on the revised plan.

4. The site plan and original design are herewith sent for reference. A duplicate abstract estimate is also forwarded.

No. 1187.

Endorsement on the above.

Submitted to Government, Revenue Department, through the Board of Revenue, for sanction.

2. As the revision of the plan of the building is in accordance with, and based on, my predecessor, Mr. Leman's suggestions and wishes, I have nothing to add as to the suitability of the accommodation, &c.

COIMBATORE,
14th May 1884.

(Signed) H. J. STOKES,
Acting Collector.

Resolution—dated 23rd May 1884, Mis. No. 4439.

Submitted for the sanction of Government.

(True Extract.)

(Signed) E. GIBSON,
Secretary.

27th JUNE 1884, No. 1610 W., Public Works.

Order—dated 6th June 1884, Mis. No. 2369, Revenue.

Transferred to the Public Works Department with the intimation that the revised plan of the building has the approval of Government in the Revenue Department.

(True Extract.)

(Signed)

H. E. STOKES,
Secretary to Govt., R.D.

ORDER—dated 27th June 1884, No. 1610 W., Public Works.

The revised estimate, amounting to Rs. 14,365, for constructing a residence for the Head Assistant Collector at Pollachi, is sanctioned.

2. The excess of Rs. 2,785 over the original estimate of Rs. 10,580, sanctioned in G.O., No. 4761 W., dated 14th December 1878, is explained in the Superintending Engineer's letter printed above.

3. The expenditure on the work to the end of 1883-84 amounted to Rs. 3,030, and a grant of Rs. 7,550 has been provided for it in the Provincial budget for the current year. If further funds are required later in the year, the Superintending Engineer will make application accordingly.

4. This sanction has been registered as Provincial No. 71 W. of 1884-85, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with eight enclosures.
" Examiner, Public Works Accounts, with duplicate abstract estimate.
" Revenue Department.

Exd. E. Fernandez.
Spare Copies

1610
2

2

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1884) Madras.

PUBLIC WORKS.

Dated June, 27th.

Recd.

Encl.

G.O., 27th June 1884, No. 1610 W.

JUNE.

Head Assistant Collector's
Residence

Revised estimate of Rs. 14,365 for constructing — at Pollachi, Coimbatore district, sanctioned with remarks.

1610
3
GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

14th December 1878, No. 4,761 W.

Buildings and Roads.
Civil Works.

Read the following papers :—

No. 155. From Captain A. AWDRY, R.E., Acting District Engineer, Coimbatore, to the Chief Engineer, Public Works Department, dated Coimbatore, 15th April 1878, No. 7 C.I.

With reference to G.O., No. 97, of 11th December 1875, I have the honor to forward, for sanction and provision of funds, a plan and estimate, amounting to Rupees 10,320, with a specification for constructing a residence for the Head Assistant Collector at Pollachi in this district.

2. The plan and estimate have been countersigned by the Collector, and a sketch of the site for the building is also enclosed.

3. A sum of Rupees 6,000 was applied for by me in the Provincial Budget of 1878-79, but no provision has been made in the printed Budget for this year.

No. 155A. From the same Officer, dated Coimbatore, 15th October 1878, No. 247.

With reference to your memorandum, No. 2,800, dated 29th June 1878, I have the honor to resubmit plan and estimate, amounting to Rupees 10,580, with a specification and survey of the site selected for constructing a residence for the Head Assistant Collector at Pollachi. The plan and estimate have been revised in accordance with your suggestions in the memorandum under reply.

2. The building is first item in my Provincial Budget for 1879-80.

No. 156. ORDER THEREON, 14th December 1878, No. 4,761 W.

The plan and estimate of Rupees 10,580 for constructing a residence for the Head Assistant Collector at Pollachi are sanctioned.

2. No funds are available for the work.

3. This sanction has been registered as Provincial No. 167 B. of 1878-79.

(True Extract.)

(Signed) E. A. FOORD, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Fourth Circle.
" Examiner of Public Works Accounts.
" Revenue Department.

Exd. J. W. Fischer.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

G.O. of (1878) 30 Dec.
PUBLIC WORKS.

THE SUPERINTENDING ENGINEER,
FOURTH CIRCLE,
AC. AC. AC.

Dated December 14th.

Assd.

Recd.

Encl.

G. O. 14th December 1883, No. 4761 W.

DECEMBER.

Nos. 155-156.

Residence for the Head Assistant Collector
at Pollachi, Coimbatore District.—Sanction
plan and estimate for constructing same.

16TH NOVEMBER 1883, No. 3275 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Colonel J. BEATTY, R.E., Superintending Engineer,
Fourth Circle, to the Chief Engineer, Public Works Department, dated
Coimbatore, 6th November 1883, No. 486:—

I have the honor to forward, for your information, correspondence regarding the
Executive Engineer's endorsement, No. 908, of proposed residence of the Head Assistant
3rd November 1883. Collector at Pollachi, and to request that,
if it be decided to put the work in hand at
once, provision may be made for it also in the budget of 1884-85, which, I presume,
has not yet been submitted to the Government of India.

2. If the work be sanctioned at once
for execution, the funds which can be
surrendered* in South Canara will be
available to commence it.

* Vide Executive Engineer's endorsement, No.
908, dated 3rd November 1883.

ENCLOSURE.

From G. D. LEMAN, Esq., Collector of Coimbatore, to the Acting Secretary to the Board of
Revenue, dated Coimbatore, 31st October 1883, No. 297.

The Board are aware that an estimate, amounting to Rs. 10,580, for constructing a residence
for the Head Assistant Collector at Pollachi, has been sanctioned in G.O., No. 4761 W., dated
14th December 1878, communicated with Board's Proceedings; Miscellaneous No. 398, of 17th
January 1879, but that it has not been put in hand for want of an allotment of funds.

2. The sanctioned estimate has been year after year repeated in the Public Works Depart-
ment Budget,* Class B, i.e., as a work for
which there was no pressing need.

* Provincial services.

3. It was believed that some territorial changes in the district were imminent and that
these, if made, might render it necessary to move the Head Assistant Collector from Pollachi.

4. In these circumstances it was recommended by Mr. Wilson, and the recommendation was
endorsed by the Board, that the London Mission bungalow at Pollachi should be rented as a
residence and office for the Head Assistant Collector; and the proposal was sanctioned by Govern-
ment (vide G.O., No. 726, dated 24th June 1880, communicated with Board's Proceedings,
No. 7624, of 12th July).

5. This bungalow is a most uncomfortable place, badly planned, in bad repair, and in parts
now dangerous.

6. I believe that no changes are likely to take place which will tend to make Pollachi less
suitable than now for the permanent head-quarters of the Head Assistant; and Mr. Davidson,
the Executive Engineer, tells me that he can spare what is necessary this year from the sanctioned
allotments for other works.

7. I have therefore the honor to request that the Board will move the Government to
sanction the commencement of the work at once and to make an allotment of the requisite funds.

8. I have sent a copy of this letter to Mr. Davidson with a request that he will inform the
office of the Secretary, Public Works Department, of the funds he can spare.

No. 197.

Communicated to the Executive Engineer, Coimbatore division, with the request that he will, at an early date, inform the office of the Secretary, Public Works Department, of the funds he can spare for the purpose.

COIMBATORE,
31st October 1883.

(Signed) G. D. LEMAN,
Collector.

No. 608.

Forwarded to the Superintending Engineer, Fourth Circle, with a request that he will be good enough to obtain from Government the sanctioned plan and estimate in case it is proposed to put the work in hand this official year. Sufficient funds will be available to start this building, as the sub-division officer, South Canara, proposes the following surrenders, viz. :-

District Munsif's Court at Coondapoor ...	RS.
Do. do. Puttur ...	5,000
Do. do. Puttur ...	4,500
Total ...	9,500

COIMBATORE,
3rd November 1883.

(Signed) J. P. DAVIDSON,
Executive Engineer.

ORDER—dated 16th November 1883, No. 3275 W., Public Works.

The work will be put in hand at once, and provision made in the budget of 1884-85 for completing it.

2. The Superintending Engineer, Fourth Circle, will propose specific transfers of funds to the extent required for expenditure during the current official year.

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Fourth Circle,
with plan, estimate and specification.
Examiner, Public Works Accounts,
Revenue Department.

Ed. E. Fernandez.
Spare Copies

1610
5

5

BUILDINGS AND ROADS.
CIVIL WORKS.
Govt. of [1883] Madras.
PUBLIC WORKS.

16107

Dated November, 16th.

Recd.

Encl.

G.O., 16th Nov. 1883, No. 3275 W.

NOVEMBER.

Head Assistant Collector's
Residence

The construction of the — at Pollachi
ordered to be commenced at once.

Draft sanction for W's
approval. CJ.
14-6-84

I presume it is understood
that this revision will entail
an enhanced house rent. CJ.

The rate of rent will be
increased on the total
capital cost of the work. CJ.

Noted. W.
23-6-84

Current No. 4895
Letter No. 2389/111
Dated the 6th June/84
From the Secy to Govt - P.W. Dept.

16107/6 16107/11
NOTE OF REMARKS.

1. The accompanying revised plans and estimate provide for constructing a residence for the Head Asst. Collector at Pollachi in the Coimbatore District. The amount of this estimate is Rs. 14,365 — or Rs. 3,785 in excess of the original, sanctioned in G.O. No. 4761 W. of the 14th Dec/78.
2. The alterations proposed to be effected in the main building are such as to cause the rooms on the west side to correspond with those on the east in number, arrangement and size; and to lengthen the steps in front. It is intended to prolong the west end wall to a length

Noty 2/6/84

of 35 feet to keep off the monsoon winds. It was originally provided that the out offices should be under one roof, by the present arrangement the out offices form two separate buildings and the number of godowns has been increased from 1 to 4.

3. Subject to approval, all the alterations, except perhaps the monsoon wall, may be looked on as improvements. The low eaves of the original design have been retained, this defect with the monsoon wall will spoil the front appearance of the building. It is now intended to substitute brick for rough stone in the base - &c.

4. As may be expected changes in rates have occurred since the

date of sanction of the original estimate; and the amount allotted originally for compensation has been increased by Rs. 225, and that for Sundries &c, by Rs. 545. 5. The plans and estimate have been countersigned by the ag. collector of the District.

13th June/84
1884

C. No. 4895

Note by Budget Section.

Work Residence to the Head
apostance Collector, Pollachi

1610/7

Fund	Provincial
Service Head	Civil Buildings
Departmental Head	Original works
Amount of Estimate	Rs. 14,365
Expenditure in previous year	3030
Allotment in current year	7550
Balance required to complete	3785
Total Rs...	14,365

Note of available funds.

Rs 7,550 are provided for the work in the current year Budget - If the amount of the revised Estimate now submitted for sanction can be spent before the close of the current year, funds to the extent of the excess (3,785) should be provided - The Sd may be told to apply for additional funds later in the year as the Reserve balance is nil.

Budget Clerk.

No. 268
C. I.

Supg Engineer's Office, 4th Circle
Camp. Polacammund, 8th May 1884

BOARD'S GEN. REG. NO 3753 OF 1884

From,

The Superintending Engineer
4th Circle.

To, The Collector of . 1610/8
Coimbatore

Note by Budget Section.

Enclosures 8

2. Plan (revised)
1. Revised estimate
1. Report
1. Comparative Statement
1. Duplicate Abstract Estimate
1. original plan
1. site plan

I have the honor to forward
for transmission to Government,
through the Board of Revenue for
sanction two revised plans and an
estimate amounting to Rs 14,365 for
constructing a Residence for the
Head assistant Collector at Pothachi:

2. An estimate of Rs 10,580 for the
above building was sanctioned in
G. O. No 4761 W. of 14th December 1878.
The rates then allowed in the estimate
are lower than those ^{now} prevailing in
the District, and certain alterations
have been made in the original design,
both of the main building and out-
houses at your request; hence
the necessity for the present revised
estimate.

8

3. The accompanying report and comparative statement fully explain the cause of the excess of Rs 3785. The building is now in progress on the revised plan.

4. The site plan and original design were herewith sent for reference. A duplicate abstract estimate is also forwarded.

I have to

(Signed) J. Beatty, Col. R.E.

Supg Engineer, 4th Circle

Ref. no. 1187
Encl. (True Copy)

Submitted to Government, Revenue Department, through the Board of Revenue, for sanction.

2. As the revision of the plan of the building is in accordance with, and based on, my predecessor Mr. Luman's suggestions and wishes, I have nothing to add as to the suitability of the accommodation.

Coimbatore
Collector's office
14 May 1884

H. Stokes
Acting Collector

Rev. 3442/84



Proceedings of the Board of Revenue.

Dated 23rd May 1884.

No. 4439 This:

READ. Endorsement of the Collector of Coimbatore dated 14th May 1884 Ref. on No. 1187 on letter from the Superintending Engineer & Circle dated 8th May 1884 No. 268 C.I.

Resolution

Submitted for the sanction of Government.

True Extract,

To Secretary

The Secretary to Govt P. D.
with 8 original encls. to be rets.
Copy to the Collector of Coimbatore

noted
J. B.

1610
9

7


1610
10

8

REVENUE (1884) DEPARTMENT.

No. 3442

From Board of Revenue



Dated 23rd May 1884

Recd. 29

No. 4439 Mis

No. 1110 Wd/27th June 1884

SUBJECT.

Submitting for sanction of Govt. revised plans and estimates for constructing a residence for the Head Assistant Collector at Pollachi.

Mis. No. 2349

Transferred to the Public Works Department with the information that the revised plans of the building have the approval of Government in the Public Works Dept.

Col. Secy.

Secy to Govt.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

READ the following

From the Revenue Dept. No. 2369 of 6 June 84

The revised estimate amounting to Rs 14,365, for constructing a residence for the Head Assistant Collector at Pollachi, is sanctioned.

2. The excess of Rs 3,785, over the original estimate of Rs 10,580 sanctioned in G.O. No. 4761 W dated 14th December 1878,

27/6.

26-6-84

is explained in the
Superintending Engi-
-neer's letter printed
above.

3. The expenditure
on the work to the end
of 1883-84 amounted
to Rs 3030, and a
grant of Rs 7,550
has been provided for
it in the Provincial
Budget for the current
year. If further funds
are required later in
the year, the Super-
-intending Engineer
will make application
accordingly.

4. This

16/10
12
4. This sanction has
been registered as
Provincial No. 71 W
of 1884-85, and is
classified as Civil
Buildings, Original
Works.

Cy.

20.6.84

W.

23.6.84

27
To The Supd. Chief
with enclos.
" Exams, P. Maceto
with dupl. abt. to be sent
" Revenue Department.

12

1610

W
- 1610

1610

1610
B

A

13

13

1876

1881. 11. 1801. 11. 1801.

1881. 11. 1801. 11. 1801.

1881. 11. 1801. 11. 1801.

1881. 11. 1801. 11. 1801.

1881. 11. 1801. 11. 1801.

1881. 11. 1801. 11. 1801.

1881. 11. 1801. 11. 1801.

1881. 11. 1801. 11. 1801.

1881. 11. 1801. 11. 1801.

1881. 11. 1801. 11. 1801.