

(1) Number of pages 1454 (2) Date of repair 8-6-87(3) Initials of the Referencer lms ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

J.W.D. DEPARTMENT

G.O. No.	181 W.	Press.
B.P. No.		Mis.
Dated	21. 1. 1884	197.

Not to be folded or roughly handled

B.S.

7

181
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Military Works.

READ—the following letter from Colonel J. BEATTY, R.E., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 27th December 1883, No. 588 W. :—

I have the honor to submit for sanction a plan and a revised estimate, amounting to Rs. 11,380, for converting the Artillery stables at Cannanore into a bakery and for sinking a well. A duplicate abstract of the estimate is also sent.

- 1 Plan.
- 1 Estimate.
- 1 Comparative statement.
- 1 Duplicate abstract.
- 1 Report.
- 1 Specification.
- 1 Letter, No. 1657, of 28th November 1883.

2. An estimate of Rs. 7,660 for the above work was sanctioned in G.O., 2213 W., of 10th August 1883. The excess of Rs. 3,720 now requiring sanction is due to the addition of certain items which, in proceeding with the work, have been found indispensable.

	RS.
(1) Additional foundations, items 1 and 13 ...	572
(2) Dismantling and rebuilding pillars, items 3, 4 and 5 ...	515
(3) Dismantling roof and re-roofing, items 6 and 7 ...	1,080
(4) Additional flooring with concrete and cement, items 10, 11 and 12 ...	1,284
(5) Petty supervision and contingencies ...	269
Total Excess ...	3,720

3. The circumstances under which the original insufficient estimate came to be submitted are explained in the report which accompanies the estimate and in the Executive Engineer's letter, No. 1657, of 28th ultimo, copy of which is herewith sent.

4. The work is now proceeding on items already sanctioned, demolitions found indispensable, and preparation of materials; and the current year's grant will be fully utilized. To complete the building according to the revision now made will necessitate the grant for 1884-85 being increased from Rs. 2,660 to Rs. 6,380.

No. 35 C., Public Works.

Submitted for the approval of Government in the Military Department.

(By Order.)

(Signed) C. BOWEN, Major, R.E.,
Deputy Chief Engineer, P.W.D.

CHEPAK,
10th January 1884.

No. 224, Military.

Approved.

(By Order.)

FORT ST. GEORGE,
16th January 1884.(Signed) A. KENNEY-HERBERT, Lieut.-Col.,
Offg. Secretary to Government.

To the Public Works Department, with papers.

ORDER—dated 21st January 1884, No. 181 W., Public Works.

The revised estimate, amounting to Rs. 11,380, for converting the old Artillery stables at Cannanore into a bakery, and for sinking a well, is sanctioned.

2. The excess of Rs. 3,720 over the original estimate of Rs. 7,660, sanctioned in G.O., No. 2213 W., dated 10th August 1883, is explained in the Superintending Engineer's letter above recorded.

3. The current year's grant to the work is Rs. 5,000, and Rs. 2,500 have been provided for it in the Imperial Military Works Budget for 1884-85. The Superintending Engineer will apply for additional funds next official year, when required.

4. This sanction has been registered as Imperial, Ordinary, No. 61 W. of 1883-84, and classified as Military, Original Works. Imperial No. 24 W. of the same year is cancelled.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with six enclosures.
 „ Examiner, Public Works Accounts, with duplicate abstract estimate.
 „ Military Department.

Exd. J. Moses.

Spare Copies

181/2

BUILDINGS AND ROADS.
MILITARY WORKS.

Gobt. of (1884) Madras.

PUBLIC WORKS.

Dated January, 21st.

Recd.

Encl.

G.O., 21st Jan. 1884, No. 181 W.

JANUARY.

Artillery Stables at Cannanore

Revised estimate, amounting to Rs. 11,380, for converting the old — into a bakery, and for sinking a well, sanctioned with remarks.

Surg. Engineer's Office 4th Circle,

Gumibatur 27th Decer 1883.

No. 588
W.

181
3

From,

The Superintending Engineer,

Fourth Circle.

To,

The Chief Engineer
P.W. Department

Sir,

Enclosures 7.

- 1 Plan.
- 1 Estimate.
- 1 Comparative statement
- 1 Duplicate abstract
- 1 Report
- 1 Specification
- 1 Letter No 1657 of 28th November 1883.

I have the honor to submit for sanction a Plan and a Revised Estimate amounting to Rs 11,380, for converting the Artillery Stables at Cannanore into a Bakery and for sinking a well. A duplicate abstract of the Estimate is also sent.

2 An Estimate of Rs 7,660 for the above work was sanctioned in G.O. No 2213 W. of 10th August 1883. The excess of Rs 3,720 now requiring sanction is due to the addition of certain items which in proceeding with

with the work have been found
indispensable:-

(1) Additional foundations

Items 1 + 13 Rs 572

(2) Dismantling and rebuild-

ing Pillars Items 3, 4 + 5 - 515

Vide com-
parative
statements

(3) Dismantling Roof and re-

roofing Items 6 + 7 - 1080

(4) Additional flooring with
concrete and Cement Items

10, 11 + 12 - 1284

(5) Petty supervision and

Contingencies - 269

Total Excess Rupees 3720

3. The circumstances under which
the original insufficient estimate
came to be submitted are explained
in the Report which accompanies
the estimate and in the Executive
Engineer's letter No 1657 of 28th
ultimo copy of which is here-
with sent.

4 The work is now proceeding
on

on items already ^{18/4} sanctioned, ^{pr}
demolitions found indispensable,
and preparation of materials; and
the current year's grant will be
fully utilized. To complete the
building according to the revision
now made will necessitate the
grant for 1884-85, being increased
from Rs 2,660 to Rs 6,380.

I have the honor to be

Sir

Your most obt servt

L. Beatty. Colonel TPE TO
Supt. Engineer IV Circle

SH

290/103 378/379 - A
 290/103 - 378 - 379 - A

15-
 dated 10th January 1884

Submitted for
 the approval of
 Government in the
 Military Department.
 (By order)

C. Moore.
 Major R. L.
 By Ch. Engr. W. D.
 No. 170

Referred for the counter-
 signature of the Com-
 missionary General.
 if approved.
 Almonester do fol.
 Offg Secretary to Govt.

Fort St. George
 14 Jan 84

Comptroller & Treasurer
 No. 117
 15 Jan 84

July: 1884 50.
 From the P.W.D.
 35-C.

The Supg. Engineer.
 1st Circle
 D/10 Lang
 R/11 -
 Dated 27th } December 1883
 Received. }
 No. 207

From No. 588
 The Comd. Genl.
 Enclosures. 7 + 6117.
 D/15 Lang
 R/16 -
 Converting Artillery Stables
 into Bakery Cannanore
 Submits for sanction
 a Revised estimate of
 Rs. 11380 for

Fort St. George.
 16 January 84.
 No. 224

Approved.
 By order
 Almonester do fol.
 Offg Secretary to Govt.
 P.W.D. with papers.

C. No. 431.

P. W. Secretariat.

Note by Budget Section.

Work Converting the old Artillery
 Stables at Cannanore into
 a bakery, and sinking a
 well.

Remarks and References.

Fund Imperial	
Service Head Military	Rs.
Departmental Head Original Works	
Amount of estimate Revised	Rs. 11380
Expenditure in previous year	"
Allotment in current year	5000
Balance required to complete	380
Total Rs.	

Note of available funds.

In Imperial Military Work budget
 for 1884. 85, the balance of the original
 estimate has been provided for viz Rs. 2500

19/1
 Budget Clerk

Note by Budget Section.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 21st Jan'y/84

Read the following

From the S. G. IV Circle No 588W of 27 Decr 1883
P. No. 224 of 16 Jan'y 1884.

The revised estimate, amounting to Rupees 11,380, for converting the old Artillery Stables at Cannanore into a livery, and for sinking a well, is sanctioned.

2. The excess of Rs 3,720 over the original estimate of Rs 7,660, sanctioned in L.O.

No 2213W of 10 August 1883,

1883, is explained in the
Suplt's Engr's letter above
recorded.

3. The current year's
grant to the work is Rs
5000, & Rs 2500 have
been provided for it
in the Imperial Military
Works Budget for 1884-85.
The Suplt's Engr will
apply for additional
funds next official
year when required.

4. This excavation has
been registered as Im-
perial Ordinary No
61 W of 1883-84, & classified
as Military, Original
Works. Imperial No
24 W of the same year
is cancelled.

Cy
24-1-84

W
21-1-84

S. S. IV Circle
with General
Engr's W. with Suplt's
about 1884
Int. Sept. 1884

181
7

6

431.

Govt. of (1883) Madras.

PUBLIC WORKS.

Dated

(73)

Recd.

Encl.

G.O. 2187 June 4 No. 18765

Artillery Stables
at Cannanore

Revised estimate
amounting to Rs. 11380,
for converting the
old — into a battery
and for sinking
a well sanctioned
with remarks.

60
/ 5

22/11
29/11

Encl. Receipt Receipt