

- (1) பக்கங்களின் எண்ணிக்கை 24
 (2) புதுக்கித் திருப்பிய நாள் 19.7.88
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 6/9

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

முதலமைச்சர் துறை

அரசாணை எண். மு.கோப்புத் தாள் எண்.	<u>1875-W</u>	அச்சகம் பலவகை
நாள் :	<u>1.8.1884</u>	<u>198</u>

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

கி.வ.சு.

1875 W

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

No. 207 T.J.

Report by the Superintending Engineer, VI Circle, on the revised estimate for improving the district munsif's court at Tiruturaipundi, in the Tanjore district, Rs. 2520.

In G.O., No. 1673 W., dated 16th November 1877, an estimate, amounting to Rs. 2,000, was sanctioned, but the work was not begun, for want of funds, until November 1882. As more than five years have elapsed between the preparation of the estimate and the commencement of the work, some more additional work was found necessary than estimated for; hence the necessity for the revised estimate.

2. The excess over the original estimate is Rs. 520, which may be accounted for as follows:—

Extra work found necessary	Rs.
Additional works required by the Judicial Department ...	364
Total ...	520

Explanation for the differences is attached to the estimate.

3. The estimate is forwarded to Government for sanction and allotment of funds through the District Judge of Tanjore.

KODAIKANAL,
8th May 1884.

(Signed) H. R. MEAD, Lieut.-Col., R.E.,
Superintending Engineer, VI Circle.

From T. WEIR, Esq., Acting District Judge, North Tanjore, to the Chief Engineer, Public Works Department, dated Tranquebar, 17th July 1884, No. 332.

I have the honor to forward, herewith, for sanction of Government, an estimate for improving the district munsif's court-house at Tiruturaipundi, received from the Superintending Engineer, VI Circle.

ORDER—dated 1st August 1884, No. 1875 W., Public Works.

The revised estimate, amounting to Rs. 2,520, for improvements to the district munsif's court-house at Tiruturaipundi, in the Tanjore district, is sanctioned.

2. The excess of Rs. 520 over the original estimate of Rs. 2,000 sanctioned in G.O., No. 1673 W., dated 16th November 1877, is explained in the Superintending Engineer's report above recorded.

3. The expenditure on the work to the end of 1883-84 amounted to Rs. 2,009, and an allotment of Rs. 511 is now made from the Provincial reserve for its completion.

4. This sanction has been registered as Provincial No. 106 W. of 1884-85, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, VI Circle, with four enclosures.
" Examiner, Public Works Accounts, with duplicate abstract estimate.
" Judicial Department.

W. E. B. B. B.
W. E. B. B. B.

1875 W

\$ 2 ✓

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1884) Madras.

PUBLIC WORKS.

Dated August, 1st.

Recd.

Encl.

G.O., 1st Aug. 1884, No. 1875 W.

AUGUST.

District Munsif's Court-house

Revised estimate of Rs. 2,520, for improvements to the — at Tiruturaipundi, Tanjore district, sanctioned with remarks.

1875 W

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

16th November 1877, No. 1,673 W.

Buildings and Roads.
Civil Works.

Read the following paper:—

No. 159. From Captain R. R. E. BROCKMAN, R.E., District Engineer, Tanjore, to the Chief Engineer, Public Works Department, Buildings and Roads Branch, dated Camp at Sheally, 21st October 1877, No. 1,803.

I HAVE the honor to forward, for the sanction of Government, the enclosed plan and estimate, amounting to Rupees 2,000, prepared at the request of the District Judge for additions and improvements to

the District Munsif's Court at Tritrapoondy.

The building as it at present stands is said to be very dark and insufficient to carry on the current work of the Court; the building moreover is greatly in need of repair, as all the reepers are rotten and the roof in a dangerous state of coming down. The enclosed estimate provides for repairing and raising the roof throughout, as also for extending the front hall and enlarging the inner rooms as shown in the plan. The plan and estimate have been countersigned by the District Judge in token of his approval, and I request that early sanction may be accorded for the execution of the work and the necessary funds allotted for the same.

No. 160. ORDER THEREON, 16th November 1877, No. 1,673 W.

HIS GRACE the Governor in Council sanctions the plan and estimate of Rs. 2,000, for altering and improving the accommodation afforded in the District Munsif's Court at Tritrapoondy, in the Tanjore District.

2. There are no funds available for the work at present.

3. This sanction has been registered as Provincial No. 211 B of 1877-78.

(True Extract.)

Colonel, R.E.,
Secretary to Government, P.W.D.

To the District Engineer, Tanjore.
" Examiner of Public Works Accounts.
" Judicial Department.

Exd. E. C. Shunker.
Spare Copies

B
74

24/7/86

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1877: Madras.
PUBLIC WORKS.

To
The DISTRICT ENGINEER,
TANJORE.
&c., &c., &c.

Dated November 16th.

Issued

Recd.

Encl.

G. O., 16th November 1877, No. 1,672 W.

NOVEMBER

Nos. 159-160.

District Munsif's Court at Tirupattur,
Tanjore District.—Sanctions plan and esti-
mate of Rupees 2,000 for altering and
improving the accommodation afforded in
the —.

21st FEBRUARY 1884, No. 483 W., PUBLIC WORKS.

1875 W

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

ORDER—dated 21st February 1884, No. 483 W., Public Works.

In modification of the practice at present followed with regard to the submission of plans and estimates for buildings required by other departments, the Government direct that the following procedure be invariably adopted in future.

2. Plans and estimates for buildings required by the Revenue Department should be submitted by the Executive Engineer to the Superintending Engineer, who, after scrutiny, will forward them to the Collector of the district for approval and counter-signature. If the Collector be satisfied as to the suitability of the proposed accommodation, &c., he will transmit the papers through the Board of Revenue to Government in the Revenue Department, by whom, if approved, they will be transferred to the Public Works Department for disposal, after final scrutiny by the Chief Engineer.

3. In the case of plans and estimates for court-houses, the documents will be forwarded by the Superintending Engineer to the District Judge for transmission, through the High Court, to Government in the Judicial Department, and the same principle will be followed with regard to estimates for Registration, Police, Jail, and other Civil Departments. The Superintending Engineer will forward the documents to the Head of the Department concerned, who will submit them to Government in the Department of the Secretariat from which he receives his orders.

4. The course at present adopted with regard to estimates for Military buildings is laid down in G.O., No. 1381 W., dated 14th June 1880, but here also a modification of practice appears desirable. In future such plans and estimates will be forwarded by Superintending Engineers for approval to the General Officer Commanding the District or Division. The General Officer will transmit the papers to the Quartermaster-

*NOTE.—In the case of Ordnance, Commissariat or other departmental buildings, the approval of the head of the department should be obtained before the plans and estimates are submitted to His Excellency the Commander-in-Chief.

General, who, after obtaining the approval of His Excellency the Commander-in-Chief, will submit them direct to Government in the Military Department. After approval in the Military Department they will be transferred to the Public Works Department for disposal, after final scrutiny by the Chief Engineer.

5. It must be understood that these orders apply only to works which are beyond the power of sanction of local authorities, and are not intended to alter the procedure laid down in G.O., No. 3211 W., dated 6th December 1882, with regard to the submission of Local Fund projects.

7 9

21st FEBRUARY 1884, No. 483 W., PUBLIC WORKS.

6. The Secretary, Code Committee, will take the necessary steps for embodying these rules in the Public Works Code, in modification of paragraphs 1168 and 1335.

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Secretary to Govt., P.W.D.

To Superintending Engineers.
To the Consulting Architect to Government.
" Examiner, Public Works Accounts.
" Public, &c., Departments.
" Revenue Department.
" Military "

Exd. A. Aubert.
Spare Copies

1875W

30

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1884) Madras.

PUBLIC WORKS.

Dated February, 21st.

Recd.

Encl.

G.O., 21st Feb. 1884, No. 483 W.

FEBRUARY.

Buildings required by other
Departments

Modification of the practice for the sub-
mission of plans and estimates for —.

No 207 T. J.

1875 W

Report by the Superintending
Engr: / Engineer 6th Circle on the revised
1 Estimate to estimate for improving the
District Munsiff's Court at
Tinturaimudy in the Tanjore
District Rs 2520.


In G.O. No 1673 W dated 16th
November 1877, an estimate
amounting to Rs 2,000 was sanc-
tioned but the work was not
begun for want of funds until
November 1882. As more than five
years have elapsed between the
preparation of the estimate and
the commencement of the work
some more additional ^{work} was found
necessary, than estimated for;
hence the necessity for the revised
estimate.

2. The excess over the original
estimate is Rs 520 which may
6

be accounted for as follows:-
 Extra work found necessary Rs 364
 additional work required
 by the Judicial Dept. --- 156
 Total Rs 520

Explanation for the difference
 is attached to the Estimate.

3. The Estimate is forwarded
 to Government for sanction &
 allotment of funds through the
 District Judge of Tanjore.

 Lieut. Col. R. B.
 Sup: Engineer b: Circle

Kodaikanal
 8: May 1874

1875 W

1875

155
12-5-84

From

The Sup^r Engineer
6 a/c.

To

The Chief Engineer
P.W.D.

thru the Dist. Judge
North Bangalore
Tumkur.

No 20778.

Dated 8th May 1884.
Recd.

District Engineer's Office
at Srirangapatna:—

Forward for
sanction an estimate
for improving the —

1875 W

Current No. 6035

Letter No. 332

Dated the 17th July 1884

From the Dist. Judge of Srirangapatna

NOTE OF REMARKS.

1. This is a revised estimate for improving the District Engineer's Court House at Srirangapatna in the Bangalore District, and amounts to Rs. 2520 — being Rs. 520 in excess of the original estimate, Rs. 2000, sanctioned in G.O. No. 16737 of the 15th Nov. 77.
2. In the revised estimate under the heading 'Court House' the quantities in the following items have been increased — brick-in-mortar, roofing, plastering, woodwork, and doors and windows. Certain trifling improvements to the goats shed, compound, and road, & not originally necessary.

W 2781
have now been provided.
S.E.VI. thus divides the
excess, Rs. 520: - "Extra work
found necessary - Rs. 364
Additional work required by
the Judicial Dept - Rs. 156
Total - Rs. 520."

When the nature of the
work is considered -
Improvements - the
length of time between
the sanction and
execution of the work
is of importance.
3. The revised estimate
though not countersigned
by any judicial authority
has been submitted
to H. by the Dist. Judge

23rd July/84
DH

P

332

p 2
District Court of North Sainje
Raigarh 17th July 1884.

From,

J. Meir Esqre

1875 W

Ag. District Judge

North Sainje

To.

The Chief Engineer

P. W. D.

Mudras.

Sir,

I have the honor to forward
herewith for sanction of Government an
Estimate for improving the District Muzrai
four-house at Tiruturai pandy received
from the Superintending Engineer 6th Circle.

I have the honor to be,

Sir,

Your most obedient servant



Ag. District Judge

89

G.O. No. 483 W of 21-2-81.
No. 1673 W of 16-11-77

From (2)
The District Judge
North Dargore

No 332
Dated 17th } July 1884
Recd 19 }

Incl. 2.

No. 1875 W of 1st August/84

Forwarding an Estimate
for improving the Dist.
Munsif's Court house
at Dinturupundi
188 W of 21-2-84

old 125/7

Mem 6035

C. No. 6035

P. W. Secretariat.

1875 W

Note by Budget Section.

Work Improving the Dist.
Munsif's Court house
at Dinturupundi, Dargore Dt.
Remarks and References.

Fund	Provincial.
Service Head	Civil Buildings
Departmental Head	Original work.
Amount of Estimate	Rs. 2520
Expenditure in previous year	2009
Allotment in current year	"
Balance required to complete	511

Total Rs...

Note of available funds.

In the statement of demands on the Reserve
for 1884-85 received from the S & F Circle
a sum of Rs 500 was applied for completing
the improvements on this work. The allotment
of the amount was however deferred, pending
the submission of a revised Estimate as
the amount applied for was in excess of the
original Estimate.

A sum of Rs 511 being the provided Budget
for completing the work from the Provincial
Reserve.

23-7-84

N^o 1875 W

1875 W

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 1st August/81

READ the following

Report by the Sapp. Eng^r VI Arulo
on the revised estimate for
improving the Dist. Munsiff's
Court at Tiruturaiyandi in the
Tanjore District—

A. N. 207 J. J. 8th May 1882

Letter from the District Judge
North Tanjore—

N. 332 of 17th July 1884

The revised estimate
amounting to Rs 2520, for
improvements to the district
Munsiff's Court house at
Tiruturaiyandi, in the
Tanjore District, is sanctioned.

2 The excess of Rs 520,
over the original estimate
of Rs 2,000 sanctioned in
G. O. N. 1673 W dated 16th
November 1877, is explained

1035

Gobt. of (1884) Madras.

PUBLIC WORKS.

(12)

Dated

Read

By

G.O., 10 August 1884, No. 18/5

District muni-pp Court
house

Revised Estimate of
Rs 2,520 for improvement
to the — at Tiruturai
— Pundi, Tanjore District,
Sanctioned with remarks.

55
4

for