

Indorsement No 620 S.E. 1st
dated 25th September 1884

Made and forwarded
to the Chief Engineer P.W.
Department.

The except outlay to
end of July amounts to
Rs 316/.

D. P. Girdary

Examiner P.W. Accts
Madras

EP.
23/9.


awd.
25/9

No 2410 W of 30th Sept/84

Recorded
Recorded

Cd.
26.9.84

From



The Supg Engineer
1st Circle

To

The Chief Engineer
D.P.W.

Thro' the Examiner P.W.
Madras

Dated 7th
Recd 9th } September 1884
Recd 25

No 1506 G.S.
No 2410 W of 30th Sept/84
Encls -

Bhadrachalam Taluq
Cutcherry. Godavari Eastern Dn.
Copy of the Division Office's
letter informing that the —
is completed & that the
2½ per cent excess on the
revised estimate will be
explained in the comple-
tion report.
With enclosures

the Office Note 324 dated 2nd
August 1884 from the Examiner
of Public Works Accounts.

Doxlaixorau *Luamathus* asst Engr
9th September 1884 For Sup^t Engr 1st Circle.

JK

No. 342

Godavari Eastern D^r Office

Dowlaiswaram 27th August/84

From,

The Executive Engineer
Eastern D^r Godavari.

To,

The Sup^r Engineer 1st Circle
Dowlaiswaram

Sir,

With reference to your endorsement No. 1300 G.D. dated 17th Instant, on Chief Engineer's No. 1369 D of the 5th idem giving cover to an Office Note from the Examiner, P. W. Accounts, No. 324 dated 2nd August 1884, I have the honor to state that the construction of Talug Cutcherry at Bhadrachalam is completed and that the excess on the same is within 2½ per cent of the revised estimate and will be explained in the completion Report.

I have seen
By C.C. Rawson Capt. R.E.
Executive Engineer

No 1506 G.D. (True Copy)

Copy forwarded to the Chief Eng^r Public Works Department for information with reference to his endorsement No. 1369 G.D. dated 5th August 1884

5345

Govt. of (1884) Madras.

PUBLIC WORKS.

Dated

Recd.

Encl.

G.O., 16 July 1884, No. 1748

Talug Cutcherry

Revised estimate of
Rs 8,860 for constructing
a — at Bhadrachalam
in the Godavari District
Submitted

780
6

17/7

2477

188 ⁴

P. W. DEPARTMENT.

Current No. 6481

From *The Engineer & Architect*

ENCLOS.—

No. 326

Dated 2-8-84

Received 4-8-84

SUBJECT.

Pointing out, with reference
to G.O. No. 1748 Wd 16-7-84,
successor of Rs 197-16,
over the revised estimate
sanctioned for the con-
struction of the Taluq
Cutcherry at Bhadrachalam
DISPOSAL.

No. 1369 Dated 5th August/84

Referred to the
Sape Engineer I Class
for remarks.

(B.O.)

/s/ B.B.
D.E.W.

[Signature]

[Signature]

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

READ the following

Proceedings of the Board of Revenue - H. & Co. No. 1951 d/9th June 1884.
Endorsement thereon by the Rev. Deptt. H. & Co. No. 2622 d/20th June 1884.

The revised estimate amounting to Rs 8,860 for constructing a Taluk Outcherry at Bhadrachalam in the Godavari District, is sanctioned in supersession of that approved in G. O. No. 1642 W dated 28th January 1882.

2. This sanction has been registered as Provincial No. 87 W of 1884-85, and classified as Original Works, (Civil Buildings).

To The Supg. Engr. I Circs with 2 endos.
" Examiner P. W. Accts with also esti
" Judicial Deptt.
" Rev. Departt.

5-7-84

14-7-84

G. O. No. 1642 W 28 June 1882.

Recd. (1884) Department

No. 3838

REVENUE DEPARTMENT.

1884.

Board of Revenue.

MADRAS.



Printed June 14th.

Proceedings, 9th June 1884, No. 1951.

Recd. 16 June 1884.

No. 1748 W d/16th July 1884.

Submitting, with remarks, for the sanction of Government, the revised estimate for the construction of a Taluk Outcherry at Bhadrachalam, Godavari District, amounting to Rs. 8,860.

Transferred to the Public Works Department.

Subscribed

20 June 1884

Secy to Govt.

BOARD OF REVENUE, 9TH JUNE 1884, No. 1951.

PROCEEDINGS OF THE BOARD OF REVENUE.

READ—the following letter from Captain C. C. RAWSON, R.E., Executive Engineer in charge I Circle, to the Collector of the Godáviri District, dated Dowlais-
weram, 16th May 1884, No. 452-G.D.:—

I have the honor to forward herewith a revised estimate, * with a comparative statement, for constructing a Taluk Cut-
cherry at Bhadráhalam, and to request
* Rs. 8,860.
you will be good enough to transmit them to Government for sanction through the Board of Revenue with your countersignature.

2. The original estimate sanctioned for the above work in G.O., No. 1642 W., dated 28th June 1882, amounted to Rs. 7,500, which falls short of the revised one now submitted by Rs. 1,360. This considerable excess is due to the fact that no buildings of the kind had been carried out by this department in the neighbourhood, and conse-
quently it was not known in preparing the original estimate what the rates should be.

Endorsement by W. S. FOSTER, Esq., Collector of the Godáviri District, dated
Cocanada, 23rd May 1884, No. 201.

Submitted to the Board of Revenue with the request that they will be so good
as to obtain the sanction of Government for the increased expenditure of Rs. 1,360.
The revised estimates are herewith forwarded duly countersigned.

RESOLUTION—dated 9th June 1884, No. 1951.

The revised estimate for the construction of a Taluk Cutcherry at Bhadráhalam, amounting to Rs. 8,860, is herewith submitted for the sanction of Government. The amount of this estimate exceeds by Rs. 1,360 that sanctioned in G.O., dated 28th June 1882, No. 1642 W. The increase is explained by the Executive Engineer.

(A true Copy and Extract.)

(Signed) E. GIBSON,
Secretary.

To the Secretary to Government, Revenue Department,
with estimate to be returned.

Copy to the Collector of the Godáviri District.

Exd. W. J. Lewis.

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1884 Madras.

PUBLIC WORKS.

Dated July, 16th.

Recd.

Encl.

G.O., 16th July 1884, No. 1748 W.

JULY.

Taluk Cutcherry

Revised estimate of Rs. 8,860 for con-
structing a — at Bhadráhalam, in the
Godáviri district, sanctioned.