

- (1) பக்கங்களின் எண்ணிக்கை 10  
 (2) புதுக்கித் திருப்பிய நாள் திசம்பர் 1888  
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 6001

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

பெரும்புதல் துறை

அரசாணை எண். 2539  
 மு. கோப்புத் தாள் எண்.

அச்சகம்  
 பலவகை

நாள் : 15. 10. 1884

198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

G.V

15TH OCTOBER 1884, No. 2539 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.  
Civil Works.

READ—the following letter from Lieut.-Colonel H. M. VIBART, R.E., Superintending Engineer, III Circle, to the Chief Engineer, Public Works Department, dated Bellary, 10th September 1884, No. 1136:—

With reference to G.O., No. 2082 W., dated 23rd August 1884, I have the honor to explain that the new Collector's residence at Anantapur has not been commenced because the Collector has no other building to live in, and he has objected to vacate the present building on that score. It is proposed that the Collector should temporarily take up his residence in the house now under construction for the Superintendent of Police as soon as it is completed, which building, it is expected, will be ready for occupation by the end of March 1885.

2. Under these circumstances, it may not be practicable to utilise even the balance of the allotment for the Collector's residence; but work on the out-houses and stabling will be carried out during the next four months.

3. Adverting to paragraph 2 of the Government order I beg to state that the other public buildings at Anantapur are being pushed on by the contractors as rapidly as possible, and, if additional funds are actually needed, application will be made later on in the year.

ORDER—dated 15th October 1884, No. 2539 W., Public Works.

Recorded.

(True Extract.)

Major, R.E.,  
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, III Circle.  
„ Revenue Department.

Exd. E. Fernandez.  
Spare Copies

BUILDINGS AND ROADS.  
CIVIL WORKS.

Govt. of (1884) Madras.

PUBLIC WORKS.

Dated October, 15th.

Recd.

Encl.

G.O., 15th Oct. 1884, No. 2539 W.

OCTOBER.

Collector's Residence,  
Anantapur

Letter from the Superintending Engineer  
explaining the circumstances under which  
Rs. 8,000 were surrendered from the allot-  
ment for —, recorded,

This may be put up  
to the papers re  
claim at Anantapur  
for the balance on

2539 W  
2  
15-9-84

2539 W

2

No. 1136

MADRAS,

Bellary, 10<sup>th</sup> Sept. 1884.

From

Lt Col H M Vibart R.E.

THE SUPERINTENDING ENGINEER,

/// 1st Circle,

To

The Chief Engineer,

M.D.

Madras

Sir,

Enclosures.

With reference to G.O. No. 2087 W dated 23<sup>rd</sup> August 1884, I have the honor to explain that the new Collector's Residence at Anantapur has not been commenced because ~~the~~ the Collector has no other Building to live in, and he has objected to vacate the present Building on that score.

It is proposed that the Collector should temporarily take up his residence in the House now under construction for the Superintendent of Police as soon as it is completed, which <sup>building</sup> is expected will be ready for occupation by the end of March 1885.

2. Under these circumstances it may

not be practicable to utilize even the  
balance of the allotment for the solicitor's  
Residence, but work on the Out Houses and  
stabling will be carried out during the  
next 4 months.

3. Adverting to para 2 of the G.O. I  
beg to state that the other public Build-  
ings at Anantapur are being pushed  
on by the Contractors as rapidly as  
possible, and if additional funds are  
actually needed, application will be made  
later on in the year.

I have the honor to be  
Sir

Your most obedt servant

Henry Robert  
Sapoy Engineer  
3 Circle

2539  
4

4



7596

Govt. of Madras.

PUBLIC WORKS.

18/10

Dated

Recd.

Encl. ✓

G.O. 75 Oct

1884, No. 253

Collector's Residence

Arundatapur.

Letter from the Inspector

explaining the reason

James William Whipple

By Order, Secretary

for the Government

— for the same

Recorded.

60/4

18/10