

37 (1) Number of pages 18
(2) Date of repair 10/88
(3) Initials of the Referencer 6/2

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

J.W.D. DEPARTMENT

G.O. No.	2753	Press.
B.P. No.		Mis.
Dated	5- 11- 1884	198

109
9
Not to be folded or roughly handled.

5TH NOVEMBER 1884, No. 2753 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers :— No. 1069 T.J.

Report by Superintending Engineer, VI Circle, on revised estimate for sub-registrar's office at Velangaman.

The original estimate for Rs. 2,140 was sanctioned in G.O., No. 2103 W., dated 1st August 1883. The site proposed was approved of by the Inspector-General of Registration; it was on a piece of private land behind the pound which faced the main street.

2. The work was commenced this official year, and the foundations have been built nearly up to ground level.

3. The registrar of the district now objects to the site, on the ground that it does not face the main street, and that the backyards and garden on each side of it are used as latrines.

4. The Collector agrees to give up the pound site, provided a new pound is made in rear of the present site, or when the foundations of the registrar's office have been put down.

5. The extra cost of this is Rs. 542, Rs. 262 being the value of the work that has been done and which must be abandoned, and Rs. 280 for building a new pound, and sanction is recommended, as there is no doubt the site facing the main street is the best. A sketch of the sites is enclosed.

TRICHINOPOLY,
13th October 1884.

(Signed) H. R. MEAD, Lieut.-Col., R.E.,
Superintending Engineer, VI Circle.

T. No. 4432.

Submitted and recommended for sanction.

2. It was not known when the site plan was approved of that the building, when constructed, would "face unenclosed backyards resorted to as latrines." The sub-registrar of Valangaman reported the circumstance on the 13th June last, and on the 19th idem his letter was sent to the Executive Engineer, Tanjore, for consideration.

(Signed) G. HAMNETT,
Inspector-General of Registration.

COIMBATORE,
17th October 1884.

To the Chief Secretary to Government.

No. 2418, Judicial.

Approved and transferred to the Public Works Department.
(By Order.)

(Signed) M. HAMMICK,
Acting Assistant Secretary.

FORT ST. GEORGE,
31st October 1884.

ORDER—dated 5th November 1884, No. 2753 W., Public Works.

The revised estimate, amounting to Rs. 2,682, for constructing a sub-registrar's office at Valangaman, in the Tanjore district, is sanctioned in supersession of that referred to in G.O., No. 2103 W., dated 1st August 1883.

2. A sum of Rs. 2,140 has been provided for the work in the statement E, printed with Proceedings of Government, No. 1581 W., dated 24th June 1884.

3. This sanction has been registered as Provincial No. 186 W. of 1884-85, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, VI Circle, with three enclosures.
" Examiner, Public Works Accounts, with abstract estimate.
" Judicial Department.

Exd. A. Grubert.
Spare Copies

2753

2

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1884) Madras.

PUBLIC WORKS.

Dated November, 5th.

Recd.

Encl.

G.O., 5th Nov. 1884, No. 2753 W.

NOVEMBER.

Sub-Registrar's Office at
Valangaman

Revised estimate for —, in the Tanjore
district, sanctioned.

1st AUGUST 1883, No. 2103 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

No. 799 T. J.

Note by the Superintending Engineer, Sixth Circle, on estimate for constructing a Sub-Registrar's Office at Valangaman in the Tanjore District. Estimate Rs. 2,140.

The estimate is prepared with reference to G.O., No. 1176 W., of 9th May 1881, and at the request of the District Registrar and countersigned by the Inspector-General of Registration.

1 Estimate with Site Plan, &c.
1 Plan.

2. The plan is based on the Standard Design Sheet No. 21 that accompanied G.O., No. 120 W., of 14th January 1882.

3. The site selected for the construction of the building has been approved of by the Collector and the Inspector-General of Registration. A compensation of Rs. 40 is allowed in the estimate. The soil of the ground is reported to be good earth, the depth of the foundation, viz., 1 foot concrete and $3\frac{1}{2}$ feet masonry, is considered sufficient.

4. Weather-boards, as per sketch attached, have been provided to side windows of Clerks and Registrar's rooms.

5. The work can probably be completed in nine months after sanction and allotment of funds.

TRICHINOPOLY,
21st July 1883.

(Signed) H. R. MEAD, Lieut-Col., R.E.,
Superintending Engineer, Sixth Circle.

ORDER—dated 1st August 1883, No. 2103 W., Public Works.

The estimate, amounting to Rs. 2,140, for constructing a Sub-Registrar's Office at Valangaman, in the Tanjore District, is sanctioned for execution when funds are available.

2. This sanction is registered as Provincial No. 80 W. of 1883-84, and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) R. H. SANKEY, Major-General, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Sixth Circle, with eight Enclosures.
" Examiner, Public Works Accounts.
" Judicial Department.
" Inspector-General of Registration.

Exd. J. W. Fischer.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1883 Madras.

PUBLIC WORKS.

Dated August, 1st.

Recd.

Encl.

G.O., 1st Aug. 1883, No. 2103 W.

AUGUST.

Sub-Registry Office

Estimate for constructing a — at Valanga-
man, in the Tanjore District, sanctioned.

No 1069 T.J

Trichinopoly
13: Oct 1883

Report by Superintending Engineer
VI Circle on revised Estimate
for Sub-Registrar's Office at Valanga-
man - 27/3

encl 1.

The Original Estimate for Rs 2140
was sanctioned in G.O. No 2103 W dated
1st August 1883; the site proposed was
approved of by the Inspector General
of Registration, it was on a piece of
private land behind the Pound which
faced the main Street.

The work was commenced this official
year, and the foundations have been
built nearly up to ground level.

The Registrar of the District now objects
to the site on the ground that it does
not face the main Street, and that
the Backyard and garden on each side
of it are used as latrines.

The Collector agrees to give up the
Pound site provided a new Pound
is made in rear of the present site
or when the foundations of the Registrar's

office

Office have been put down.

The Extra Cost of this is Rs 542, Rs 262 being the value of the work that has been done and which must be abandoned and Rs 280 for building a new Pound and Sanction is recommended as there is no doubt the site facing the main street is the best. A sketch of the sites is enclosed.

M. M. L. S. S. S.
Superintending Engineer, C. C. C.



7. N. 4432 17. Oct. 1884
Cumbhari.

Submitted, and recommended for sanction.

2 It was not known when the site

plan was approved of that the building when constructed, would "face" unimproved back yards resorted to as latrines. The Sub-Registrar of Vellingamam reported the circumstances on the 18. June last, and on the 19. idem his letter was sent to the Assistant Engineer, Tanjore for consideration.

273
W. K. K. K.
Superintending Engineer

The Chief Secretary to the Government.

9239
12172/13-21745/14
3516
Apn (1874) Deptt
(skin accommodation)

Jerom,

The Sup^d Engineer
b: Circle
Lo, No 1069 T.J

The Inspector General
of Legislation
Madras
7596

Dated 13th Melor
Received 16th October 1874

Sub Registrar's Office
at Velampinam

Report on the re-
vised estimate
for constructing a

24432

4
2753

6

h 5
 Approved and
 transferred to the
 Public Works Department.
 By order
 J. W. M. M. M.
 Secy. to Govt. Secy.

From
 The Inspector General
 of Registration
 Madras.
 To
 The Chief Secretary
 to Government
 Ootacamund.

Dated 10th } October 1884.
 Recd 11th }
 No. 4432.
 Enclosure (1)

Submitting for Sanction
 Report by Superintending
 Engineer VI Circle on
 revised Estimate for
 Sub Registrar's office
 at Valangamam
 Tanjore District

Endorsed

21/10/84

2753

Current No. 2119
 Letter No. 2418
 Dated the 31st October 1884
 From the Public Works Department

Sanctioned
 C.A.
 4.11.84

NOTE OF REMARKS.

2753

1. The accompanying is a
 revised estimate for con-
 structing a Sub Registrar's
 office at Valangamam in
 the Tanjore District. The
 revised estimate amounts
 to Rs. 2,682 - being Rs. 542
 in excess of the original
 estimate sanctioned
 on G.O. No. 2103 of the 1st Aug.
 1883.

2. The revision is due to
 a mistake having been
 made originally in the
 choice of a site for the
 office - The best available
 site was not then chosen
 as circumstances have
 since shown. No one
 is blamed for the mis-
 take.

7

3. It is now proposed to erect the Sub Registrar's office where the present stands at present, and to construct a new pound in rear of the office after its completion on its last chosen site.

4. The foundation of the office on the original site has been carried out to the value of Rs. 252, and this sum is regarded as a loss - (No allowance is made for the value of recoverable materials) - Rs. 280 are set down as the cost of the new pound.

5. The estimate has been countersigned by the Insp. Genl. of Registration.

3rd Nov/84
B.H.

Buildings & Works
Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the

Read the following

From the Inspector General of Registrations - H. E. No: 4432 d/17th October 1884.
Rendowment thereon by the Judicial Deptt. H. E. No: 2418 d/31st October 1884.

The revised estimate amounting to Rs. 2,682, for constructing a Sub Registrar's office at Valangaman in the Tanjore District, is sanctioned, in supersession of that referred to in G. O. No: 2103 W dated 1st August 1883.

2. A sum of Rs. 2,140 has been provided for the work in the statement & printed with Proceedings of Govt. No: 1581 W d/24th June 1884.

3. This sanction has been registered as Provincial No: 186 W of 1884-85, and classified as Civil Buildings, Original Works.

The Supp. Engr. W. Circle with 3 miles.
Examiner P. W. Acts with also est.
Judicial Deptt.

5.11.84
C. J. 5.11.84

1

2753

J
14

9

9119

Govt. of (1884) Madras.

PUBLIC WORKS.

(9)

Queso

7/11/84

Detail

For

Est.

G.O. (1884) No. 2100

60
4