

(1) Number of pages 12

41/ (2) Date of repair 3-11-88

(3) Initials of the Referencer long

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

J.W.D. DEPARTMENT

G.O. No.	2932.	Press.
B.P. No.		Mis.
Dated	27. 11. 1884.	198.

Copy 6

Not to be folded or roughly handled.

6 laminated

20
2932
1
27TH NOVEMBER 1884, No. 2932 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Military Works.

READ—the following letter from Colonel H. L. PRENDERGAST, R.E., Superintending Engineer, V Circle, to the Chief Engineer, Public Works Department, dated Chepâk, 19th November 1884, No. 3187 :—

I have the honor to submit, for your approval, a revised estimate of Rs. 51,047 for completing the coast batteries and protecting with roughstone the Napier battery, on the Madras beach.

- 1 Detailed estimate.
- 1 Abstract do.
- 1 Comparative statement.

2. The estimates, to the aggregate amount of Rs. 48,800, were sanctioned in G.Os., Nos. 1661 W. and 21 W., dated 13th June 1883 and 8th January 1884. The excess charges come to Rs. 2,247, as explained in the comparative statement. It is within my power to authorise the excess, which is within 5 per cent. of the sanctioned amount, under Public Works Department Code paragraph 278 (e); but the differences are more than can conveniently be disposed of in a duration statement, and, as a revised estimate is thus desirable, the correct course appears to be to send the estimate for your sanction.

3. The expenditure up to the end of the last official year is Rs. 30,511, and there are Rs. 20,000 available in the current official year, so that there is no demand for money.

ORDER—dated 27th November 1884, No. 2932 W., Public Works.

The revised estimate, amounting to Rs. 51,047, for completing the emplacements and improving the store-rooms, &c., of the coast batteries, Madras, is sanctioned in supersession of the estimate referred to in G.O., No. 1661 W., dated 13th June 1883, and No. 20 W., dated 8th January 1884.

2. This sanction has been registered as Imperial Ordinary No. 53 W. of 1884-85, and classified as Military Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, V Circle, with two enclosures.
" Examiner, Public Works Accounts, with abstract estimate.
" Military Department.

Exd. E. Fernandez.
Spare Copies

BUILDINGS AND ROADS.
MILITARY WORKS.

Govt. of (1884) Madras.

PUBLIC WORKS.

Dated November, 27th.

Recd.

Encl.

G.O., 27th Nov. 1884, No. 2932 W.

NOVEMBER.

Coast Batteries, Madras

Revised estimate for completing the em-
placements and improving the store-rooms,
&c., of the —, sanctioned.

No. 3187

SUPERINTENDING ENGINEER'S OFFICE,

5TH CIRCLE, MADRAS,

Chepauk, 19th Nov. 1884.

From

THE SUPERINTENDING ENGINEER,

5TH CIRCLE,

To

THE Chief Engineer
P. W. Dept.

SIR,

Enclosures. 3

1 Detailed estimate
1 Abstract — do —
1 Comparative Statement.

I have the honor to submit, for
your approval, a revised Estimate
of Rs. 51047 for completing the
Coast Batteries & protecting with
rough stone the Napier Battery
on the Madras beach.

2. The Estimates, to the aggre-
gate amount of Rs. 48800, were
sanctioned in G.O. Nos. 1661 & 212
dated 13th June 1883 & 8th January 1884.
The excess charges come to Rs. 2247,
as explained in the Comparative
Statement. It is within my
power to authorize the excess which
is

2932
3

is within 5 per cent of the sanctioned amount, under D. P. & Code para 278(c), but the differences are more than can conveniently be disposed of in a Duration Statement, and as a revised estimate is thus desirable, the correct course appears to be to send the estimate for your sanction.

3. The expenditure up to the end of the last official year is Rs 30,511 and there are Rs 20,000 available in the current official year so that there is no demand for money.

I have the honor to be
Yrs
Yours most Obedt Servt

Hew Wren deras Joll P. G.
Superintg Engr
H. Wren

3

From

THE SUPERINTENDING ENGINEER,
5TH CIRCLE,

To

THE Chief Engineer
P.W.D.

Dated
Recd.

19 November 1884.

ENCLOSURES. 3

No. 3187

Coast Batteries
Submits for approval
a revised estimate of Rs.
51,047 for completing the -

The Rev^d Estimate providing
only for deviations within the
S.E. powers & involving no
change of recommendation,
spec. or arrangements, endorsement
of kind^y authority is not, I presume,
essential. he may sanction.

CY.
24.11.84

Current No. 7668

Letter No. 3197

Dated the 19 November 84

From the S.E. V Circle

NOTE OF REMARKS.

1. This is a revised estimate for completing the Coast Batteries and for protecting with rough stone, the Napier Battery, Madras. The amount of the revised estimate is Rs. 51,047. In G.O. No. 1661 of the 13th June/83, the original estimate for the work, Rs. 42,320, was sanctioned; in G.O. No. 2087 of the 8th Jan/84, a supplemental estimate, Rs. 6,480, was sanctioned - the total amount sanctioned being Rs. 48,800 - the amount now requiring sanction is therefore Rs. 51,047 - Rs. 48,800 = Rs. 2,247.
2. The excess, Rs. 2,247, is within S.E.V.'s power of

✓ SW 2932

satisfaction, but he states that the differences are more than can be conveniently disposed of in a Mediating Statement, and that so, he considers the submission of a revised estimate to be the preferable course.

3. In the item "Madras Portland cement concrete," a saving of Rs. 5,580 has been effected - The explanation is - "In some places when excavating trenches for concrete, old masonry (that answered for concrete) was found - Hence the savings." The substitution of granite slab flooring for graveling causes an excess of Rs. 1,028. The provision of 'imitation ashlar stone work' gives an increase of Rs. 1,004, and of 'Madras Granite cement concrete,' Rs. 1,509.

4. The revised estimate has not been countersigned by any Mil. authority.

B. H. 24th Nov/84

No 2932. W

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 27th November/84

Read the following

From the Supt. Engineer, I Circle H. R. No 3187 of 19th Nov^r 1884.

The revised estimate, amounting to Rs. 51,047, for completing the emplacements and improving the Store rooms &c of the Coast Batteries, Madras is sanctioned in supersession of ^{the estimate} ~~that~~ referred to in G.O. No 166, W. 13th June 1883, and in G.O. No 20 W. 8th Jan'y/84.

Secretary, Mil. Dept.
for favor of counter initial.

2. This sanction has been registered as Imperial Ordinary No 53 W of 1884-85, and classified as Mil.; Original Works.

To
The S. E. I Circle with 2 enclos.
" H. R. of P. W. Accts with also estimate.
" Mil. Department.

Cd.
25.11.84

M
26.11.84

Y. P. S. S.

Govt. of (1884) Madras.

PUBLIC WORKS.

6

Dated

Recd.

Encl.

G.O., 27 Nov. 1884, No. 2935

Coast Batteries and etc.

Revised Estimate of
Expenditure for completing the
improvements and
improving the store
rooms etc. of the
Sanctions to

60
4

Id. 28/11