

- (1) பக்கங்களின் எண்ணிக்கை 10
 (2) புதுக்கித் திருப்பிய நாள் 23/9/88
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 26.9.88

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

பெருத்தொகுதி

அரசாணை எண். 3119(W) அச்சகம்
 மு. கோப்புத் தாள் எண். பலவகை

நாள் : 18-12-1884 198.

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

செய்து

19TH DECEMBER 1884, No. 3119 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.
Account.

READ—the following paper :—

Proceedings of the Government of India, Military Department, dated Fort William,
the 11th December 1884, No. 1202 M.W. :—

Note by Lieutenant-Colonel A. J. FILGATE, R.E., Accountant-General, Public
Works Department, dated Simla, 5th November 1884, No. 777 G.

Annual Finance Accounts of Imperial Military Works in Madras for 1883-84.

The receipts and charges of the year are compared in the following table with
the Budget and Revised Estimates and the Actuals of 1882-83:—

	1883-84.			1882-83.
	Budget Estimate.	Revised Estimate.	Actuals.	Actuals.
XXXII—REVENUE.	RS.	RS.	RS.	RS.
Revenue from Military Works ...	30,000	30,000	35,173	28,274
45—EXPENDITURE.				
Original Works	2,06,787	2,08,322	1,97,155	2,48,367
Repairs	2,75,000	2,70,329	2,76,512	2,92,955
Establishment	1,12,288	1,11,629	1,09,439	1,11,767
Tools and Plant	7,225	7,120	7,074	7,221
Total Expenditure ...	6,01,300	5,97,400	5,90,180	6,60,308
		Short outlay Rs. 7,220.		

REVENUE.

2. The excess revenue of Rs. 5,173 over the revised estimate is traceable principally to the sale of military buildings at the French Rocks, allowance for which was not made in the revised estimate.

EXPENDITURE.

3. *Original Works*.—The short outlay of Rs. 11,167 under this head has occurred chiefly in connection with the following works:—

	Revised Estimate.	Outlay.
	RS.	RS.
(i) Constructing three blocks of stables for Royal Artillery at Bellary	3,032	1,357
(ii) Constructing slaughter-house and hanging shed at Bellary	5,980	2,964
(iii) Converting east wing of the old infantry barracks at Bellary into a Government bakery	5,205	4,228
(iv) Constructing a fortified post at Agrim, Bangalore	8,032	3,453
Total	22,249	12,002

The explanation furnished in regard to the short outlay on these works is that (i) has been completed; (ii) the contractor failed to push the work on as vigorously as he promised, besides which considerable delay arose in procuring the site; (iii) materials which were purchased for this work in 1882-83 were transferred during the year for use on other works; (iv) the saving is attributable to the stoppage of the dismantlement of the Bangalore fort from which the materials for the work were to be obtained, and also to late sanction of grant.

4. *Repairs*.—The excess outlay of Rs. 6,183 under this head has occurred chiefly in the Bellary, Coimbatore, Nilgiri and Trichinopoly divisions.

5. *Establishment and Tools and Plant*.—The charges under these heads are arrived at by percentages on the total outlay on works and repairs. The savings are due to the grants for the year not having been utilised to the full extent.

(Signed) A. J. FILGATE, Lieut.-Col., R.E.,
Accountant-General.

Copy of the above forwarded to the Secretary to the Government of Madras, Public Works Department, for the information of the Governor in Council.

(By Order.)

(Signed) J. E. BROADBENT, Captain,
Asst. Secy. to the Govt. of India.

ORDER—dated 19th December 1884, No. 3119 W., Public Works.

Recorded.

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Examiner, Public Works Accounts.

Exd. W. H. French.
Spare Copies

3119
2

2

GENERAL.
ACCOUNT.

Gobt. of 1884 Madras.
PUBLIC WORKS.

Dated December, 19th.

Recd.

Emot.

G.O., 19th Dec. 1884, No. 3119 W.

DECEMBER.

Imperial Military Works in
Madras

Note on Annual Finance Account for
1883-84, recorded.

Accounts.

No. 1202 M.W.

Government of India.
Military Department.

No. 777G.

Fort William, the 11th Decr. 1884.

Simla, November 5, 1884.

Note by LIEUTENANT-COLONEL A. J. FILGATE, R. E., Accountant General, Public Works
Department.

Annual Finance Accounts of Imperial Military Works in Madras for 1883-84.

The receipts and charges of the year are compared in the following table
with the Budget and Revised Estimates and the actuals of 1882-83:—

	1883-84.			1882-83.
	Budget Esti- mate.	Revised Esti- mate.	Actuals.	Actuals.
	Rs.	Rs.	Rs.	Rs.
XXXII—REVENUE.				
Revenue from Military Works ...	30,000	30,000	35,173	28,274
45—EXPENDITURE.				
Original Works ...	2,06,787	2,08,322	1,97,155	2,48,367
Repairs ...	2,75,000	2,70,329	2,76,512	2,92,955
Establishment ...	1,12,288	1,11,629	1,09,439	1,11,767
Tools and Plant ...	7,225	7,120	7,074	7,221
Total Expenditure ...	6,01,300	5,97,400	5,90,180	6,60,308
		Short outlay Rs. 7,220		

REVENUE.

2. The excess revenue of Rs. 5,173 over the Revised Estimate is traceable principally to the sale of military buildings at the French Rocks, allowance for which was not made in the Revised Estimate.

EXPENDITURE.

3. Original Works.—The short outlay of Rs. 11,167 under this head has occurred chiefly in connection with the following works:—

	Revised Estimate. Rs.	Outlay. Rs.
(i) Constructing three blocks of stables for Royal Artillery at Bellary ...	3,032	1,357
(ii) Constructing slaughter-house and hanging-shed at Bellary ...	5,980	2,964
(iii) Converting east wing of the old infantry barracks at Bellary into a Government bakery ...	5,205	4,228
(iv) Constructing a fortified post at Agram, Bangalore ...	8,032	3,453
Total ...	22,249	12,002

3

The explanation furnished in regard to the short outlay on these works is that (i) has been completed; (ii) the contractor failed to push the work on as vigorously as he promised, besides which considerable delay arose in procuring the site; (iii) materials which were purchased for this work in 1882-83 were transferred during the year for use on other works; (iv) the saving is attributable to the stoppage of the dismantlement of the Bangalore fort from which the materials for the work were to be obtained, and also to late sanction of grant.

4. *Repairs.*—The excess outlay of Rs. 6,183 under this head has occurred chiefly in the Bellary, Coimbatore, Nilgiri, and Trichinopoly Divisions.

5. *Establishment and Tools and Plant.*—The charges under these heads are arrived at by percentages on the total outlay on works and repairs. The savings are due to the grants for the year not having been utilised to the full extent.

A. J. FILGATE, Lieut.-Colonel, R. E.,
Accountant General.

*Copy of the above forwarded to the
Secretary to the Government of Madras, Public Works
Department, for the information of the Governor
in Council.*

By order,

*J. S. Moad Bent - Captain,
Assist^t Secy. to the Govt. of India.*

RM

3119
4

3A

*gent
Acob*

No 3119 W d/19 Dec: 1884

Recorded

Cd

17.12.84

*W
17.12.84*

*Bk
18/12*

E. P. Wat

G. P. W. A.

7/11/85

ACCOUNTANT GENERAL.
PUBLIC WORKS DEPARTMENT.
GENERAL.

To



No. 777G.

Dated Simla, November 5, 1884.

Received *17/12/84*

Signature Copy not used

IMPERIAL MILITARY WORKS IN MADRAS.
Note on the Annual Finance Account for 1883-84.

G. C. B. Press, Simla.—No. 255 P. W. D., A. G.—11-11-84.—3.

with order

*3119
5*

4

11465

Govt. of (1884) Madras.

PUBLIC WORKS.

(18)

24/12/84

Dated

Recd.

Encl.

1

G.O., 19 Dec 1884, No. 344

Imperial Public Works
in Madras

Public in Annual Finance
Account for 1883/84
Recorded.

410
2

19/12