

(1) Number of pages 14
 18 (2) Date of repair 5-6-81
 (3) Initials of the Referencer Conj ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W.D. DEPARTMENT

G.O. No.	49. W.	Press.
B.P. No.		Mis.
Dated	10. 1. 1884.	197.

Not to be folded or roughly handled

Con. 6 7

10TH JANUARY 1884, No. 49 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Major J. L. L. MORANT, R.E., Officiating Consulting Architect to Government, to the Chief Engineer, Public Works Department, dated Chepāk, 21st December 1883, No. 1290 :—

With reference to paragraph 4 of memorandum No. 2284 C., dated 21st November

- 1 Detailed estimate.
- 1 Duplicate abstract.
- 1 Comparative statement.

1883, I have the honor to submit a revised estimate for the additions to the Public Works Department offices at Chepāk. The original estimate, sanctioned in G.O.,

No. 130 W., dated 12th January 1883, amounted to Rs. 54,818, the difference (in excess), Rs. 9,133, is explained in detail in the comparative statement. It is owing to several slight alterations and additions found necessary during the progress of the work. Most of them were carried out at the request of officers concerned, and with the knowledge of the late Chief Engineer.

ORDER—dated 10th January 1884, No. 49 W., Public Works.

The revised estimate, amounting to Rs. 63,951, for additions and improvements to the Public Works offices at Chepāk, Madras, is sanctioned.

2. The excess of Rs. 9,133, over the original estimate of Rs. 54,818, sanctioned in G.O., No. 130 W., dated 12th January 1883, is explained in the letter above recorded.

3. The expenditure to the end of 1882-83 amounted to Rs. 20,161, and the current year's grant to the work stands at Rs. 34,700. The Consulting Architect to Government will report, as soon as possible, whether any additional grant is immediately required.

4. This sanction has been registered as Provincial No. 192 W. of 1883-84 and classified as Civil Buildings, Original Works. Provincial No. 197 W. of 1882-83 is cancelled.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P. W.D.

To the Consulting Architect to Government, with two enclosures.
" Examiner, Public Works Accounts, with duplicate abstract estimate.
" Superintending Engineer, V Circle.

Exd. A. Aubert.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1884) Madras.
PUBLIC WORKS.

Dated January, 10th.

Recd.

Encl.

G.O., 10th Jan. 1884, No. 49 W.

JANUARY.

Public Works Offices
at Chepak

Revised estimate for additions and improve-
ments to the —, sanctioned with remarks.

P. W. D.

Consulting Architect's Office,
Chepak, Madras,
21st December 1883.

No. 1290

From

The Consulting Architect to the Government of Madras,

To

The Chief Engineer, Public Works Department.

In,

Enclosures.

1 Detailed Estimate
1 Duplicate abstract
1 Comparative
Statement.

With reference to para 4 of G.O. No. 2284-B
dated 21st November 1883, I have the honor to submit
a Revised Estimate for the additions to the Public
Works Department Offices at Chepak. The
Original Estimate sanctioned in G.O. No. 130 W
dated 12th January 1883 amounted to Rs. 54,818,
the difference (in excess) Rs. 9,133 which is ex-
plained in detail in the Comparative State-
ment. It is owing to several slight alterations
and additions found necessary during the
progress of the work. Most of them were
carried out at the request of Officers
concerned and with the knowledge of the

late Chief Engineer.

I have the honor to be

sir

your most obedt. servant

J. H. Horant.

Major R.E.

Offg. Consy. Archt. to Govemr.

49
3

B. C

2284 C 21. 11. B

A. 130 W 12. 1. B

M. B. 12. 1. B
P. W. D.

Roads and Buildings.

From

THE CONSULTING ARCHITECT

TO THE GOVERNMENT OF MADRAS.

To

The Chief Engineer.
P. W. D.

No. 1290

Dated 21st December 1883

Received

No. of ENCLOSURES 3

Subject.

Submits revised estimate for additions to the P. W. Office at Chepauk.

Public Works Department, 1883-84.

Current No. *1290*

Letter No. *1290*

Dated the *21st Dec 1883*

From the *Chief Engineer to Govt.*

NOTE OF REMARKS.

1. The accompanying is a revised estimate for 'Additions to the P.W. Office at Chepauk Madras.' The amount of the revised estimate is Rs. 63,751, being Rs. 9,133 in excess of the original, Rs. 54,618, sanctioned in G.O. No. 1308 of the 12th Jan/83.
2. C. E. states that most of the alterations and additions causing the excess, Rs. 9,133, were carried out at the request of officers concerned, and with the knowledge of the Chief Engineer.
3. The documents have been submitted in correct form.

22nd Dec/83

83/14

C. No. 11444

P. W. Secretariat.

Note by Budget Section.

49/5

Work

*Additions to the P. W.
offices at the park, Mad.
Est.*

Remarks and References.

Fund *Provincial*
Service Head *Civil Buildings* Rs.
Departmental Head *Original Works*
Amount of estimate *Revised* *63,951*
Expenditure in previous year *20,161*
Allotment in current year *34,700*
Balance required to complete *9,090*

43790

Total Rs.

Note of available funds.

*The current years grant for this work
now stands at Rs 34,700. A further grant can
be made on the architect applying for the
amount that can be spent before the
close of March 1884.*

52,818
20,161
34,657
34,700
43

[Signature]
4/1

Budget Clerk.

Note by Budget Section.

No 49W

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

10th Jan'y/83

READ the following

From the Comd. Ant. & Fort No 1290 of 21 Dec 1883.

The revised estimate amounting to Rs 63,957, for additions and improvements to the Public Works Office at Chepauk, Madras, is sanctioned.

2. The excess of Rs 9,133 over the original estimate of Rs 54,818, sanctioned in G.O. No 130W of 12 January 1883 is explained in the letter above recorded.

3. The expenditure to the end of 1882-83 amounted to Rs 20,161, and the current year's grant to

to the work stands at
 Rs 24,700. The Comdg. Engr.
 to Fort will report as
 soon as possible whether
 any additional grant
 is immediately required.
 Lt. This sanction has
 been registered as Prov.
 No. 192 W of 1883-84 &
 classified as Civil
 Buildings, Original
 Works - Prov. No. 197 W
 of 1882-83 is cancelled.

En

Cd.

9.1.84

W

9.1.84

J.C.

Also 50 W 10.1.84

— 8374

10/11

18/11

Comdg. Engr. to Fort
 with 2 Enclrs
 Engr. to Fort with Enclrs
 also Enclrs
 S.S. 7th Enclr

49
 7

11444

Govt. of (1883) Madras.

PUBLIC WORKS.

(7)

Dated

Recd.

Ent.

G.O.

10 Jan 1884

Public Works Office
at Chennai

Revised Estimate

In addition to improvement
to the ——— Sanitation
with various Rs

Subscribed Rs