




PROCEEDINGS OF THE BOARD OF SUPERVISORS
OF THE COUNTY OF ALBANY
IN SENATE CHAMBERS
ALBANY, N. Y.
JANUARY 28, 1892

No 525 Wa/26th Feb/92

B. B. B. B.
26/2

ent
d,
the
ork.

20/2
20/2

Subdun keep.

1601

SUPERINTENDING ENGINEER'S OFFICE,

Letter from S. E. III Circle
No 31325/20.2.82.

To Du.

For orders.

The reasons assigned for postponing the work, will always exist.

Cy
21.2.82

S. A. W.

Yes - if there is no other place for collector to carry on his work live in.

However we can only now await the modified design alluded to.

Cy

22-2-82

No. 3132.

Bellary ^{Madras,} ~~Chopank,~~ 20 Febry. 1884.

From

Lieut Col H. M. Vibart. R.E.

Mg. ~~THE~~ SUPERINTENDING ENGINEER,~~THE~~ CIRCLE,

To

THE Chief Engineer.

M.D.

Madras

SIR,

Enclosures.

I have the honor to report that the collector of Anantapur has asked me to postpone the construction of the new building sanctioned for his residence. He considers this measure necessary as the ^{noise} noise of work people, the presence of dust &c. which are inseparable from building operations could only have the practical result of driving him out of the house for a considerable time; and as there is absolutely no other house available for him, he cannot go elsewhere.

2. In the original design the difficulty regarding the want of temporary accommodation, was met by providing

2 Separate wings, which were intended to be built without disturbing the collector occupying the main block. But Mr. Russell has lately applied for a modification of this design with a view to the reduction of the rent to Rs 125 as laid down in G.O. No. 2635 W dated 19th September 1883.

3. Under these circumstances the current year's allotment of Rs 7000, can. Vide G.O. No. 155 W. not be expended; and I request that dated 18th Janry 84. the amount may be resumed.

I have the honor to be
Sir

Your most obed^t servant.

Henry Mount St. John

Offy. Secy. Engrs. & Archts.
3rd Circle

W. D.

No 2635W - 19.9.83
3070W - 24.10.83
34C - 10.1.84
155W - 18.1.84

From

The Superintending Engineer,
3^d - 1st Circle,

To

The Chief Engineer
P.H.D.
Madras

Dated 20th } February 1884.
Recd. 21 }

ENCLOSURES.

No 525W of 26th February/84

No. 3132

Collector's House
at Anantapur

Requesting that the allotment
of Rs 7000 may be resumed,
for the collector wishes the
postponement of the work.

Memo 1601

PUBLIC WORKS DEPARTMENT.

No 525W

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 26th Feb/84

Read the following

From the Suply Engr III Circle, No 3132 of 20th Feb 1884

Under the circumstances
Rs 7,000,
stated, the balance of
the current year's grant
for the Collector's residence
at Anantapur, is resumed,
and credited to the
Provincial Reserve.

2. The modified design
referred to in para 2 of
the Suply Engr's letter is
awaited.

Cy.
23-2-84

L.S. III Circle

Engr P.W.D.

Depd, 26/2/84.

Cy

no 34C. 10.1.84.

7C

B 525 - 26.2.84

no 525 W a/26th Feb/84

No 155 W a/ 18th Jan ary/84

82C 19/11

18/1/84

1/23/1

Subdu kept kept

Subdu kept kept

82C 20/2/84

Chepauk, 14 January 1884.

From Major S. C. Clarke R. E.
The SUPERINTENDING ENGINEER,
3^d - 1ST CIRCLE.

THE

Chief Engineer
P. L. Department
Madras

Enclosures.

With reference to your Memo
No. 34 C of the 10th instant, I have the
hon^r to request that the following grants
may be reduced as follows

Collector's house - ^{grant} 4,000 ^{12,000}	Reduced to
Collector's butchery. 10,000	7,000
Supt Police house 10,000 ^{3,000}	5,000
Apothecary's quarters 3,750	9,000
Police Inspect. B ^y - 3,750	2,000
<u>37,500</u>	<u>25,000</u>

Difference Rs. 12,500 as noted in my telegram of the 2^d Instant.

I have the honor to be
Sir

Your most Obedt servant
 Lysius Flower Major &c
 Offg. Supg. Engr 3^d (incl.

No 525 Wa/26th Feb/184

Subra kept lights

28/2/19

From

Mch. 3/15

The Superintending Engineer,

III Circle,

To

The

*Chief Engineer
P.W.
Madras*

Dated

14th

Recd.

15

January 1884.

ENCLOSURES.

No. 153W of 18th Jan'y/84

No. *2783*

Reduction of Grants.

*Requesting that the
return noted — may be
effected.*

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the *18th January/84*

READ the following

From the Supg. Engr^y III Circle H.E. No. 2783 of 14th January/84

*A sum of Rs 12,500, as
shown below, has been
resumed from the grants
made for ~~the~~ buildings
at Anantapur, and added
to the Provincial reserve:*

	Grant	Amount resumed	Modified Grant
Residence for Collector	12,000	5,000	7,000
Collector's cutcherry	10,000	5,000	5,000
Residence for Supt of Police	8,000	+ 1,000	9,000
Residence for a potter - carry and Police Inspector	7,500	3,500	4,000
Total Rs.	37,500	12,500	25,000

To

*The Supg. Engr^y III Circle
" Exam^r P.W. Secto^r*

*Cy.
15/1*

*Cy.
15-1-84*

*lls.
16-1-84*

No 34C. 10.1.84.

7C

B 525-26.2.84

No 155 W of 18th Jan ary 84

82C 19/1

18/1/84

1/23/1

Entered Sept 84

State Message
(Deferred)

Post Copy of Telegram of 2/1/84.

From. Superintending Engineer.
3rd Circle.

To. Chief Engineer
PMD
Madras

Please resume twelve thousand five
hundred of Mantapam Grant.

Yours faithfully

Supog. Engrs Office
Bellary 5th Jan ary 84.

Major R. E. Supog. Engineer
3rd Circle

Ref

Post copy of Telegram

Class *es* INDIAN TELEGRAPH. Local No. *368*

To Station *Madras* From (Station) *Bellary*

Words *17* Day *2* Hour *14* Minute *6*

OFFICIAL INSTRUCTIONS.

Chief Engr. *R. W. D.* Superintendent Engr. *[Signature]*

Please resume twelve thousand five hundred of Andampore grant

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16

REC'D. FROM L. N. SENT TO L. N.

At Hrs Mts. By At Hrs Mts. By

Date *MADRAS 2-1-84* *[Signature]*

Telegraph Master

Public Works Department.

N. 34 c Madras 10th January/84

Memorandum

Telegram from the Sup^y Engr^r }
Third Circle } dated 2^d January 1884.

With reference to
Sup^y Engineer's telegram
of the 2^d Instant resigning
Rs 12,000 of the grants made
for the Anantapore buildings
the undersigned has the
honor to request that
the works from which
the amount is to be
resumed, may be inter-
-mated

To
The Sup^y Engr^r Third Circle ✓
10/1/84 8/1/84

Cu
Hms
TD

8/1/84

P. W. Ch. 16

Received 3^d January 1884.

with origⁿ