

(1) Number of pages 12.  
(2) Date of repair 7-10-89  
(3) Initials of the Referencer lws

# TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W. DEPARTMENT

|                      |           |                |
|----------------------|-----------|----------------|
| G.O. No.<br>B.P. No: | 1251-W    | Press.<br>Mis. |
| Dated                | 29-5-1885 | <del>198</del> |

*lws*

Not to be folded or roughly handled

29TH MAY 1885, No. 1251 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.  
Civil Works.

READ—the following letter from R. F. CHISHOLM, Esq., Consulting Architect to Government, to the Chief Engineer, Public Works Department, dated Chepák, 11th May 1885, No. 186:—

I have the honor to submit, for sanction, a plan and estimate for reconstructing the tiffin-rooms south of the Civil Engineering College. The estimate amounts to Rs. 2,576.

2. A repair estimate was sanctioned,\* amounting to Rs. 2,170; but now that the roof is off, I find the walls in so bad a condition that I fear this expenditure would be a waste of public money, as it could not, in my opinion, bolster up the building for more than a year or two.

3. The excess of the revised estimate is within my powers of sanction, but as the Government are curtailing expenditure in every possible direction, I do not feel justified in exercising those powers without express sanction.

ORDER—dated 29th May 1885, No. 1251 W., Public Works.

The estimate, amounting to Rs. 2,576, for reconstructing the clerks' tiffin-rooms at Chepák, is sanctioned, for execution when funds are available.

2. This sanction has been registered as Provincial No. 50 W. of 1885-86, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,  
Under Secy. to Govt., P.W.D.

To the Consulting Architect to Government, with two enclosures.  
" Examiner, Public Works Accounts, with duplicate abstract estimate.  
" Revenue Department.

Exd. E. Fernandez.  
Spare Copies

BUILDINGS AND ROADS.  
CIVIL WORKS.

Govt. of (1885) Madras.

PUBLIC WORKS.

Dated May, 29th.

Recd.

Encl.

G.O., 29th May 1885, No. 1251 W.

MAY.

Clerks' Tiffin-rooms at Chepak  
Estimate for reconstructing the —, sanctioned.

P. W. D.

Consulting Architect's Office,  
Chepauk, Madras.

May 1885.

No. 188.

From

The Consulting Architect to the Government of Madras.

To

The Chief Engineer, Public Works Department.

In,

Enclosures.

1. Tracing.

1. Estimate.

1. Duplicate abstract.

I have the honor to submit for

Sanction a plan & Estimate for reconstructing  
the Tiffin-rooms South of the Civil Engineering  
College. The Estimate amounts to Rupees 2576.

A repair Estimate was sanctioned

\* S.O. No 653 W  
dated 17 March/85  
Amounting to Rupees 2170 but now that the roof is  
off I find the walls in so bad a condition that  
I fear the Expenditure would be a waste of public  
money as it could not in my opinion bolster up  
the building for more than a year or two.

The Excess of the revised Estimate  
is within my powers of sanction but as the Government  
are curtailing Expenditure in every possible direction  
I do not feel justified in <sup>exercising</sup> ~~exceeding~~ those powers  
without express sanction.

I have

I have the honor to be

Sir

Your most obedient servant

W. H. W. H.

Consulting Architect to Govt.

No 5922, 7 10-3-85.  
No 65347, 17-3-85.

P. W. D.  
Roads and Buildings.

(57)  
From

THE CONSULTING ARCHITECT  
TO THE GOVERNMENT OF MADRAS,

To

The Chief Engineer  
Public Works Department

No. 185

Dated

May 1885.

Received

No. of ENCLOSURES. 3

Subject.

Solicit orders regarding the  
repairs to the Tiffin room attached  
to the Civil Engineering College.

Sanction, in execution  
when funds are available.

C.H.

20.5.85

(57)  
Public Works Department, 1885-86. 7

Current No.

Letter No.

Dated the 17<sup>th</sup> May 1885

From the Consulting Architect to Govt

NOTE OF REMARKS.

The accompanying plan  
and revised estimate pro-  
vide for reconstructing the  
tiffin room of the Brahmin  
clerk at Chirak. The  
revised estimate amounts  
to Rs 2,576, being Rs 400 in  
excess of the original, Rs 2,170,  
sanctioned in G.O. No. 5539 of  
the 17<sup>th</sup> March 1885. The  
estimate in its revised  
amount, Rs 2,576, exceeds  
the fourth of the value of  
the building (Rs 9,000) and  
the work must now be  
classed as 'original'.  
It may be seen that S.A.  
is in error in thinking  
he possesses the power to  
sanction the revised esti-  
mate as the work is his

124 W

G. 23.5.85. 14.5.85

longer to be classed as  
 'repair' - paras 1065 P.W. Code.  
 2. B.A. writes that on re-  
 -moving the roof off the  
 tiffin rooms he found  
 the walls in so bad a  
 state as to render their  
 renewal necessary if it  
 be expected that the  
 building should last  
 for any length of time -  
 The revised estimate  
 provides for rebuilding  
 the walls of bricks-in-  
 masonry.

20<sup>th</sup> May/85  
 B.A.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 29<sup>th</sup> May 1885.

READ the following

From the Consulting Architect to Govt. H. G. No. 186 of 11<sup>th</sup> May 1885.

The estimate amounting to  
 Rs. 2576, for reconstructing the <sup>clerk's</sup> tiffin  
 rooms of the ~~former~~ <sup>present</sup> ~~clerk's~~ of the  
 Revenue Board Office at Chepauk, is  
 sanctioned, for execution when funds  
 are available.

2. This sanction has been regis-  
 tered as Provincial No. 50 W of 1885-86,  
 and classified as Civil Buildings,  
 Original Works.

CD  
 25.5.85

The Cons. Architect to Govt. with  
 2 enclos.  
 " Examiner P.W. Accounts with  
 " Revenue Department.

6

PyL: 130/5

4224

Govt. of (1885) Madras.

PUBLIC WORKS.

Dated

31/5

Re

Encl.

G.O. 24 May 1885, No. 12574

Clerks' Messing rooms

at Repak

for reconstructing  
the same, sanctioned

70-  
IX

4/50 PM

1/29/5

60/5