

(1) Number of pages 12
(2) Date of repair 13.10.87
(3) Initials of the Referencer M

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. W. DEPARTMENT

G.O. No.	1355 W	Press.
B.P. No.		Mis.
Dated	10. 6. 1885	198

1009

Not to be folded or roughly handled.

70
1353
10TH JUNE 1885, No. 1355 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from J. W. RUNDALL, Esq., Superintending Engineer, II Circle, to the Chief Engineer, Public Works Department, dated Masulipatam, 12th May 1885, No. 345 K.S. :—

I have the honor to forward, for your approval and the sanction of Government, a revised estimate, amounting to Rs. 34,845, for alterations and additions to the Collector's cutcherry at Masulipatam.

2. The revised estimate corresponds in amount with the present sanction. The alterations proposed are explained in the accompanying report. The estimate has been countersigned by the Collector.

3. There was one block of old buildings, used partly as a composing-room and partly as a record-room, which I arranged with Mr. Horsfall should be removed when the new record and press rooms were constructed. The present Acting Collector, Mr. Weld, considers the retention of these buildings essential. They must be re-roofed and thoroughly repaired. I will have this estimated for, and forward the estimate for sanction; but as the present estimate is complete in itself, I do not detain it to incorporate the cost of this other block of buildings in it.

ORDER—dated 10th June 1885, No. 1355 W., Public Works.

The revised estimate, amounting to Rs. 34,845, for alterations and additions to the Collector's cutcherry at Masulipatam, is sanctioned, as it involves no excess over the estimate previously sanctioned.

2. This sanction has been registered as Provincial No. 61 W. of 1885-86, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, II Circle, with three enclosures.
" Examiner, Public Works Accounts, with abstract estimate.
" Revenue Department.

Exd. E. Fernandez.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1885) Madras.

PUBLIC WORKS.

Dated June, 10th.

Recd.

Encl.

G.O., 10th June 1885, No. 1355 W.

JUNE.

Collector's Cutcherry at
Masulipatam

Revised estimate for alterations and additions to the —, sanctioned.

No 345 Kd

Superintending Engineer's Office,
2nd Circle, Masulipatam.
12th May 1885.

From

The Superintending Engineer,
2nd Circle.

To

The Chief Engineer,
Public Works Department.

Enclosure, 3. Sir,

1. Abstract of Govt.
to supply all
the material
for the Report

I have the honor to forward for
your approval and the sanction of Government,
a revised Estimate amounting to Rs 54,845 for
alterations and additions to the Collector's
Cachiri at Masulipatam.

2. The revised Estimate corresponds
in amount with the present sanction; the
alterations proposed are explained in the
accompanying Report. The Estimate has
been countersigned by the Collector.

3. There was one block of old Build-
ings, used partly as a composing room,
and partly as a Record room, which
I arranged with Mr Horsfall should
be removed, when the new Record and
Press rooms were constructed. The present

acting Collector Mr. Weld considers the retention of these buildings essential.

They must be re-roofed and thoroughly repaired. I will have this estimated ^{for} and forward the Estimate for sanction, but as the present Estimate is complete in itself, I do not detain it to incorporate the cost of this other block of buildings in it.

I have the honor to be,
Sir,

Your most Obedt. Servant.

I. W. Randall
Superintending Engineer,
2nd Circle.

Comd.

Q. 10. No 2010. 17. 7. 75.
 " " 2753. 23. 10. 82.
 " " 1994. 15. 2. 83. Cngl.

From *The Superintending Engineer
 Madras*

To *The Chief Engineer
 P. W. D.
 Madras*

Dated 12th May 1885
 Despatch 14th do
 Recd 19 do

Serial 3
 No 345 KJ

*Masulipatam Collectors
 Cachere at - Revised Estimate
 amtg. to Rs 34,045 for additions
 and alterations to the
 Forts for approval and
 sanction of Government a-*

*Sanction.
 Ctl.
 29. 5. 85*

Public Works Department, 1885-8

Current No. 4453
 Letter No. 345 KJ
 Dated the 12th May 1885
 From the S.E. II Circle

NOTE OF REMARKS.

*Revision of estimate is a revised
 estimate for alterations and
 additions to the Collectors
 butchery at Masulipatam,
 and amounts to Rs 34,045 which
 is also the amount of that
 revised estimate last sanc-
 tioned in S. D. No. 494 K of the
 15th Feb/83. - It is explained
 in the reference to the expenditure
 also incurred on those additional
 items of work for which sanction
 is now asked that - "savings
 on various items of the original
 estimate, chiefly in rates,
 amount of all that is required
 being executed within the
 amount of the present sanction."
 2. The items of work for which
 sanction is now sought
 are, Reconstructing a*

Q. 6. 6. 85. 2. 10. 6. 85.

Q. 6. 6. 85. 2. 10. 6. 85.
 29. 5. 85. 16576

the old rear verandah as it is in bad order, as well as to obtain "uniformity."

(b) Plastering basement and superstructure: to a height of 3 ft. with Portland cement.

(c) Plastering and whitewashing the walls of the lower story - An item omitted from the original by an oversight.

(d) Repairing and painting the old doors and windows.

(f) Reconstructing the gate pillars and walls, and providing new gates.

3. The comparative statement submitted has been countersigned by the Acting Collector of the district.

4. The comparative statement shows that the proposed expenditure on these items now requiring sanction (equal to the saving effected) amounts to Rs. 2,129.

29th May/85

6.6.85 & 10.6.85

349
Public Works Department.

No. 1355 W
PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 10th June 1885

Read the following

From the S. E II Code H. E. No. 345. H. S. of 12th May 1885.

The revised estimate amounting to Rs. 34,845 for alterations and additions to the Collector's Cutcherry at Masulipatam is sanctioned, as it involves no excess over the estimate previously sanctioned.

2. This sanction has been registered as Provincial, No. 61 W of 1886. 86, and classified as Civil Building, original work.

S. E II with 3 Enclos
Ex 120 Accts
with Ab. Est.
Res D. 176

24th
17/6/85

Cd.
5.6.85

AB

5.6.85

7-254

4453

Govt. of Madras.

PUBLIC WORKS.

Dated

13/5/85

Recd.

Encl.

60.10 June 1885, No. 3554

Col. Munro (writing)
=
at Masulipatam
=

Review of the alterations
and additions
to the —, Sanitation

70 f.
6

13/6 85