

REFERENCE TO MADRAS P. W. D. CODE.

PARAS. 2362 TO 2365.

Q.C. no 3003 W. 8. 12. 84
" " 3004 W. 8. 12. 84
" " 396 W. 14. 2. 84
" " 227 W. 28. 1. 83
" " 600 W. 13. 3. 83
Q. no 670 W. 12. 3. 84
" 1218 W. 13. 5. 84
" 965 W. 9. 4. 84
" 1566 W. 20. 6. 84
" 1732 W. 14. 7. 84
" 2264 W. 13. 9. 84
" 1988 W. 13. 8. 84
" 2548 W. 16. 10. 84
" 2786 W. 7. 11. 84
" 3011 W. 8. 12. 84
" 112 W. 13. 1. 85
" 369 W. 14. 2. 85
" 272 W. 10. 4. 85
Q.C. no 1025 W. 30. 4. 85.

Original. ✓
No. 4931

P. W. D. FORM.
No. M 112.

(4)

CENTRAL OFFICE OF ACCOUNTS.

CIRCLE Architect Division.

FUND Provincial.

Sub 4/6/85 In Duplicate

Provincial Statement of Objectionable Items
in the Accounts of Executive Engineers
for the Month of March 1885.

No. _____

MADRAS,

Dated 3d June 1885.

FORWARDED for orders to the Secretary to Govern-
ment, Public Works Department, Madras.

No. 1503 W of 26th June 1885

D. P. Curran

Examiner of P. W. Accounts,
Madras.

Ans. 94/6.

29/6

With order

Provincial Statement of Objectionable Items in the Accounts requiring the

of Executive Engineers for the Month of *March* orders of Government.

1885

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	COMPARISON WITH ESTIMATE.			COMPARISON WITH APPROPRIATION OF THE YEAR.			Expenditure during the Month.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.	
	<i>Provincial.</i> <i>Excess over Estimate.</i> <i>Improving Roads in the Chikpak Park</i>	<i>March 1885.</i>	<i>21,976</i>	<i>24,188</i>	<i>2,212</i>				<i>4598</i>

Opinion of the Superintending Engineer, with final Remarks by Examiner.

Orders by Government.

The Consulting Architect reports that this work is completed, and as the excess is over 10 Per Cent of the sanctioned amount it is brought to the notice for orders.

The Supplemental Estimate for the same work sanctioned in G.O. No. 10254, dated 30th April 1885, the Consulting Architect states does not provide for the above excess.

The Consulting Architect will submit a revised estimate and explain the cause of the excess.

Cd.
19.6.85

22.6.85

D. C. Curator

Examiner of P. W. Accounts,
Madras.

No. The Consulting Architect
thru the Examiner P. W. Accounts
thru the Examiner P. W. Accounts