

REFERENCE TO MADRAS P. W. D. CODE.

PARAS. 2362 TO 2365.

Q. C. No 3127 W. 19. 12. 84
" " 66 W. 9-1-85
" " 776 W. 30-3. 83
" " 1076 W. 8-5-83
B. No 880 W. 10-4. 83
" 629 W. 7. 3. 84
" 941 W. 5-4. 84
" 1173 W. 9. 5. 84
" 1570 W. 18. 6. 84
" 1723 W. 12. 7. 84
" 1969 W. 12. 8. 84
" 2265 W. 13. 9. 84
" 2547 W. 16-10. 84
" 2732 W. 4-11. 84
" 3012 W. 8. 12. 84
" 111 W. 13-1-83
" 370 W. 14. 2. 83
" 873 W. 10. 4. 83
" 1073 W. 7. 5. 83
" 1215 W. 22. 5. 83
" 1501 W. 26. 6. 83

original
Inch 5793

(17)

P. W. D. FORM.
No. M 112.

CENTRAL OFFICE OF ACCOUNTS.

CIRCLE Madras Harbor Works

FUND Civil Department

2/7/85 Transfers
to Budget

Provincial Statement of Objectionable Items
in the Accounts of Executive Engineers
for the Month of April 1885.

No. _____

MADRAS,

Dated 1st July 1885.

FORWARDED for orders to the Secretary to Govern-
ment, Public Works Department, Madras.

No 1639 W dated 1st July 1885

D. C. Evans

Examiner of P. W. Accounts,
Madras.

Aug. 4/1/7
17/7/85

With Order

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	COMPARISON WITH ESTIMATE.			COMPARISON WITH APPROPRIATION OF THE YEAR.			Expenditure during the Month.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.	
	<u>Civil Department</u>								
	<u>Transfers.</u>								
	<u>Excess over Estimate</u>								
1.	Madras Harbor Works Oct 1884 1885.		57,45,165	69,10,969 *	11,65,804.*	"	"	"	22,022
	<u>Without Appropriation</u>								
2.	Madras Harbor Works April 1885		"	"	"	"	22,022	22,022	22,022
	<u>Miscellaneous Expenditures</u>								
	<u>Works for which Revised Estimates are provided.</u>								
3.	Madras Harbor Works Oct 1884		57,45,165	69,10,969	11,65,804	"	"	"	22,022
* Includes Rs. 2537 adjusted in the Supplemental Accounts									

* Includes Rs. 2537 adjusted in the Supplemental Accounts

Opinion of the Superintending Engineer, with final Remarks by Examiner.

Orders by Government.

Sanction of the Secretary of State to the Revised Estimate is awaited.

Appropriation of Funds awaited.

Sanction of the Secretary of State to the Revised Estimate is awaited.

no 1639 w dated 14.5.85

Still awaiting the sanction of the Secretary of State

Cd.
7.7.85

W.
10-7-85

D. C. Curdson

Examiner of P. W. Accounts, Madras.

To the Supt. Madras Harbor Works
The Supt. Madras Harbor Works
thru the Examr. P. W. Accts
This the Examiner P. W. Accts