

G.O. 1698 W of 21/7/85

FROM,

THE SUPERINTENDING ENGINEER

FIRST CIRCLE

315 34
AUG 1885
Inch 7377

Endorsement No 315 S.E. dated
21st August 1885.

Chief,
Forwarded to the Secretary to TO,
Government P. W. Department
with the remark that objections
to items 2, 3 and 4 have since
been removed.

THE CHIEF ENGINEER

FOR IRRIGATION.

P. W. Dept.

DATED 11th
DESPATCHED 11th
RECEIVED 22

August 1885.

D. C. Lindsay

Examined P. W. Accts
Madras.

No. 193 G.L.

ENCLOSURES. Nil

No. 2023 W of 18th Sept/85

No. 2023 W of 18th Sept/85

Recorded

Recorded

Oct.

25.9.85

Objectionable Items
"Supplemental" Pro-
vincial Statement
of - for March/85
Submits explanation

regarding certain items
in the -

S. & I Circle ✓ 27.8.85
P. W. Accts ✓ Despatched 2/9/85
P. W. A

Despatched to Govt 26/8/85 22.31.85

Ans. 113/85

18/9 19/9

118/85

Without doc

of Executive Engineers for the Month of
orders of Government.

March 1885

Opinion of the Superintending Engineer,
with final Remarks by Examiner.

Orders by Government.

The Executive Engineer states that the General Superintendent P. V. Work shops, Madras has been called upon for an explanation for the excess over Estimate. The excess over appropriation will be accepted with the approval of Government.

Excess expenditure on these works will be passed with the approval of Government. The Executive Engineer states that more work was done than anticipated, hence, excesses.

The excess expenditure incurred on these works will be admitted in the account for 1882-83.

D. C. Curran

Examiner of P. W. Accounts,
Madras.

3/7

The Supt. Engr I bind the Supt. Engr I bind thro' the Engr. I. W. Acet the Engr. I. W. Acet 21.7.83

No. 1934

Supplemental

Provincial Statement of Objectionable Items in the Accounts
requiring the

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	COMPARISON WITH ESTIMATE.			COMPARISON WITH APPROPRIATION OF THE YEAR.			Expenditure during the Month.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.	
	Vijayapatnam Division								
	Excess over Estimate								
1	Iron safes for Talug Cutcheries in the Vijayapatnam District	March/85	6,000	8,307	2,307				8,179
	Excess over Appropriation								
2	Iron safes for Talug Cutcheries in the Vijayapatnam District	21				6,000	8,307	2,307	8,179
	Godavari Western								
	Excess over Appropriation								
	Provincial Civil Buildings								
3	Constructing 1 st Class Talug Cutchery at Jamkher (suppl)	March 21, 1880	6,000	7,339	1,339				7,000
4	Do Do at Bhi maveram	22, 1880	6,000	10,282	4,282				2,000

REFERENCE TO MADRAS P. W. D. CODE.
PARAS. 2362 TO 2365.

P. W. D. FORM.
No. M 112.

CENTRAL OFFICE OF ACCOUNTS.

CIRCLE

First

FUND

Provincial

Provincial Statement of Objectionable Items
in the ^{Supplemental} Accounts of Executive Engineers
for the Month of *March* 1885.

No.

MADRAS,
Dated *3^d July* 1885.

FORWARDED for orders to the Secretary to Govern-
ment, Public Works Department, Madras.

No. 1698 W dated 21st July 1885

D. P. Curran

Examiner of P. W. Accounts,
Madras.

With orders

No. 1934. L.

FROM,

THE SUPERINTENDING ENGINEER

FIRST CIRCLE.

TO,

THE CHIEF ENGINEER

P. W. Department
FOR IRRIGATION

DOWLAISHWARAM, *11th August* 1885.

(Recd. 11th August 1885)

SIR,

With reference to G. O. No. 1698 W.
dated 21st July 1885 passing orders on the
Provincial statement of objectionable
items "Supplemental" for March 1885 I
have the honor to state as follows:—

Item 1.

A revised estimate with an explanation
of cause of excess outlay will
be submitted for sanction shortly.

Item 2.

The official year having expired, I
request that you will be good
enough to obtain the sanction of
Government authorizing the Exa-
miner to pass the excess outlay
over appropriation.

Items 3 & 4. Do not call for any remark.

I have the honor to be,

Sir,

Your most obedient servant
L. M. A. Thompson
For Sup. Eng. 1st Circle

JK

With orders