

(1) Number of pages 22
(2) Date of repair 23 10 87
(3) Initials of the Referencer lana

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

PUBLIC WORKS DEPARTMENT

G.O. No.	2069 W	Press.
B.P. No.		Mis.
Dated	5. 9. 1885	198.

Alam

Not to be folded or roughly handled

5TH SEPTEMBER 1885, No. 2069 W., PUBLIC WORKS.

2069
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from the Superintending Engineer, I Circle, to the Chief Engineer, Public Works Department, dated Dowlaishweram, 18th August 1885, No. 96 V.Z. :—

I have the honor herewith to submit and recommend for sanction a revised estimate, amounting to Rs. 8,700, together with a comparative statement for iron safes for taluk cutcherries in the Vizagapatam district.

2. I enclose copy of letter, No. 612, dated the 21st July 1885, and of its enclosure, received from the Vizagapatam division officer, furnishing explanation for the revision of the estimate.

* Amounting to Rs. 6,000.

3. The original estimate* for the work has been sanctioned in G.O., No. 2680 W., dated the 24th September 1884.

ORDER—dated 5th September 1885, No. 2069 W., Public Works.

The revised estimate, amounting to Rs. 8,700, for iron safes for the Tahsildars' offices in the Vizagapatam district, is sanctioned in supersession of the estimate of Rs. 6,000 sanctioned in G.O., No. 2680 W., dated 24th September 1884.

2. This sanction has been registered as Provincial No. 118 W. of 1885-86, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, I Circle, with two enclosures.
" Examiner, Public Works Accounts, with copy of abstract estimate.
" Financial Department.
" Revenue "

Exd. J. Henricus.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1885 Madras.
PUBLIC WORKS.

Dated September, 5th.

Recd.

Encl.

G.O., 5th Sept. 1885, No. 2069 W.

SEPTEMBER.

Iron Safes

Revised estimate for — for Tahsildars' offices in the Vizagapatam district, sanctioned.

24TH SEPTEMBER 1883, No. 2680 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from E. C. JOHNSON, Esq., Acting Collector of Vizagapatam to the Acting Chief Secretary to Government, dated 29th August 1883, No. 727 :—

With reference to G.O., dated 2nd February 1883, No. 202, Financial Department, I have the honor to state below the estimated cost of the improvements approved of therein :—

	Estimated Cost. RS.
<i>Sarcasiddhi.</i>	
Two iron safes capable of holding 100 bags (each bag containing Rs. 1,000 or copper coin of the value of Rs. 30) for storing coin ...	2,010
Two iron safes capable of holding 25 bags each for storing stamps and unclaimed property ...	430
<i>Anakápalie.</i>	
One iron safe capable of holding 50 bags for storing coin ...	445
Two iron safes capable of holding 25 bags each for storing stamps and unclaimed property ...	430
<i>Pálkonda.</i>	
Three safes as above ...	875
<i>Párvatipur.</i>	
Three safes as above ...	875
<i>Sáldr.</i>	
Three safes as above ...	875
Cost of carrying the above safes to the different places ...	60
<i>Viravalle.</i>	
One iron-bound chest for storing copper coin ...	67
<i>Binlipatam</i>	
One iron-bound chest for storing stamps ...	67
<i>Huzur Treasury.</i>	
Five iron-bound chests for storing stamps ...	355
<i>Vizianagram.</i>	
Two iron-bound chests for storing stamps, unclaimed property, &c. ...	134
Cost of carrying chests to the different places ...	10
<i>Vizianagram.</i>	
Improvements to the existing treasury-room ...	130
Total ...	6,763

2. At the close of the last official year a sum of Rs. 490 was remitted for Dindigul locks to the Collector of Madura; when the supply is received the locks required for the different treasuries according to the Board of Revenue's recommendations approved of in the Government Order under reply will be issued. No estimate is therefore made for their cost.

3. The sanction of Government for incurring the expenditure is requested.

4. The detailed estimates are enclosed.

No. 1743 Financial.

Approved and transferred to the Public Works Department.

OOTACAMUND,
8th September 1883.

(Signed) E. F. WEBSTER,
Acting Chief Secretary.

ORDER—dated 24th September 1883, No. 2680 W., Public Works.

The undermentioned estimates are sanctioned under Provincial and registered as noted below :—

	Estimate. Rs.	
(1.) Iron safes for the taluk outcherries in the Vizagapatam District	6,000	No. 118 W. of 1883-84.
(2.) Iron-bound chests for do.	633	No. 119 W. of 1883-84.
(3.) Improvements to the treasury room of the Vizagapatam Taluk Outcherry	130	No. 120 W. of 1883-84.
2. Funds will be allotted later in the year if possible, but the works may be put in hand and completed as early as practicable.		
3. The sanctions above noted are classified as Civil Buildings, Original Works.		

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, First Circle, with four Enclosures.
" Financial Department.
" Examiner, Public Works Accounts, with one Abstract Estimate.

Exd. E. Fernandez,
Spare Copies

2069
3

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1883) Madras.

PUBLIC WORKS.

Dated September, 24th.

Recd.

Encl.

G.O., 24th Sept. 1883, No. 2680 W.

SEPTEMBER.

Iron Safes and Iron-bound
Chests

Estimates for — for the taluk cutcherries,
Vizagapatam District, and for improvements
to the treasury-room of the Vizagapatam
Taluk Cutcherry, sanctioned.

No. 961.2

FROM,

THE SUPERINTENDING ENGINEER

FIRST CIRCLE. 2069/4

TO,

THE CHIEF ENGINEER

P.W. Department
FOR IRRIGATION

DOWLAISHWARAM, 18th August 1885.

Sept. 18th August/85

SIR,

I have the honor herewith to sub-
mit and recommend for sanction
a revised estimate amounting to
Rs 8700 together with a comparative
statement for Iron safes for Taluk
Cutcheries in the Vizagapatam Dist.
2 I enclose copy of letter No 612 dated
the 21st July 1885 & of its enclosure
received from the Vizagapatam District
Officer furnishing explanation for
the revision of the estimate.

^x amounting
to Rs 6000.

3 The original estimate for the
work has been sanctioned in G.O No
2680 W. dated the 24th September 1883.

I have the honor to be,

Sir,

Your most obedient Servant

W. M. A. S. Esq.

For Sup^r Esq. 1st Circle.

JK

2069
5

G.O. No. 2680 W. 24. 9. 83.

FROM,

THE SUPERINTENDING ENGINEER
FIRST CIRCLE.

TO,

THE CHIEF ENGINEER
Public Works Department
FOR IRRIGATION.

DATED 18th
DESPATCHED 18th
RECEIVED 24th

August 1885.

No. 961.2

Q. 2069 W. 15th Sept/85

ENCLOSURES. 4

Iron safes for Talug
Cutcheries in the Viragapa-
tam District. —

Submits for sanction a
revised Estimate for Rupees
8,700 together with a
Comparative Statement
for —

July 30/85

GODAVARI EASTERN DIVISION OFFICE,
Camp Ittikivala
DOWLAISHWERAM

No. 612

21st July 1885.

From

The Executive Engineer
Viragapatam Eastern Division Godavari.

To

The Superintending Engineer
First Circle.

Sir, I have the honor to submit herewith
a revised estimate amounting to Rs. 8,700 for
iron safes for Talug Cutcheries in the Vi-
ragapatam District and request you will
be so good as to obtain sanction to it.
A copy of letter from the General Sup^d
P. W. Workshops Madras explaining the
excess over the estimate is enclosed.

2. The original estimate amounting
to Rs. 6000 was sanctioned in G.O. No. 2680
W. dated 24th September 1883 and the ex-
penditure on the work to end of June
last is Rs. 8314-12-1.

I have &c &c
(Sd) J. D. Harris
Ec: Eng: Viragapatam D.

(True Copy)

W. M. A. S. S. Eng:
For Sup^d Eng: 1st Circle.

G. 1. 9. 83- R. 5. 9. 83

From

The Executive Engineer
Eastern Division Godavari.

To

The Superintending Engineer
First Circle.

No.

Dated
Despatched
Received

188

No. of Encls.

11/4
739/15

N^o 424 W.

Presidency P. Works Workshops
Madras 16 June 1885

From

The General Superintendent
Public Works Workshops

To

The Executive Engineer
Visagapatam District

Sir,

With reference to your letter N^o 332 dated 30th May 1885, I have the honor to state that the prices for the Chests given in this Office letter N^o 519 dated 23rd July 1883 were approximate.

$\frac{3}{8}$ iron not being procurable for the 10 small Cash Chests, $\frac{1}{2}$ " plates had to be used, and enamelled paint instead of ordinary

Abstract is subjoined for your information.

Materials	2,322-4-4
Labour	3478-14-8
	5801-3-0

Engraving Brass Plates including materials	41-4-1
	5842-7-1

Workshop centage	2317-8-11
	8160-4-4

Packing & cooly hire	58-7-4
----------------------	--------

Freight & Boat hire	252-9-4
---------------------	---------

Rs	8471-4-4
----	----------

I have &c &c
/s/ L. Langley Capt. R.E.
G. Supt. P. W. Workshops & Stores

(True Copy)

(Sd) J. D. Harris
Esq. Vizagapatam D.

(True Copy)

Wm. A. Harris Esq.
For Sup. Eng. 1st Circle.

Public Works Department, 1885-86.

Current No. 7391

Letter No. 2142

Dated th. 15th August 85

From the S.E. I Circle

NOTE OF REMARKS.

1. The accompanying is a revised estimate for iron safes for the Tahsildars' offices in the Vizagapatam district, and amounts to Rs. 8,700 - being Rs. 2,700 in excess of the original estimate, Rs. 6,000, sanctioned in S.O. No. 2680W. of the 24th Sept. 1883.

2. It is explained that the revision is mainly due to the original estimate having been based on prices obtained from the Genl. Supd. of the P.W. Workshops Madras, which subsequently proved far below the actual cost. The comparative statement shows the excess, Rs. 2,700, thus divided: - 10 iron safes, each 4ft. x 2½ft. x 2ft., - Rs. 1,010;

4 iron safes, each 4 ft. x 3 ft. x 3 ft.,
 — Rs. 220; 2 iron safes, each
 5 ft. x 4 ft. x 4 ft., — Rs. 990; Renewal
 of 2 locks with keys — Rs. 80; and
 packing, carriage, &c. — Rs. 420.

25th August/85
 B/H

C. No. 7391.

P. W. Secretariat.

2069
 9

Note by Budget Section.

Work Iron safes for tahsildars' offices
 in the Vizagapatnam District. Remarks and References.

Fund	Provincial
Service Head	Civil Buildings.
Departmental Head	Original Works
Amount of Estimate	Rs. 8,700
Expenditure in previous year	8,307
Allotment in current year	" "
Balance required to complete	393

x The existing grant of Rs.
 5,872 has been proposed by
 S. G. to be resumed. Please
 see C. No. 7201

Total Rs... 8,700

Note of available funds.

The allotment sanctioned for the work during 1884-85 was Rs. 5,000, against which a small outlay of Rs. 128 was incurred up to 31st March 1885, and in the supplemental accounts for that month, a further sum of Rs. 8,179 has been debited. The excess expenditure, over the sanctioned allotment, of Rs. (8,307-5,000) 2,307 has been brought forward in the Objectionable Item Statement for May 1885 and necessary orders will issue on receipt of a special report as to cause of the excess. No provision of funds to meet the excess referred to in the present revised estimate needs be made in the current official year.

26th August 1885

Budget Clerk.

The excess is due not to excess on the part of Vijay Division but to incorrect data supplied by the P.W. work-shops. If the shops worked up $\frac{1}{2}$ " plates in store rather than purchase $\frac{3}{8}$ " plates in the market with 7 paise, for it is desirable to cut down the large stock of metals in hand, utilising same as far as possible on jobs of this sort, this ^{excess} ~~excess~~ might have been stated in Supplement letter. At any rate Revised Estimate must now be sanctioned.

The blunder committed in connection with the demand made this year for iron ^{is} ~~is~~ ^{all} ~~all~~ ^{the} ~~the~~ ^{work} ~~work~~ ^{was} ~~was~~ ^{wholly} ~~wholly~~ ^{due} ~~due~~ ^{to} ~~to~~ ^{the} ~~the~~ ^{P.W. shops not having} ~~P.W. shops not having~~ ^{estimated in time to Vijay Divⁿ the} ~~estimated in time to Vijay Divⁿ the~~ ^{work outlay incurred in 84-85 - which} ~~work outlay incurred in 84-85 - which~~ ^{outlay should have been provided for before} ~~outlay should have been provided for before~~ ^{the} ~~the ^{end of last year.} ~~end of last year.~~~~

Od.
26. P. H.

B & R
cl work

2069 W

PUBLIC WORKS DEPARTMENT.

2069
10

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 5th Sept 85

Read the following

From the Suptg. Engr. I Circle A.E. No. 96 V. 3 of 18th August 1885

The revised estimate amounting to Rs 8700, for iron safes for the tahsil-daris offices in the Vizagapatam District, is sanctioned in supersession of the estimate of Rs 6000 sanctioned in L. O. No. 2680 W dated 26th September 1884.

checked
11/9/85

2. This sanction has been registered as Provincial No. 118 W of 1885-86, and classified as Civil Buildings, Original Works.

Exam^d P. W. Accts with copy of abstract estimate
Financial Accounts
Revenue Department

(To the Rev. Secy for favour of Counterinitialed)

CJ
31.8.85
31.8.85
3.9.85

2069
11

7-11/16
5-9-88
11

Oct. 2/9.
6-1-9-88 R. 5-9-88

7391

Govt. of 1885 Madras.

PUBLIC WORKS.

Dated

20/9/85

Recd.

Encl.

G.O. 5th September 1885, No. 2069W

Iron safes.

Revised estimate
for — for the
Tahsildar's offices,
Vizagapatnam District,
sanctioned.

Ad 4. 50 Ru

10/8/85

80/6