

(1) Number of pages 12
(2) Date of repair 17.8.87
(3) Initials of the Referencer bvn

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. W. DEPARTMENT

G.O. No.	269-W	Press.
B.P. No.		Mis.
Dated	2-2-1885	198

Not to be folded or roughly handled.

249

GOVERNMENT OF MADRAS

PUBLIC WORKS DEPARTMENT.

Buildings and Roads,
Civil Works.

Read - the following letter from Colonel J. BEATTY, R.E., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 17th January 1885, No. 21 E.W. :-

1. I have the honor to submit herewith a *supplementary* estimate of Rs. 3,790 for works required to secure the road through the Elk-hill cutting at Ootacamund.

2. The *original* estimate of Rs. 10,400 was sanctioned in G.O. No. 263 W., of 30th January 1884, and ~~was~~ almost entirely for work on the north side of the cutting, which then appeared to be in a dangerous state.

3. All the work then contemplated has been carried out, and that side is believed to be now safe; but in the heavy rains of the late north-east monsoon signs of slipping appeared on the south face of the cutting, and it is to reduce the risk of slips occurring on that side that the present estimate has been framed.

Order - dated 2nd February 1885, No. 249 W., Public Works

The estimate, amounting to Rs. 3,790, for the security of the road through the Elk-hill cutting at Ootacamund, is sanctioned as supplementary to the estimate referred to in G.O. No. 263 W., dated 30th January 1884.

2. This sanction has been registered as Provincial No. 233 W. of 1884-85, and classified as Miscellaneous Public Improvements, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt. P.W.D.

To the Superintendent, Bangalore, IV Circle, with two enclosures.
Examiner, Public Works Accounts, with duplicate abstract estimate.
Revenue Department.

Edw. A. Graham,
Spice Coffer

BUILDINGS AND ROADS,
CIVIL WORKS.

Govt. of (1885) Madras.
PUBLIC WORKS.

Dated February 2nd.

Recd

Encl.

G.O., 2nd Feb. 1885, No. 249 W.

FEBRUARY.

Road through Elk-hill cutting
at Ootacamund

Estimate for the security of the road, sanc-
tioned.

1881
3.77
Supg. Engineer's Office & Circle
Cumbalure 17th January 1885

Yr
Trng

2/89
The Superintending Engineer
H. Circle

To
The Chief Engineer
P. W. Department

Sir,
I have the honor to submit
herewith a Supplemental estimate
of Rs 3790 for works required to
secure the road through the Elk
Hill cutting at Ootacamund.

2 The original estimate of
Rs 10,400 was sanctioned in G.O.
No. 263 W. of 30th January 1884,
and was almost entirely for work
on the north side of the cutting,
which then appeared to be in a
dangerous state.

3 All the work then contem-
plated has been carried out, and
that

that side is believed to be now
safe, but in the heavy rains of
the late north-east monsoon—
signs of slipping appeared on the
south face of the cutting, and
it is to reduce the risk of slips
occurring on that side that the
present estimate has been
framed.

I have the honor to be
Sir

Your most obt servant

L. Beatty Colncl RE
Supt. Engineer IV Corps

Y^{rs}

Sanctioned
CD
16.1.18

Current No. 579
Letter No. 2
Dated the 12th January 1885
From the S.E. IV Circle

From
The Supg. Engineer
D Circle

Dated 17th
Recd 20th } January 1885
Recd

21
21
21

Enclosure 2

Elk Hill Cutting at
Aotacamund.

Submits a supplemental
estimate of Rs 5790 for works
required to secure the road
through the —

NOTE OF REMARKS.

1. The estimate involves
the security of the
road through the Elk
Hill cutting at Aotaca-
mund. It amounts to
Rs. 5790, and is similar
to the original
estimate submitted
on 4.2.1884 and 30th Jan
1884, which it makes
a total of Rs. 10,000 + 5790
= Rs. 15,790.

2. The object of the estimate
by the present estimate
is to secure the risk
of slips running on
the face of the
cutting which has been
injured by the
rains of the late N.E.
monsoon.

W.H.

3. The estimate has been
prepared under the
orders of E.W.

10th Jan 185
37

Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 2nd Feb 185

Read the following

From the Suptg. Engineer II Circle N. E. No. 218 Wd/17th January 1885

The estimate amounting to
Rs. 3,790 for the security of the road
through the Elk hill cutting at
Cotacumund, is sanctioned as suppl-
^{the estimate} mental to ~~the estimate~~ referred to in G.O. No.
263 W dated 30th January 1884.

2. This sanction has been regis-
tered as Provincial No. 238 W of 1884-
85, and classified as Miscellaneous
Public Improvements, Original Works.

Cd.

10.1.85

W.
7.2.85

Suptg. Engr. II Circle with vouchers.
Examiner P.W. Accts with
dupli. also estimate
Revenue Dept.

Cd.

7-10-44
R. Maj

10/11/44

509

Govt. of Madras.

PUBLIC WORKS.

1880 No. 1

Handwritten text, mostly illegible due to fading.

80
4