

No 2907 Waf. Dec 5

The Government
regret that there
are not sufficient
funds at their
disposal to appropriate
the additional grants
applied for by the
Supt Engineer.

2. Application should
be made later in
the year, if the sum
required cannot be
provided by re-
appropriation.

4-12-93

Cur

S.E. III Circle

12/12

Cur 12/12/03

7-7-03

From,

The Superintending Engineer,

IIIrd Circle.

1915

To,

The Chief Engineer

P. D. D.

Madras

Dated 27th November 1885.
Received

ENCLOSURES.

No 2907 Waf. Dec 5

No. 1804

Provincial Original
Works, Repairs and
Tools & Plant New
Supplies.

Requesting sanction for
certain additional appro-
priation of funds under
L. 1.

With disposal

No. 1806

SUPERINTENDING ENGINEER'S OFFICE,

3RD CIRCLE

Bellary 27th November 1885

From

Squint Cool H. M. Vilart R.E.

SUPERINTENDING ENGINEER,

THIRD CIRCLE,

To,

THE Chief Engineer
P. W. Department

Madras

SIR,

Enclosures.

I have the honor to request that the following additional appropriation of funds may be sanctioned under Provincial Original works, Repairs, and Tools and Plant New Supplies

<u>Cuddalore Division</u>		Amount required
1. Sub collector's kutcherry at		Rs.
Madanapally Item No		
18 Provincial Budget		
1885-86		600.

An outlay of Rs 2393 has already been incurred against the allotment of Rs 2410 granted for this work in the Provincial Budget and in G.O. No 2658 W dated 7th November 1885. The departmental execution of teakwood work has resulted in an excess and the additional grant now applied

applied for will be required for the completion of the work and the final settlement of the Contractors account.

2. Talug, Kuntcherry at Pulivendla
Item No 19 Provincial
Budget 1885-86 _____ 2000

Amount
required
Rs.

The expenditure on this work upto end of 1884-85 is Rs 12945 against the sanctioned Estimate of Rs 22,150. From the current years allotment of Rs 7278, an outlay of Rs 4,298 has already been incurred. The building is nearly completed and the additional grant now asked for, will be required to settle up with the Contractor.

3. Tools and Plant New Supplies
240 Running feet ^{cast} Iron pipes
7" diameter _____ 500

Amount
required
Rs.

These pipes were purchased in 1883 from the Irrigation grant on a duly sanctioned Estimate. But the Examiner P.W. Accounts ordered its removal to stock account and now requires the same to be transferred and sanctioned under Tools and Plant, for the adjustment of which an appropriation is necessary.

4. Rupees 200 under Repairs will be
required

required for really emergent works

I have the honor to be
Sir

Your most obedient servant.

W. H. Black. Lpt. Col. R.E.
Superintending Engineer 3^d Circle

No. 1806

SUPERINTENDING ENGINEER'S OFFICE

3rd CIRCLE

Bellary 27th November 1885

From

Sriutt cool H. M. Vibart R.E.

SUPERINTENDING ENGINEER,

THIRD CIRCLE,

To,

THE Chief Engineer

P. W. Department

Madras

SIR,

Enclosures,

I have the honor to request that the following additional appropriation of funds may be sanctioned under Provincial Original works, Repairs, and Tools and Plant New Supplies

<u>Cuddalore Division</u>		Amount required
1. Sub collector's butcherry at		Rs.
Madanapally Street		
18 Provincial Budget		
1885-86		600.

An outlay of Rs 2393 has already been incurred against the allotment of Rs 2410 granted for this work in the Provincial Budget and in G.O. No 2658 W dated 7th November 1885. The departmental execution of teakwood work has resulted in an excess, and the additional grant now applied