

(1) Number of pages 14

(2) Date of repair 6-11-27

(3) Initials of the Referencer lwa ✓

# TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public Works DEPARTMENT

G.O. No.  
B.P. No.

2942 W

Press  
Mis.

Dated

8.12.1885

128

Not to be folded or roughly handled.

8TH DECEMBER 1885, No. 2942 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.  
Civil Works.

READ—the following papers:—

From Colonel W. H. BURTON, R.E., Officiating Superintending Engineer, V Circle, to the Chief Engineer, Public Works Department, dated Mysore, 21st October 1885, No. 3114.

I have the honor to submit, for sanction, a revised estimate of Rs. 3,460 for constructing masonry beds to the boiler and engine and fitting the same and donkey-engine at the Guindy water-works.

2. The General Superintendent, Public Works Workshops, explains that the original estimate of Rs. 1,250, sanctioned in G.O., No. 3126 W., dated 19th December 1884, provides for building the engine and boiler beds only, but as various parts of the boiler engine and donkey-engine, as explained in the accompanying comparative statement, were not received from England, they have been made up in the Public Works Workshops and fitted; the cost is therefore increased to Rs. 3,460.

From the same officer, dated Bangalore, 4th December 1885, No. 3790.

ORDER—dated 8th December 1885, No. 2942 W., Public Works.

The revised estimate, amounting to Rs. 3,460, for constructing a masonry bed for and fitting the new machinery at the Guindy water-works is sanctioned in lieu of the original estimate for Rs. 1,250 sanctioned in G.O., No. 3126 W., dated 19th December 1884.

2. This sanction has been registered as Provincial, No. 177 W. of 1885-86, and classified as Civil Buildings, Original Works.

(True Extract.)

Captain, R.E.,  
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, V Circle, with two enclosures.  
„ Examiner, Public Works Accounts, with duplicate abstract estimate.  
„ Military Secretary to His Excellency the Governor.

Exd. E. Fernandez.  
Spare Copies

BUILDINGS AND ROADS.  
CIVIL WORKS.

Govt. of 1885 Madras.

PUBLIC WORKS.

Dated December, 8th.

Recd.

Encl.

G.O., 8th Dec. 1885, No. 2942 W.

DECEMBER.

Guindy Water-works

Revised estimate for constructing a masonry bed for and fitting the new machinery at the —, sanctioned.

C.A.W.

Is there no rule which provides that estimates such as this which is for work in connection with the Governor's residence, should come in some way within the cognisance of S.S. through his Private Secretary?

W 2942  
4-11-85

W

The rule in para 1168 A. of the P.W. Code should apply to this case.

The point was not noticed, because the estimate is a revised one.

Draft sent to S.S. & submitted for approval.

In connection with a work at Guindy some months ago, Major Moore intimated that Public Works matters were dealt with by the Military Secretary.

SUPERINTENDING ENGINEER'S OFFICE

V CIRCLE, Madras.

21<sup>st</sup> October 1885.

22<sup>nd</sup> —

ENGINEER,

V CIRCLE,

G. Department.

the honor to Sub.

in a revised es.

so for constructing

to the Boiler and

ing the same and

the Guindy Water

Superintendent

explains that

Private of Rs 1200

G. A. S. 3126 H.

Circular 1884. pro-

ing the Engine

is only, but as

to Boiler Engine

8

No. 3114

SUPERINTENDING ENGINEER'S OFFICE

V CIRCLE, Madras

21<sup>st</sup> October 1885

22 — — — 2942

From

THE SUPERINTENDING ENGINEER,

V CIRCLE,

To

THE

Chief Engineer

P. W. Department.

SIR,

Enclosures.

1 Estimate

1 Copy of the  
Abstract  
Estimate.

1 Comparative  
Statement.

I have the honor to sub-  
mit for sanction a revised es-  
timate of Rs 34.60 for constructing  
masonry Beds to the Boiler and  
Engine and fitting the same and  
Donkey Engine at the Guindy Water  
Works.

The General Superintendent  
P. W. Workshops explains that  
the Original Estimate of Rs 12.50  
sanctioned in G. O. No. 3126 W.  
dated 19<sup>th</sup> December 1884. pro-  
vides for building the Engine  
and Boiler Beds only, but as  
various parts of the Boiler Engine

B

and Donkey Engine as explained  
in the accompanying Comparative  
Statement were not received from  
England, they have been made up  
in the P. W. Workshops & fitted -  
the cost is therefore increased to  
Rs. 3460-00.

I have the honor to be

Sir,

Yours Most Obedt. Servt.

W. H. Austin

Col. R. L.

Offg. Supy. Engineer  
5<sup>th</sup> Field.

F-1

2942  
4



head Tools and Plant, or  
under the same heading  
as the engines of which they  
form part have been placed.  
Subject to approval, it will  
therefore be well to return  
the revised estimate now  
submitted to S.E.V. for  
correction.

The original estimate  
was sanctioned under  
Civil Works, Civil Buildings,  
& the revised estimate  
must follow the same  
classification.

Ce

28<sup>th</sup> October/85

B.P.

Buildings Division  
Civil Works  
PUBLIC WORKS DEPARTMENT.

2942  
6

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the

Read the following

Letter from the Supt. Engineer, V Circle,

From — to —  
No 3114, dt 21<sup>st</sup> Feb 1885.  
" 3790. dt 4. 12. 85

The revised estimate  
amounting to Rs 3460, for  
constructing a masonry bed  
for and fitting the new  
machinery at the Quindy  
water works is sanctioned  
in lieu of the original estimate  
for Rs 1250 sanctioned in 80.

No 3126 dt 19 December 1884

This sanction has  
been registered as Provincial  
No 177 W of 1885-86, and  
classified as Civil Buildings,  
original works.

17/12  
The Supt. Engr. V. Circle  
in Deam. W. G. S.  
with duplicate abstract  
of estimate  
to S.E.V.  
The Engineer

4/11/85  
8.12.85

10554

Govt. of 1885 Madras.

PUBLIC WORKS.

Dated

Recd.

Encl.

G.O. 8 Dec 1885, No. 2942

Quindry Water Works

Revised estimate  
for constructing a masonry  
shed for & fitting the  
new machinery at  
the ... ..

4/25 Mr

60  
4

Page 89