

W. 10. 26. 4

Forwarded to the Chief Engineer, S. H. D. with a recommendation that the revised estimate may be sanctioned To

For Agt. Sup. for Insp.

Chetpak
8 Dec 1885
Depd 10/12

The revised estimate may be sanctioned by the Suptg. Engr. under para 278(e) of the M. Code.

2. The addition of flat tiles to the roof is not considered such a radical change as to require the sanction of Government.

May 12/12/85

S. H. D. estimate

Dec 5 1885



From The Superintending Engineer 2nd Circle

R 148 Ks

The Chief Engineer
For Irrigation
Madras

Dated 27th November 1885

Despd 10th December

Recd 10

Recd 10

No 1698 Ks

Bezavada - Store Building at -
Revised Estimate of Rs 9050 for
constructing a - Forwards for
approval and transmission for
sanction of Govt a - -

With order

P. W. D. 6th CIRCLE.

From

The Superintending Engineer,

6th Circle.

To

The Chief Engineer
P. W. D.

No. 490 MD

Dated 5th

Received 9

Decr 1885

Enclosure. 10

No. 2992 Wd/Decr 14. 1885
Forwarded Executive
Engineer's report
regarding the accident
at Chinnamanisani
that caused the death
of 3 coolies—

With order

21st JULY 1884, No. 1777 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from J. W. RUNDALL, Esq., Superintending Engineer, II Circle, to the Chief Engineer for Irrigation, dated Masulipatam, 18th June 1884, No. 894 K.S.:—

I have the honor to forward herewith, for your approval and for transmission to the Chief Engineer, Public Works Department, for sanction, an estimate, amounting to Rs. 9,130, for a new store to be constructed from Provincial Funds at Bezvada.

2. You know how badly we are off at present, and that the present building is unsafe. I would request, therefore, that you will arrange for Rs. 5,000 being, if possible, allotted for this work for the current year, and the balance being given next year.

3. I was in hopes I should have been able to send you the estimate for this building at an earlier date, but have only recently received it from the Executive Engineer.

No. 56 E.W.

Forwarded to the Chief Engineer, Public Works Department, with a recommendation that the estimate for constructing a new store building at Bezvada be sanctioned from Provincial Funds.

CHEPÁK,
26th June 1884.

(Signed) J. PENNYCUICK, Lieut.-Col., R.E.,
for Chief Engineer for Irrigation.

ORDER—dated 21st July 1884, No. 1777 W., Public Works.

The plan and estimate, amounting to Rs. 9,130, for constructing a store building at Bezvada, in the Kistna district, are sanctioned as Provincial No. 92 W. of 1884-85 and classified as Civil Buildings, Original Works.

2. As the balance available from the Provincial Reserve is small, the Superintending Engineer, II Circle, will suggest transfers of funds from the grants for other works in the circle, to meet the amount required for this work.

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, II Circle, with five enclosures.
" Examiner, Public Works Accounts, with duplicate abstract estimate.
" Chief Engineer for Irrigation.

Exd. A. F. Goodall.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1884 Madras.
PUBLIC WORKS.

Dated July, 21st.

Recd.

Encl.

G.O., 21st July 1884, No. 1777 W.

JULY.

Store Building

Plan and estimate of Rs. 9,130 for constructing a — at Bezvada, Kistna district, sanctioned.

Public Works Department, 1885-86.

Current No. 10685

Letter No. 1056 W.

Dated the 8th December/85

From the E.I.

NOTE OF REMARKS.

1. The accompanying is a revised estimate for constructing a store building at Bezvada in the Kistna district; and amounts to Rs. 9,050 — being Rs. 80 less than the original estimate, Rs. 9,130, sanctioned in G.O. No. 1777 W. of the 21st July/84.
2. In his covering letter No. 169886 S. of the 27th Nov./85, S.E.II. states his reasons for submitting this revised estimate — Subject however to approval, S.E.II. is vested with the powers necessary for disposing of the present revision himself. (Para 278(e) of the P.W. Code). The revision is due to the addition of flat tiles to the originally provided pan tile roof of the building and it is hard to see how this

steps can be termed a 'radical change'. — The introduction of the flat tiles into the roofing appears to be a simple and desirable improvement which the funds permit.

3. E.I. recommends the revised estimate may be sanctioned

This estimate need not have been submitted to the S.E. on the alteration is not a "radical change"

11/12/85

11th December/85
B.H.

No 1698 Ks

Superintending Engineer's Office,

2nd Circle, Bezvada

27th November 1885

From,

The Superintending Engineer,

2nd Circle.

To,

The Chief Engineer,

For Irrigation,

Madras.

Enclosures. 3

1 Comparative statement

1 Abstract Estimate

1 do duplicate

Sir,

I have the honor to forward herewith for your approval and for transmission to the Chief Engineer P. W. D., for sanction of Government, a revised Estimate amounting to Rs. 9,050 for constructing a Store Building at Bezvada. The original Estimate amounting Rs. 9,130 was sanctioned in G. O. No 1777 W. of the 21st July 1884. There is, therefore, a saving of Rs. 80 by this revision.

2. The revised Estimate though for a less sum than that on the original sanction, is submitted for the sanction of Government, as my predecessor intended that this was to be done, as he was of opinion that the putting of Flat tiles in the roof, (an item not provided for in the original Estimate) involved such a radical

Change that a revised Estimate would be necessary, instead of sanctioning the deviation himself.

3. The differences are duly explained in the last column of the comparative statement.

I have the honor to be,
Sir,

Your most Obedient Servant,

J. H. Horant

Lieut. Col. R. E.
Superintendent of Works
In Charge of 2nd Circle.

W. 1056 W.

Forwarded to the Chief Engineer, I. H. D. with a recommendation that the revised estimate may be sanctioned

Carrington
For Agt: Messrs J. & S.

Cherpak
8th Dec 1885.
Depo 10/12

13 2995 W 14 Dec 13

2. The revised estimate may be sanctioned by the Comptroller under para 278(e) of the M. Code.

2. The addition of flat tiles to the roof is not considered such a radical change as to require the sanction of Government.

Inaj
B74
~~S.S. II~~ arele
S.S. II arele
cu te estimate ve rătăc.

Dec 5 10 4



From
The Superintending Engineer
2nd Circle

РНОК

To
The Chief Engineer
For Irrigation
Madras

Dated 27th November 1885

Despd 1th December.

Reed 10 —

Revelos 3

No 1698 K.S.

№ 2995 Waf 14 Dec 1895

Bezavada - Store Building at -
Revised Estimate of Rs 9050 for
constructing a - Forwards for
approval and transmission for
sanction of Govt a -

Witherode