

(1) Number of pages 18
(2) Date of repair 19.8.87
(3) Initials of the Referencer cus

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W DEPARTMENT

G.O. No.	320-W	Press.
B.P. No:		Mis.
Dated	11-2-1885	498

12/11/87

Not to be folded or roughly handled

11th FEBRUARY 1885, No. 320 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Colonel J. BEATTY, R.E., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 30th January 1885, No. 35 E.W.:—

I have the honor to forward, for sanction, a revised estimate, amounting to Rs. 2,428, with a report and comparative statement, for constructing a sub-registrar's office at Karur.

2. The original estimate of Rs. 2,120 was sanctioned in G.O. No. 1750 W. of 14th July 1882, and the excess of Rs. 308 is chiefly due to an alteration of the site after work was commenced; the provision of two sunshades, at the suggestion of the Inspector-General of Registration, and to the insufficiency of the scantling of the lintels of certain windows which have to carry joists of flooring.

ORDER—dated 11th February 1885, No. 320 W., Public Works.

The revised estimate, amounting to Rs. 2,428, for constructing a sub-registrar's office at Karur, in the Coimbatore district, is sanctioned.

2. This sanction has been registered as Provincial No. 244 W. of 1884-85, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with three enclosures.
" Examiner, Public Works Accounts.
" Judicial Department.

For E. Fernandez.
Spare Copies.

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1885 Madras.

PUBLIC WORKS.

Given February, 1885.

Read.

Encl.

G.O., 11th Feb. 1885, No. 320 W.

FEBRUARY.

Sub-Registrar's Office at Karur,
Coimbatore District

Revised estimate for —, sanctioned.

14th JULY 1882, No. 1790 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 97.

READ—the following paper :—

No. 240.

Report on Estimates for new Offices for the Registration Department in Coimbatore District.

In G.Os., Nos. 1076 W., dated 10th August 1881, 1176 W., dated 9th May 1881, 2440 W., dated 4th October 1881,

Six Site Plans. 1872 W., dated 20th July 1881, and
Eight Abstract Estimates. 2684 W., dated 1st November 1881, plans

and estimates were called for ; they are now submitted as follows :—

	RS.
Registrar's Office at Coimbatore	2,920
Sub-Registrar's Office at Aravakurichi	2,120
Do. at Satyamangalam	2,120
Do. at Karur	2,120
Do. at Bhavani	2,040
Do. at Kollegal	2,630

They have been prepared according to the standard plans, &c., circulated in G.O., No. 120 W., dated 14th January 1882, and terraced roofs are provided for it, being considered most suitable to Coimbatore District. The sites have been selected in communication with Sub-Registrars, and are approved of by the Inspector-General. The plans and estimates have been examined in this office and have been approved of. The works would probably take eight months to complete after sanction and allotment of funds. There are no public buildings available at the places where it is proposed to build the new offices except at Bhavani, where the lower rooms of the Bhavani bungalow could, at a cost of Rs. 250, be made suitable for the Sub-Registrar's Office. This proposal, however, is not approved of by the Registration Department, who naturally prefer new buildings to be built for their offices.

COIMBATORE,
26th June 1882.

(Signed) H. R. MEAD, Lieut.-Col., R.E.,
Superintending Engineer, Fourth Circle.

No. 98.

ORDER—dated 14th July 1882, No. 1790 W., PUBLIC WORKS.

The undermentioned estimates are sanctioned :—

(1) Constructing a Registrar's Office at Coimbatore	Rs. 2,920.	Registar No. 55 W. of 1882-83.
(2) Do. Sub-Registrar's Office at Aravakurichi	2,120.	53 W.
(3) Do. do. at Satyamangalam	2,120.	57 W.
(4) Do. do. at Karur	2,120.	58 W.
(5) Do. do. at Bhavani	2,040.	59 W.
(6) Do. do. at Kollegal	2,630.	60 W.

2. The balance available under the lump sum provision, Budget Item No. 45, for Registration Offices, after providing for incomplete works of the last official year, is Rs. 2,967, and funds from this source are appropriated to the extent of Rs. 8,160 for the first three works above mentioned. The remaining works will be executed when funds are available.

3. These sanctions have been registered as Provincial Nos. 55, 56, 57, 58, 59, 60 W. of 1882-83 and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Fourth Circle, with twelve Enclosures.
" Examiner of Public Works Accounts, with two duplicate Abstract Estimates.
" Inspector-General of Registration.
" Judicial Department.

BUILDINGS AND ROADS
CIVIL WORKS.

Govt. of Madras.
PUBLIC WORKS.

Dated July, 1882.

Recd.

Encl.

G.O., 14th July 1882, No. 1790 W.

JULY.

Nos. 97-98.

Registrar's Office.

Estimate for the construction of a
Criminal and Sub-Registrar's Office at
certain places, sanctioned.

No. 35
M.

From,

Supg. Engineer's office, 4th Circle
Chombalore, 30 January 1885.

W.

The Superintending Engineer
4th Circle.

To,

The Chief Engineer
Public Works Department

Sir,

Encls: 3

1 Revd. Estimate
1 Comp. stat.
1 Report.

I have the honor to forward
for sanction a Revised Estimate
amounting to Rupees 2428 (with a
Report and Comparative Statement)
for constructing a Sub-Registrar's
Office at Kamm.

2. The original Estimate of Rupees
2120 was sanctioned in G.O. No. 1790 W
of 14th July 1882 and the excess of
Rupees 308 is chiefly due to an
alteration of the site after work
was commenced, the provision of
two iron shades at the suggestion
of the Inspector General of Registra-
tion and to the insufficiency of
the scantling of the lintels of certain
windows


windows which have to carry
joists of terracing.

I have the honor to be
Sir,

Your most Obedt. Servt

L. Beatty - Colonel R.
Superintending Engineer
H. M. Fitch.

From
The Supg. Engineer,
Fourth Circle.



Batch 30th of } Jan'y. 1885.
Sept. 31st

N^o 35
M.

Page 3

Sub Registrar's Office
Karnat:—

Forwarding for
sanction a revised
estimate of Rs. 2428
for constructing a —

Public Works Department, 188-85.

Current No.

Letter No.

Dated this

From the

28/6

Note on Remarks.

1. The accompanying is a revised estimate for constructing Sub-reg. Officer's Office at Karnat in the Bangalore District and amounts to Rs. 2428 being Rs. 508 in excess of the original, Rs. 1920, sanctioned in G.O. No. 1730 H of the 14th July/82.

2. The chief causes of the present increase are — a change of site after a part of the foundation had been laid — Rs. 147, an increase in the rate of carts — Rs. 50; and the provision of two sun shades — Rs. 50.

3. An examination of the comparative statement

show that stating
that the excess of the
to sufficient amount
of window lights is a
mistake. The increase
due to the change of the
amounting is small.
The estimate has not
been countersigned by
the Chief Clerk of Registry

15 Feb 1885

BH

per

The Commission has not
received from the
the same amount
of the same kind. It
might be heard
that the same
the same kind
the same kind

15 Feb 1885

Sanction

Cd

7.2.85

5/2

100 miles

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the

11 February 1885

Read the following:—

Letter from the S.E. W. Circle (S.E. No. 35) dated January 30th 1885

The price estimate amounting to Rs. 2,428/-, for constructing a Sub-Registrars' office at Kavaratti in the Coimbatore District, is sanctioned.

2. This sanction has been registered as Provincial No. 244 W of 1884/85, and classified as Civil Buildings, Original Works.

Sd,

The S.E. W. Circle, 3rd Division

" G. P. W. Accounts

" Judicial Dept

Sd,

The Chief Secretary, Government of Madras

Cd
1.2.85

W

7.7.85

320
9



J - BH
K H

907

Cont. of 1885 Indms.

PUBLIC WORKS

12/2/15

10/1/15

100.00

100.00

100.00

100.00

60
40

12/2/15