

P. W. D.

Consulting Architect's Office,
Chepauk, Madras,
14th May 1886.

No. 208

From

The Consulting Architect
to the Government of Madras,

To

The Chief Engineer
Public Works Department.

Sir,

Enclosure.

one detailed Estimate.
one duplicate
abstract.

In compliance with G. O. No. 844, dated the 29th March 1886, I have the honor to submit a detailed Estimate amounting to Rs 36,158 for the purchase of the land occupied by the fishing village situated on the South side of the Presidency College, and for raising the land on the west side of the Canal for locating the same.

2. In his letter No. 1841, dated the 20th March 1885, the Offg. Consulting Architect to Government estimated the cost of this undertaking at Rupees 26,500. The excess of Rupees 9,658/- is due to the following reasons:—

(a) The area of the village was taken as 80 grounds, upon a careful survey being

B5

A4

being made it was found to
contain 85 gromets and 904 sq.
feet, making a difference in
cost of _____ Rs 1062

(b) Rupees (3000 + 7000) 10000 was
provided for raising the new
site, and compensation to be
paid to the fishermen for
removing and constructing
their houses, huts and pagoda
on it. But it was found
necessary to purchase the
houses, on a valuation and
resell the materials, and thus
the difference excess on these
two items amounts to _____ " 7047

(c) The repair and setting up
of the foot Bridge in
accordance with Chief
Engineers Office note No 701
dated 22^d February 1886 _____ " 863

(d) Planting trees and fencing
them with brickwork including
charge for watering for 12 months _____ " 686
Total excess Rupees 9658

3 The last two items were not provided
for the original estimate

4. Funds have been already provided
for this work to the full extent. viz. Rs 39050.

I have the honor to be
Sir
Your Most Obedient Servant

Don Thompson

Colonel R.E.
Executive Engineer in Charge
Consulting Architects Office

Encl

14 MAY 86

A. No 636W 9.3.86
 " 634W 9.3.86
 G. 6 166W 23.2.86
 A. No 969W 9.1.86
 " 932W 6.1.86
 " 844W 29.3.86
 " 804W 25.3.86
 " 713W 17.3.86
 " 631W 9.3.86
 W 812C 26.2.86
 G. 6 959W 23.1.86
 W 1428C 8.4.86
 A. No 800W 25.3.86
 W 612C 21.3.86
 G. 6 1015W 19.1.86
 W 1576C 21.4.86
 G. 6 231W 27.1.86
 A. No 364W 10.2.86
 " 392W 12.2.86
 W 397C 29.1.86
 G. 6 211W 25.1.86
 W 701C 22.2.86

Public Works Department.

From
 THE CONSULTING ARCHITECT
 TO THE GOVERNMENT OF MADRAS,
 To

The Chief Engineer
 P. W. Department.

No. 208

Dated 14th May 1886
 Received

No. of ENCLOSURES. 2.

Subject.
 Submits an estimate amounting
 to Rs 36,158 for acquiring the
 site of the fishing village
 south of the Presidency College.

C. No. 3683.

P. W. Secretariat.

Note by Budget Section.

Work	Remarks and References.
Purchase of the land occupied by the fishing village south of the Presidency College and for locating the village on a different site.	
Fund Provincial	
Service Head Local Buildings	
Departmental Head Original Works.	
Amount of Estimate Rs. 36,158	
Expenditure in previous year " 39,050	
Allotment in current year " "	
Balance required to complete " "	
Total Rs...	

x Rs 20,000 G. O. No. 364W 10-2-86
 -950 G. O. No. 800W 25-3-86
 20,000 G. O. No. 844W 29-3-86

Note of available funds.

A sum of Rs. 39,050 or Rs 2,892 in excess of the estimate now
 submitted was provided for the work in 1885-86.

18 May 1886.


 Budget Clerk.

Note by Budget Section.

No. 1324W.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

26 May 1886.
Read the following

From the Consig. Architect to Govt. H. E. No. 208 d/14 May 1886.

* G.O. No. 211 W d/25 January 86
" " 821 G W d/29 March 86

The estimate amounting to Rs. 36,158, for the purchase of the land occupied by the fishing village south of the Presidency College, and for locating the village on a different site, is sanctioned.

2. A sum of Rs. 39,050 having been provided for the work in 1885-86, the excess over the present estimate will be written back in the account.

3. This sanction has been registered as Provincial No. 30 W of 1886-87, and classified as Civil Building Original Works.

Despatched
27/5/86

To The Consig. Architect to Govt. with enclosure
" Examiner of P. W. Accts with the duplicate abstract estimate
" Financial Department.

18/5/86

21.5.86

No 1324 Wdy 26 May 1806

B5

A4

PAIR