

(1) Number of pages 16.
(2) Date of repair 10.12.87. ✓
(3) Initials of the Referencer STB

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W. DEPARTMENT

G.O. No.	2050 W	Press.
B.P. No.		Mis.
Dated	16-8-1886	198

Not to be folded or roughly handled.

16TH AUGUST 1886, No. 2050 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT

Buildings and Roads.
Civil Works.

READ—the following letter from Colonel T. K. GUTHRIE, Inspector-General of Police, to the Chief Secretary to Government, dated Madras, 27th July 1886, No. 3787 :—

I have the honor to forward, for sanction, Public Works Department plan and revised estimates, with a comparative statement, amounting to Rs. 4,340, for the conversion of police hospital at Ramnad into a bungalow for the Assistant Superintendent of Police of the Madura district.

2. The Superintending Engineer, VI Circle, states that the excess of Rs. 390 over the original estimate sanctioned in G.O., No. 2701 W., of 3rd November 1884, is due to the extra works which were found necessary when the work was in progress.

No. 1284 C., Judicial.

Approved and transferred to the Public Works Department, in continuation of endorsement No. 2339, dated 18th October 1884.

(By Order.)

(Signed) A. G. CARDEW,
Acting Assistant Secretary.

5th August 1886.

ORDER—dated 16th August 1886, No. 2050 W., Public Works.

The revised estimate, amounting to Rs. 4,340, for converting the police hospital at Ramnad into a bungalow for the use of the Assistant Superintendent of Police, is sanctioned, in supersession of the estimate of Rs. 3,950 sanctioned in G.O., No. 2701 W., dated 3rd November 1884.

2. The cause of the excess, viz., Rs. 390, is satisfactorily explained in the Executive Engineer's report.

3. The current year's allotment for the work is Rs. 2,849, and if additional funds are necessary, the Superintending Engineer will apply for the same later in the year.

4. This sanction has been registered as Provincial No. 85 W. of 1886-87, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, VI Circle, with nine enclosures.
" Examiner, Public Works Accounts, with the general abstract estimate.
" Judicial Department.

Ext. P. L. Pereira.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1886) Madras.
PUBLIC WORKS.

Dated August, 16th.

Recd.

Encl.

G.O., 16th Aug, 1886, No. 2050 W.

AUGUST.

Police Hospital at Ramnad

Revised estimate of Rs. 4,340, for converting the — into a bungalow for the use of the Assistant Superintendent of Police, sanctioned.

2/250
3RD NOVEMBER 1884, No. 2701 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Lieutenant-Colonel T. K. GUTHRIE, Acting Inspector-General of Police, to the Chief Secretary to Government, dated Madras, 8th October 1884, No. 5628:—

Adverting to G.O., Mis. No. 1687, dated 8th July 1884, Judicial Department (No. 1534 W., dated 19th June 1884), I have the honor to forward, for sanction, the Public Works Department plans and estimates, amounting to Rs. 3,950, for the conversion of the police hospital at Ramnad into a bungalow for the use of the Assistant Superintendent of Police, Madura.

2. The remarks of the Deputy Inspector-General (on copy of Superintending Engineer's report, No. 27 M.D., dated 26th August 1884) are to the point; I myself know the building well. Without the proposed upper room it would be exceedingly hot and uncomfortable in the hot season for an European officer, and I therefore request that Government may be pleased to sanction the outlay of Rs. 3,950.

No. 2339, Judicial.

Approved and transferred to the Public Works Department.
(By Order.)

(Signed) M. HAMMICK,
Acting Under Secretary.

OOTACAMUND,
18th October 1884.

ORDER—dated 3rd November 1884, No. 2701 W., Public Works.

The estimate, amounting to Rs. 3,950, for converting the police hospital at Ramnad into a bungalow for use of the Assistant Superintendent of Police, is sanctioned for execution when funds are available.

2. This sanction has been registered as Provincial No. 180 W. of 1884-85, and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, VI Circle, with nine enclosures.
" Examiner, Public Works Accounts, with abstract estimate.
" Judicial Department.

Exd. C. Howarth.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of (1884) Madras.

PUBLIC WORKS.

Dated November, 3rd.

Recd.

Encl.

G.O., 3rd Nov. 1884, No. 2701 W.

NOVEMBER.

Police Hospital at Ramnad

Estimate for converting the — into a bungalow for use of the Assistant Superintendent of Police, sanctioned.

D. W.

The cause of success are explained in the report accompanying the estimate.

The rates are fair & the revised estimate has been agreed by the Asst. S. J. of P.W. & approved in Ind. & Dept.

It is noticed that one of the girders carrying the upper room is placed directly over the doorway. Presumably there ~~are~~ relieving arches over the doorway but perhaps it is too late to do anything as the work is probably finished.

H+3
2050 W

CP
9. 1. 86

The estimate may be sanctioned, the work is apparently nearly completed & there is probably relieving arches under the girders.

9/8/86

Public Works Department.

Current

Letter

Dated

From

Current No. 6113

Letter No. 1224C

Dated the 3rd August 1886

From the Secy to Govt. - J. D. B. E.

NOTE OF REMARKS.

1. The accompanying is a revised estimate for converting the police hospital at Ramnagar into a bungalow for the Asst. Superintendent of Police. It amounts to Rs. 4,340 - being Rs. 390 in excess of the original estimate, Rs. 3950, sanctioned in G.O. No. 2701 W. of the 3rd Nov. 84.
2. The necessity for the revision is well and satisfactorily explained in the report and comparative statement; and, subject to approval, the explanation may be accepted. The scantlings of the timbers are correct. The rates are fair.
3. The revised plan and estimate have been countersigned by the Asst. Insp. General of Police, and have been approved in the J. D. B. E. 1886

N. and B. 100
General Department.

No. 3787.

3780
CURRENT NO. 2812

Chief Office of the Inspector General of Police,

Madras, 27th July 1886.

FROM

Colonel J. H. Guthrie.

INSPECTOR GENERAL OF POLICE,

TO

THE Chief Secretary

to Government

Cotacomund

SIR,

Enclosures. 10.

1. Plan
 2. Revised detailed estimates.
 3. -- do -- abstract estimates.
 4. General abstract for the above
 5. Comparative statement
 6. Report.
- 10

I have the honor to forward for Sanction G. P. M. plan and revised estimates with a Comparative statement amounting to Rupees 4,340 -- for the Conversion of Police Hospital at Ramnad into a Bungalow for the Assistant Superintendent of Police of the Madras District.

2. The Superintending Engineer 6th Circle, states that the excess of Rupees 390 -- over the original estimate sanctioned in G. O. N. 2701 N of 5th November 1884 is due to

2869
1100
3950

to the Extra works which were
found necessary when the work
was in progress.

Have the honor to be
Sir
Your Most Obedt Servant

Alfred Holman
Asst. Chief Genl of Police
for Chief Genl of Police

Mr
E. L. Wren
Cape St.

6/20/50

2017-3-11-84

W.C. 11/13

Judicial (1886) DEPARTMENT.

No 1284C

FROM
Col. J. K. Guthrie
INSPECTOR GENERAL
of Police,

approved & transferred
to the Public Works de-
partment in conli. of
endorsement. No. 2339, dated
18. Oct. 1884.

No. 3787.
Dated 27th July 1886.
Received
Recd 7.5.86
No. of Encls. 10

By order
aj. Asst. Secy.
5.8.86.

SUBJECT.

Memorandum for Sanction
S.P.W. plan & estimate No.
for Rs 4340 --- for the
Conversion of Police
Hospital at Rammad
into a Bungalow for
the Asst. Sup^t of Police,
Madras District.

11/3/86

11/3/86
Revised to 12.5.86 11.8.86

E. I. FORM No. 22

W.C. 2050 N 7.5 13.11.84
PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 16 August 1886
Read the following:—

From the Inspector General of Police. H. S. No. 3787 of 27 July 1886.
Endorsement by the Judicial Department. H. S. No. 1284 C of 5 August 1886.

The revised estimate amounting
to Rs. 4,340, for converting the police
hospital at Rammad into a bungalow
for use of the Assistant Superintendent
of Police, is sanctioned in supersession
of the estimate of Rs. 3,750 sanctioned
in G. O. No. 2701 W dated 3rd November
1884.

2. The cause of the excess
is satisfactorily
viz. Rs. 390 has been explained in
the Executive Engineer's report.

3. The current year's allotment
for the work is Rs. 2,849, and if addi-
tional funds are necessary, the Assty.
Engineer will apply for the same
later in the year.

4. This sanction has been regis-
tered as Provincial No. 85 W of 1886-87,
and classified as Civil Buildings,
Original Works.

The Assty. Engr. is directed to forward
examines of B.W. Memo with the
general abstract estimate
Judicial Department.

11/3/86
14.8.86

1/25/80

6/11/86
Govt. of Madras.

PUBLIC WORKS.

Date

Recd

Encl.

G.O. 16 Aug 86, No. 2050

Police Hospital
at Ramanad.

≡

Revised Estimate
of Rs 4,340 for converting
the — into a
bungalow for the
use of the Asst.
Supt of Police,
Sanctioned.

10/11

10/11/86