

Item 13. *Noted.*

Items 17. 18 & 19. Early
steps should be taken
for the removal of objection
to these items.

Item 20. Recovery of the
cost is awaited.

Item 22 The Barrow Sub-
division should be
inspected without delay.

Item 24 The submission
of the revised estimate
should be expedited.

John
24/10/86.

To
The S.E. Tr Circle
thas: the Exam. P.W.A.

1/11/86

cu

24/10
24/11

No 379
E.W.

Supg. Engineer's office 4th Cir.
Coimbatore 9th October 1886.

From,

The Superintending Engineer,
Fourth Circle.

To,

The Chief Engineer,
Public Works Department.
Thro' The Examiner, P.W. Accounts.

Sir,

Adverting to G. O. No 2042 W
of 13th July last, I have the honor
to report as follows:-

Enclosures

2
August

1. Purchase of Mr Brown's
property, Vazitri

1. Copy of Collector's letter
explaining the cause of delay
is herewith sent.

2. Annual maintenance of the
Kullar Gundahar Road.

2. Sanctioned in Circle Regn.
No 69 to 69 of 1886-87.

5. Repg. Government Church
Cochin

5. Revised estimate submitted
for sanction, thro' the Venerable
Archdeacon of Madras, with
my letter No 321 E.W. of 24th
August 1886.

6. Law Courts Calicut 6 Deviation statement has since been sanctioned. in this office No 640 of 30th August 1886.
7. Residences for the Head Assistant Collector, Kundapur through the Collector of South Canara, with this office No 258 M of 23^d August 1886.
8. Calicut Vayitri road. 8. The Executive Engineer states that the revised estimate for the Calicut Vayitri Road will be submitted by middle of November.
9. Vayitri Gudalur road. 9. The only revised estimate wanted for the Vayitri Gudalur Road is one for the Rest houses.
10. Purchase of a school house from the Local Fund Board at Taliparamba. 10. Funds allotted in G.O. No 2062 of 17th August 1886.
13. Sea Customs house at Tamarr. 13. The Completion Report will be submitted, as soon as the surplus materials at site of the works are disposed of by public auction.
- 14 & 15. Purchase of European stores in the Indian market for the purchase of these ket for water troughs in the Calicut Vayitri road. 14 & 15. Sanction of Government for the purchase of these articles has been applied for, with reference to G.O. No 2317 W of 14th September 1886, in this office No 375 dated 7th Oct/86.
16. Purchase of European stores in the Indian market 16. Sanctioned in G.O. No 1993 of 10 August 1886.
- 17, 18 & 19 do do. 17, 18, 19. A complete statement is awaited from the Executive Engineer who has been reminded to forward the same without delay.
20. One Iron cot with 2 mattresses for Blackwood covered and credited to the and West Cottage. 20. The cot will be re- worked. These were purchased without authority.
21. Miscellaneous advances 21. They were recovered out standing against and adjusted in the accounts for August 1886.
26. Captain Boddy R.E.

22. Now Examination of sub
divisional accounts, and
cash.

23. Petty repairs to military
Buildings, Wellington

24. Putting the Cannanore
Fort into a state of
defence.

22. The Salem and Coimbatore
Sub Divisions were examined
on the 24th August and 17th
September 1886, and the Barur
sub Division will be examined
shortly.

23. Sanctioned in Register
No. 5 of 1886-87 for Rs 7,555.

24. The military authorities
have refused to sign the
Completion Report as the work
in one particular was not car-
ried out according to the
estimate - An estimate for
correcting this is under pre-
paration.

I have the honor to be
Sir,

Yours most obedient servant.

L. Beatty. Colonel R.E.

Superintending Engineer & Co.

No. 4154

Malabar Collectors office.

Calicut 24th September 1886.

To,

The Government Solicitors,
Madras.

Sir,

I have the honor to request your
opinion on the following legal point:-

A collector makes an award under
section 14 of the Land Acquisition Act of
1870, without having issued notice (under
section 9) to a person whom he had no
reason to believe to be interested in the
land.

After the signing of the award
that person learns of the award, and objects
to it. Can the award be revised, and if
so, by whom?

2. The difficulty arises in connection
with the acquisition of the land referred
to in G. O. No. 2093 W, dated 7th September
1885. Public Works Department. The
Deputy Collector of Wynad has made
an award in favor of Mr. Brown with-

without having given any previous notice to Messrs. Cooke and Co. The omission cannot be said to have arisen from want of knowledge of the claim, and must I suppose be ascribed to carelessness.

3. I forward herewith the papers connected with the subject as per accompanying list, and request that they may be returned with your opinion as to how the blunder should be rectified. The Act contains no provision for revising an award.

I have the
Hon. H. M. Winterbotham.
Ag. Collector.

N^o. 4155.

True Copy - forwarded to the Executive Engineer, West Coast Division in explanation of the delay in reply to his letters dated 18th August, 3^d and 21st September 1886 N^os 758, 812 and 865 respectively.

Calcutt
24.9.86.
Hon. H. M. Winterbotham.
Ag. Collector.

N^o. 669.

True Copy - forwarded to the Superintending Engineer, 4th Circle for information with reference to his N^o. 727 W.C. of 22^d September 1886.

Calcutt
27 October 86.
Hon. H. S. Taylor
Executive Engineer.
West Coast Division

(True Copy)

H. Beatty - Colonel R.E.
Superintending Engineer
4th Circle

DA



From

The Supg. Engineer
4th Circle

To, The Chief Engineer
P.W. Department
Thru the Examiner of P.W.
accounts.

No. 379
Enclosure 1.

Dated 9th } October 1886
Received }

Provincial statement
of Objectionable Items in
the Accounts for the month
of May 1886.

Submits observations
on the—

Enclos. 2.
25 OCT 86
Enclosure No 206 S.E. 4th
dated 23rd October 1886.

Forwarded to the Chief
Engineer P.W. Department
with the following remarks—

Items 2, 6, 14, 15, 16, 21, 23. Ob-
jections since removed.

Items 1, 5, 7, 8, 9, 10, 13, 17, 18, 19.
Objections are still unremedi-
ed.

Item No 20. Recovery awaited.

Item No 22. Inspection of
Barur Sub Division
awaited.

Item No 24. Sanctions to
revised estimate awaited.
There is already a large
excess over the original
estimate.

D. C. Curdson

Examiner P.W. Accts.
Madras.

23/10

23/10

P.W.C. No 82985

PUBLIC WORKS DEPARTMENT.

No 2855 W of 18th November/86
PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the Exammr. P.W. Accts. A.C. No 2068 S.S. of 23rd Octr 1886

Item 1. The result of the
reference made to the
Gmt. Solicitor will be
awaited.

Item 5. The estimate has
been received & further
information called for.

Item 7. The revised estimate
has been received and is
under disposal.

Item 8. Aided.

Item 9. Sanctioned in G.O.
No 2831 W. of 28th Octr 1886.

Item 10. Funds having been
provided in G.O. No 2062 W
of 17th Aug^r 1886, the title deeds
should be executed without
delay, and forwarded to
the Exammr.

2002-3 W 22.10.06.
2678-9 W 13.10.06.
2042 W 13.10.06.
2782 W 21.10.06.
2362 W 17.9.06.
2669 W 12.10.06.
3460 C. 6.10.06.
1410 W 2.6.06.
2062 C. 5.12.05.
2408 E. W. 21.9.06.
1964 W 7.8.06.
2024 W 13.8.06.
2062 W 17.8.06.
1679 W 27.06.
1980 W 10.8.06.
1594 W 23.6.06.
2660 W 9.11.05.
2037 W 13.0.06.

By 28.10.86

Su = 2

PD