

No. of the pages - 24

Date of the paper - 26.2

Initial of the Ref. *lms*

Tamilnadu Archives

Govt. of Tamilnadu

Public Department

G.O. NO. 2318 N

dt. 29.8.1887

102

29th August 1887, No. 2318 W., Public Works.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following papers :—

From Colonel W. H. BURTON, R.E., Superintending Engineer, V Circle, to the Inspector-General of Registration, dated Chepak, 9th May 1887, No. 686.

I have the honor to forward to you for disposal, under G.O., No. 483 W., dated 21st February 1884, a revised estimate of Rs. 3,360 for constructing a sub-registrar's office in the compound of taluk entcherry at Villapuram in lieu of the original estimate of Rs. 3,020 sanctioned in G.O., No. 1491 W., dated 12th June 1886.

2. The excess charges of Rs. 340 have been explained in the accompanying comparative statement.

No. 1174.

Submitted for the sanction of Government.

Ootacamund,
12th May 1887.

(Signed) G. HAMNETT,
Inspector-General of Registration.

Approved and transferred to the Public Works Department.

(By Order.)

Ootacamund,
26th May 1887.

(Signed) A. G. CARDEW,
Under Secretary.

From Colonel H. M. VIBART, R.E., Superintending Engineer, V Circle, to the Chief Engineer, Public Works Department, dated Bangalore, 15th August 1887, No. 2062.

In returning your endorsement, No. 1853 C., dated 3rd June 1887, with enclosures, I have the honor to state that the rates for concrete in mortar and for brickworks have now been reduced to the lowest possible prices, and to request that the revised estimate for the new sub-registrar's office at Villapuram in the South Arcot district, amounting to Rs. 3,274, may be sanctioned at an early date.

Order—dated 29th August 1887, No. 2318 W., Public Works.

The revised estimate, amounting to Rs. 3,274, for constructing a sub-registrar's office at Villapuram in the South Arcot district, is sanctioned in supersession of the estimate of Rs. 3,020 sanctioned in G.O., No. 1491 W., dated 12th June 1886.

2. This sanction has been registered as Provincial No. 79 W. of 1887-88, and classified as Civil Buildings, Original Works.

(True Extract.)

Captain, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, V Circle, with two enclosures.
" Examiner, Public Works Accounts, with the duplicate abstract estimate.
" Judicial Department.

Ed. W. H. French.

Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1887) Madras.

PUBLIC WORKS.

Dated August, 29th.

Recd.

Encl.

G.O., 29th Aug. 1887, No. 2318 W.

AUGUST.

Sub-registrar's Office at
Villupuram

Revised estimate of Rs. 3,274 for constructing a — in the South Arcot district, sanctioned.

21st FEBRUARY 1884, No. 483 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil and Military Works.

ORDER—dated 21st February 1884, No. 483 W., Public Works.

In modification of the practice at present followed with regard to the submission of plans and estimates for buildings required by other departments, the Government direct that the following procedure be invariably adopted in future.

2. Plans and estimates for buildings required by the Revenue Department should be submitted by the Executive Engineer to the Superintending Engineer, who, after scrutiny, will forward them to the Collector of the district for approval and counter-signature. If the Collector be satisfied as to the suitability of the proposed accommodation, &c., he will transmit the papers through the Board of Revenue to Government in the Revenue Department, by whom, if approved, they will be transferred to the Public Works Department for disposal, after final scrutiny by the Chief Engineer.

3. In the case of plans and estimates for court-houses, the documents will be forwarded by the Superintending Engineer to the District Judge for transmission, through the High Court, to Government in the Judicial Department, and the same principle will be followed with regard to estimates for Registration, Police, Jail, and other Civil Departments. The Superintending Engineer will forward the documents to the Head of the Department concerned, who will submit them to Government in the Department of the Secretariat from which he receives his orders.

4. The course at present adopted with regard to estimates for Military buildings is laid down in G.O. No. 4381 W., dated 14th June 1880, but here also a modification of practice appears desirable. In future such plans and estimates will be forwarded by Superintending Engineers for approval to the General Officer Commanding the District or Division. The General Officer will transmit the papers to the Quartermaster-General, who, after obtaining the approval of His Excellency the Commander-in-Chief, will submit them direct to Government in the Military Department. After approval in the Military Department they will be transferred to the Public Works Department for disposal, after final scrutiny by the Chief Engineer.

* *Note*—In the case of Ordnance, Commissariat or other departmental buildings, the approval of the head of the department should be obtained before the plans and estimates are submitted to His Excellency the Commander-in-Chief.

5. It must be understood that these orders apply only to works which are beyond the power of sanction of local authorities, and are not intended to alter the procedure laid down in G.O., No. 3211 W., dated 6th December 1882, with regard to the submission of Local Fund projects.

6. The Secretary, Code Committee, will take the necessary steps for embodying these rules in the Public Works Code, in modification of paragraphs 1168 and 1335.

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Secretary to Govt., P.W.D.

To Superintending Engineers.
To the Consulting Architect to Government.
" Examiner, Public Works Accounts.
" Public, &c., Departments.
" Revenue Department.
" Military "

BUILDINGS AND ROADS.
CIVIL AND MILITARY WORKS.

Govt. of Madras.

PUBLIC WORKS.

Dated February, 21st.

Recd.

Encl.

G.O., 21st Feb. 1884, No. 483 W.

FEBRUARY.

Buildings required by other
Departments

Modification of the practice for the sub-
mission of plans and estimates for —.

12TH JUNE 1886, No. 1491 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Colonel W. H. BURTON, R.E., Superintending Engineer, V Circle, to the Inspector-General of Registration, Madras, dated Chepak, 12th May 1886, No. 602 :—

I have the honor to forward to you, for disposal under G.O., No. 483 W., dated 21st February 1884, an estimate of Rs. 3,020 for constructing a sub-registrar's office in the compound of new taluk outcherry at Villupuram, prepared on the revised type design circulated with G.O., No. 1049 W., dated 5th May 1885, and to request that the same, if approved, may be substituted for the estimate of Rs. 2,640 prepared on the type design circulated with G.O., No. 100 W., dated 14th January 1884, and forwarded to you with my letter, No. 2973, dated 10th November 1884.

Endorsement on the above.

T. No. 1799.

Submitted for the sanction of Government.

2. The estimate for Rs. 2,640 prepared in 1884 was submitted to the Government with my T. No. 4830, dated 7th November 1884, but was not sanctioned.

OCTACAMUND,
15th May 1886.

(Signed) G. HAMNETT,
Inspector-General of Registration.

No. 864 C., Judicial.

Approved, and transferred to the Public Works Department.

(By Order.)

28th May 1886.

(Signed) A. G. CARDEW,
Ag. Assistant Secretary.

Order—dated 12th June 1886, No. 1491 W., Public Works.

The estimate, amounting to Rs. 3,020, for constructing a sub-registrar's office at Villupuram, in the South Arcot district, is sanctioned for execution when funds are available.

2. The estimate of Rs. 2,640, received with proceedings, dated 10th December 1884, Mis. No. 3222, Judicial, was not sanctioned pending issue of the revised type design circulated with G.O. No. 1049 W., dated 5th May 1885.

5. This sanction has been registered as Provincial, No. 45 W. of 1886-87, and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.
Secretary to Govt., P.W.D.

To the Superintending Engineer, V Circle, with four enclosures.
" Examiner, Public Works Accounts, with duplicate abstract estimate.
" Judicial Department.

2318
5

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1886 Madras.
PUBLIC WORKS.

Dated June, 12th.

Recd.

Encl.

G.O., 12th June 1886, No. 1491 W.

JUNE

Sub-Registrar's Office

Estimate of Rs. 3,020, for constructing a
— at Villupuram, in the South Arcot dis-
trict, sanctioned.

Public Works Department.

Current No. 4080

Letter No. 2093

Dated the 26th May 1887

From the Secy. to Govt. Judicial Dept.

NOTE OF REMARKS

1. Under G.O. No. 483 W of 21st February 1884 the accompanying revised estimate of Rs. 3360, for constructing a Sub Registrar's office in the compound of Taluk office at Villupuram is submitted in lieu of the original estimate of Rs. 3020, sanctioned in G.O. No. 1491 W of the 12th June 86.
2. The excess of Rs. 340 is explained to be due to the high rates for (1) concrete work, (2) brickwork in chimney, (3) glazed shutters for windows with frames & iron bars to record to room, (4) tile roofing, (5) painting, (6) petty supervision & contingencies excepting for gate.
3. The abstract estimates and the comparative statement have been submitted.

by the Inspector General of
Registration, but they have
been submitted to the Ju-
dicial Department for sanction
and have been approved
in that Department.

Reference to the

St. V Circle for further
information regarding
~~the same~~ reports

1.6.87 The increase of 40
per cent in the price
of concrete in Madras &
Bombay, which is
attested by the fact that 5 lbs
of cement is the high price of
freestone -

Henry

1.6.87.

1887

P. W. DEPARTMENT.

Current No. 4080

3/8
3/11

From

The Judicial Dept.

Enclos. - 4

No. —

Dated 26 May 1887

Received 30 — do —

SUBJECT.

Approving & transferring
to the P.W.D. a revised
estimate for construction
of a Sub-Registrar's office
at Villupuram, in the
S. Arcot district

DISPOSAL.

No 1853 Dated 3rd June 1887

Forwarded to the
Supdy. Engineer, V circle,
for further explanation
regarding the increase
of 40 per cent in the
price of concrete in
Madras & Bombay

Supdy. Engr. V Circle

which is attributed by
the Exec. Engineer, South
Arcot Division, to the
high price of firewood

(By order)
(sd) W. L. C. Baddeley
Capt R. E.
Dy. Chief Engr. S. W. D.

Stk
3-6-87
Recd
4/1/87
N. 483 W. 1/21-2-84
1491 W. 1/2-6-86

CURRENT NO. 2093
SUPERINTENDING ENGINEER'S OFFICE,
V. CIRCLE, MADRAS,
Dated, 9th May 1887

No. 686.
From Col. G. S. Burrows R.E. 4th
THE SUPERINTENDING ENGINEER,
V. CIRCLE,

To The Inspector General of Registration
Madras.

Enclosures.

Sir,
I have the honor to forward
to you for disposal under G.O. No. 1887
1st Chattri dated 20th February 1884 a revised estimate
of Rs 3960 for constructing a sub-Registrar's
Comparative Office in the Compound of the
Statemint. Entolony at Villupuram in lieu of the
Original Estimate of Rs 5000 sanctioned
by G.O. No. 107 dated 10 June 1880.

The excess charges of Rs 340
have been explained in the accompanying
Comparative statement.

I am, Sir,
Very respectfully,
Yours truly,
G. S. Burrows
Superintendent of Works
Government of Madras

I have the honor to
acknowledge the receipt of
your letter of the 11th inst.
and in reply to inform you
that the same has been
forwarded to the
Government for their
consideration.

I am, Sir,
Very respectfully,
Yours truly,
G. S. Burrows
Superintendent of Works
Government of Madras

1887/1888
9960/87

From *Rep. (1887) Dept.*
(Off. Account)
THE SUPERINTENDING ENGINEER,
V. CIRCLE,

2318
9

To
The *Superintendent of Rep.*

No 686

Dated *9*
Recd. *10* May 1887.

ENCLOSURES *3*

3738

No.

*Forwarding for disposal
a revised estimate for
constructing an office at
Villapouram for the sub-
div.*

Adm. 1
Upward and transfer
to the 6th 6th Dept.

Gb 483 Waf. n. 84. *Apr 1859.*
 " 491 Waf. n. 86. *6-6-59.*
Nb. 1853C of 3rd June 1887

Forwarded to the
Supply Engineer, V circle,
for further explanation
regarding the increase
of 40 per cent in
the price of Concrete in
mortar & Brickwork, which
is attributed by the Exec.
Engineer, Southern
Division, to the
high price of firewood.
(Revised)

Wm. B. Biddle, Capt. R. I. Co.
U. S. Army, Chief Engineer, F. W. D.

Journal 1807 & 1808
"Regimental"

From
The English General
of Reproduction
New York

Gals 12th
 Received } May 1887

Received 1/1/1975
T. No. 174.
Enclosure. 3

2.

Submitting for sanction
Revenue Estimate for
Constructing a sub-
registering Office at
Villupuram in the
South Arcot District

3

1892

20. 25 6 2

15 August 1889

From *Isaac C. M. Stuart B.C.*
THE SUPERINTENDING ENGINEER.

V. CHOLERA

To
THE Chief Engineer.
P. W. Department.

NOTES

Figure 1. The effect of the number of trials on the number of correct responses. The number of correct responses was significantly higher for the 10-trial condition than for the 5-trial condition. Error bars represent the standard error of the mean.

In returning your endorsement
of 1853 C dated 8th June 1854, with enclosures,
I have the honor to state that the rates for
Concrete in mortar and for Brick work have
now been reduced to the lowest possible
prices, and to request that the Revised
Estimate for the new Sub. Registrar's Office
at Villupuram in the South Arcot
District, amounting to Rs 32 7/4, may be
sanctioned at an early date.

I have the honor to be
Sir

Yours most obed^t. servant
H. R. Hunt

Gaspari Ludwig Augustus
— 5th Grade

1853C-3-1-87
1491W-12-1-86
483W-21-2-84

From

THE SUPERINTENDING ENGINEER,

V Circle,

To

The Chief Engineer,
P. W. Department.

Dated 15

Recd.

August 1907

ENCLOSURES 4.

Sanction No. 2862

Sub-Registrar's Office
at Villupuram.

Requesting sanction,
under the circumstances
explained, to the
Revised Estimate of
Rs 3274 for

M. A. S. S. S.

PUBLIC WORKS DEPARTMENT.

No. 2318 W

2/11

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Order date the 27th August 1907

Read the following

From the Inspector General of Registrations, H. S. No. 1174 d/12 May 1897
Remission by the Judicial Department d/26 May 1897.
Memo to the Supt. Engineer V Circle, No. 1853C d/3 June 1897.
Letter from the ———— No. 2062 d/15 August 1897.

The revised estimate amounting
to Rs 3,274, for constructing a sub-registrar's
office at Villupuram in the South
Arcot District, is sanctioned in
supervision of the estimate of Rs. 3,020
sanctioned in G. O. No. 1491 W dated 12th
June 1886.

This sanction has been regis-
tered as Provincial No. 79 W of 1897-98,
and classified as Civil Buildings,
Original Works.

7/11

22.5.57

To The Supt. Engr. V Circle with 2 copies
" Examiner of P. W. sheets with the
duplicate abstract estimate
" Judicial Department

25/8/07

W. S. S.

21/1/07

2318
12

7-14
29/8
11
2/16

0 23-8-87 227-2-5

0442

Govt. of (1887) Madras
PUBLIC WORKS.

31/5/87

on 29/8/1887

Sub-Registrar's office at
Villupuram.

Revised
Estimate of Rs 3974 for
constructing a — in
the South Arcot D.C.
Sanctioned.

60.
5

9/10/87