

(1) Number of pages 22
(2) Date of repair April-88
(3) Initials of the Referencer low ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. W. DEPARTMENT

G.O. No.	2947. IV.	Press.
B.P. No.		Mis.
Dated	5.11.1887	198 .

Not to be folded or roughly handled

2947
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.
Establishment.

READ—the following papers :—

From Lieutenant-Colonel J. PENNYQUICK, R.E., Superintending Engineer, VI Circle, to the Chief Engineer, Public Works Department (through the Chief Engineer for Irrigation), dated Chinnammanūr, 22nd September 1887, No. 132 P.R.

In submitting the enclosed application for increase of pay to the peons and lascars employed on the Periyār division, I have the honor to state that it has been found absolutely impossible to obtain men on the sanctioned rates of Rs. 7 and Rs. 6 per month; in fact I believe that as yet neither Mr. Tayler nor his subordinates has got a single man. As he truly states, they can earn much more by working as common coolies.

2. To avoid the constant drawing of pay for broken periods, I would suggest that the extra rates now asked for be given, so long as the head-quarters of the division are above the Gúdalur ghât, without reference to the actual number of days that individual men may be employed above or below, or that an extra allowance of two annas per day may be given for every day on which they are actually employed above the ghât (in addition to any travelling allowance to which they may be entitled under ordinary rules), but I prefer the former course.

3. I would also ask for the extra allowance of Rs. 3 per month for the peons and lascars of my own office so long as my camp is established above the ghât. These men have to suffer considerable hardship and extra work, and it is only right that they should receive some extra allowance. I do not think that the addition of one-third pay, recommended in G.O., No. 2314 W., of 29th August, is enough; this rate was intended for clerks and others drawing pay exceeding Rs. 45, and in the note printed with my original report Rs. 10 per month was allowed for all peons and lascars.

ENCLOSURE.
VI CIRCLE.
STATEMENT of proposition for temporary establishment required for the Office of the Executive Engineer, Periyár Division.

ORDER SANC- TIONING PRESENT ESTABLISHMENT.	Number.	Date.	Office to which the proposition refers.	NATURE OF CHANGE.										PROPOSITION.			
				PRESENT SCALE.					PROPOSED SCALE.					PERMANENT.		TEMPORARY.	
				Number.	Designation.	Minimum.	Increment.	Maximum.	Average or fixed.	Number.	Designation.	Minimum.	Increment.	Maximum.	Average or fixed.	Increase per month.	Decrease per month.
						RS.	RS.	RS.	RS.			RS.	RS.	RS.	RS.	MTHS.	MTHS.
				1	Clerk, 3rd class, 3rd grade	50	..	..	50	1	Clerk ..	..	..	..	50	..	..
				1	Do. 4th do. 2nd do.	30	..	..	30	1	Do. ..	..	..	..	30	..	..
				1	Do. 4th do. 3rd do.	20	..	..	20	1	Do. ..	..	..	..	20	..	..
				1	Draftsman, 2nd class	35	..	..	35	1	Draftsman ..	..	..	..	35	..	..
				1	Do. 3rd do.	20	..	..	20	1	Do. ..	..	..	..	20	..	..
				1	Clerks ..	..	..	..	..	1	Clerks ..	..	..	..	..	..	..
				1	Messenger ..	..	..	..	..	1	Messengers at Rs. 10 each	..	..	..	..	..	..
				1	Do. ..	..	..	..	..	1	Petty ..	..	..	..	..	..	..
				4	Lascars at Rs. 6 each	..	..	..	..	4	Lascars at Rs. 9 each	..	..	..	..	12	..
				2	Do. ..	..	..	..	..	2	Do. ..	..	..	..	..	6	..
					Total per month ..	..	..	..	264		Total per month ..	..	..	..	299	35	..

Submitted to the Chief Engineer, Public Works Department, through the Chief Engineer for Irrigation, with reference to G.O., No. 2314 W., dated 29th August 1887.

2. In this office No. 78 P.R., dated 8th September 1887, the pay of each of the clerks for upper subordinates has been recommended to be increased from Rs. 20 to Rs. 25 per mensem.

3. With regard to the messengers and lascars the Executive Engineer, Periyár division, has reported "that it will be quite impossible to get men on the sanctioned scale in the locality when they could get considerably more by working as common coolies."

4. It is requested that the increase applied for may be sanctioned as a special case.

CHINNAMMANUR,
22nd September 1887.

(Signed) J. PENNYCUICK, Lieut.-Col., R.E.,
Superintending Engineer, VI Circle.

No. 64 E.W.

Forwarded to the Chief Engineer, Public Works Department, with the recommendation that the increase of pay for peons and lascars in the Periyár division may be sanctioned as proposed by the Superintending Engineer.

OOTACAMUND,
30th September 1887.

(Signed) J. P. DAVIDSON,
for Chief Engineer for Irrigation.

Office note to the Examiner, Public Works Accounts, dated 6th October 1887, No. 3355 C.

Office note from the Examiner, Public Works Accounts, dated 26th October 1887, No. 697.

ORDER—dated 5th November 1887, No. 2947 W., Public Works.

The proposals of the Superintending Engineer, VI Circle, are sanctioned.

2. This sanction has been registered as Provincial, No. 39 W. of 1887-88, and classified as Establishment, Temporary.

(True Extract.)

Captain, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, VI Circle.
" Examiner, Public Works Accounts.
" Chief Engineer for Irrigation.

Exd. J. Moses.
Spare Copies

GENERAL.
ESTABLISHMENT.

Govt. of (1887) Madras.
PUBLIC WORKS.

Dated November, 5th.

Recd.

Encl.

G.O., 5th Nov. 1887, No. 2947 W.

NOVEMBER.

Periyar Project

Peons and lascars in the Periyar division.—
Proposals for increase of pay to — and to
peons and lascars of the Superintending
Engineer's office while his camp is esta-
blished above the Gúdalur ghât, sanctioned.

29TH AUGUST 1887, No. 2314 W., PUBLIC WORKS.

29/8/87

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Civil Works.
Irrigation.

READ again—

Proceedings of the Madras Government, Public Works Department, dated
13th August 1887, No. 498 I.

Read—the following letter from Major A. G. BEGBIE, R.E., Officiating Deputy
Secretary to the Government of India, Public Works Department (Account—
Irrigation), to the Secretary to the Government of Madras, Public Works
Department, dated Simla, 1st August 1887, No. 68 A.I.:—

In continuation of my letter, No. 83 A.I., dated 19th November last, I am
directed to inform you that the Government of India has been pleased to allot a sum
of Rs. 1,50,000 under "48. Irrigation—Capital Expenditure not charged against
Revenue" for outlay in the current year on acquiring land and commencing work on
the Periyar project. The grant now given is below the amount that was requested
in your letter, No. 690 I., dated 14th October 1886, but it is possible the Government

* 48. Irrigation.			
Capital Expenditure not charged against Revenue.			
	Budget grant.	Actuals.	
	RS.	RS.	
1884-85	19,84,000	16,10,444	
1885-86	18,20,000	14,94,677	
1886-87 (approximate).	15,05,000	9,90,556	

of Madras may be able to supplement the
allotment by re-appropriation from the
grants for existing works. Judging from
the actual * transactions of the past three
years, the grant as now increased should
be amply sufficient for all requirements.

2. I am to add that the Government
of India will, if possible, allot Rs. 6,00,000
for the work for 1888-89, and in framing
the forecast of probable expenditure during the next five years on Productive Public
Works, called for in another letter, that amount should be provided for the Periyar
project.

Order—dated 13th August 1887, No. 498 I., Public Works.

Communicated to the Superintending Engineer, VI Circle, who will suggest as
soon as possible the arrangements necessary for the commencement of the Periyar
project.

(True Extract.)

(Signed)

H. R. MEAD, Colonel, R.E.,
Joint Secy. to Govt., P.W.D.,
Irrigation Branch.

READ also—

No. 88 C.

Note on proposed programme of work in connection with the Periyár Project for the season 1887-88.

In the printed statement, printed with G.O., No. 354 I., of 8th June 1887, the expenditure on works during the first year is entered at Rs. 4,00,000; this was intended to include Rs. 2,40,000 as the cost of the machinery to be ordered from England and Rs. 1,60,000 for local expenditure, made up roughly as follows:—

	RS.
Construction of road and foot-paths	40,000
Buildings and lines	1,00,000
Preliminary expenditure	20,000

2. This estimate was based on the supposition that sanction to begin work would be notified before the beginning of the official year so that arrangements for the organisation both of labour and establishment could be made at leisure during April, May and June, and work commenced vigorously as soon as the state of the climate admitted.

3. This of course cannot be done this year, as it will be practically impossible to begin work before the beginning of September, and it is possible that not much can be done till a month later.

4. The sanction to begin work was quite unexpected, and for the first month or two the supply of labour will be small, though our former experience shows that, as the news of the commencement of operations spreads, labourers will come in until we have as many as we want.

5. Taking all the circumstances into consideration, I do not think we can reckon with certainty on being able to spend usefully a larger sum than Rs. 50,000,* during the present season, and this sum I would propose to distribute as follows:—

	RS.
On road and foot-paths	25,000
On lines and buildings	20,000
On preliminary expenditure	5,000

6. It is quite possible that more can be spent, as the labour will probably come in freely during December, January and February, but it will be better to begin gradually than to attempt to do too much at first and possibly to waste time and money by working with an imperfect organisation.

7. Practically the effect of beginning in this manner in the middle of a season instead of at the beginning will be to throw everything back half a season, and the work will occupy five full seasons and two halves and be completed (assuming that we follow the programme laid down in my original report, and adopted in the forecast printed with G.O., No. 354 I. of 8th June 1887) by October of the seventh season (October 1893) instead of occupying six full seasons and being completed in February of the sixth season.

8. It happens that the working season is divided into two parts very similar in character, each beginning with a very rainy month (July and November) and followed by three months of increasing dryness. Practically therefore all the statements and estimates of progress contained in my original report may hold good, the dates being simply shifted four months back.

9. With regard to the establishment required for the present season's work, it would seem desirable that the operations should be in charge of the officer who is to be selected for the permanent charge of the work on the hills; I understand that it is proposed to select Mr. H. S. Taylor for this duty, and this selection would be in accordance with my own wishes. Whoever the officer is, I would recommend that he should be directed to join as soon as possible and place himself under my orders.

10. In addition to the officer, two upper subordinates will be required, who should, if possible, be military men, and in any case Europeans.

11. The office establishment required would be —

Later on an additional clerk on Rs. 30 and a draftsman may probably be required, but they are not necessary at present.	One clerk on Rs. 49 for Executive Engineer. One clerk on Rs. 30 for Superintending Engineer. Two clerks on Rs. 25 for subordinates. Two peons on Rs. 10 for Executive Engineer. Four lascars on Rs. 9 for do. Two lascars on Rs. 9 for subordinates.
---	---

A medical subordinate would also be required.

12. The Examiner of Public Works Accounts would be best able to judge whether the work should be considered as an independent division as regards accounts or as a sub-division of Madura; at first sight the latter appears the better course, but it must be remembered that Madura is already burdened with the accounts of the Vaigai bridge and of a Tank Maintenance party, both of which are, as regards executive work, independent charges, and if a third independent sub-division were added, it would probably be necessary to provide an additional accountant for that division. As, in any case, the Periyár works next year must form at least two independent divisions, it will probably be better to start one of them at once; in that case, besides the accountant an additional clerk on Rs. 30 will be required for accounts work.

13. It is hoped that both officers and subordinates will be granted the additional allowances specified in paragraph 245 of my report and detailed in statement No. III attached thereto.

14. I presume that Government desire me for the present to superintend these works in addition to the ordinary work of the circle; if so, I must ask to be allowed to delegate a certain amount of the routine work of my office to the Executive Engineer in charge of the head-quarter division (Trichinopoly). This work is very heavy, and, as during the next month or two I shall have to be a good deal out of doors at a place more than 180 miles from my head-quarters, the more of it I can get rid of the better. It is not necessary to specify precisely what work I should propose thus to delegate; the Government may be assured that it will be only what can be delegated without injury to the public service.

15. The above remarks have reference only to the work to be done locally during the current season, but the whole of the machinery should, if possible, be ordered so as to arrive in Madras not later than the end of July 1888, and, if this is to be paid for during this year, an additional grant of Rs. 2,40,000 will be required.

16. In connection with this subject I wish to draw particular attention to paragraph 246 of my report and to paragraph 11 of Colonel Hasted's note, No. 44 I., printed with G.O., No. 355 I., of 27th April 1888. It is of the utmost importance that the machinery should be selected and ordered after personal discussion with the manufacturers, and I have no hesitation in saying that, if it be ordered in the ordinary way by indent through the India Office, delays and misunderstandings will be likely to arise which may seriously affect the economical and efficient execution of the work.

17. I have been studying this subject for years, and can assert confidently that there are numerous points of detail, trivial in appearance but important in reality, which it would be almost impossible to specify in an indent, and that the cost of my deputation to England for a few months would be repaid over and over again by the superior efficiency of plant selected after personal consultation between the India Office officials, the makers, and myself, as compared with that selected by the former on written indents.

18. Four or five months would do all that was necessary, and it would be easy for me to start Mr. Taylor at work this year and return in time for the serious work of next season.

PULIANGUDI,
8th August 1887.

(Signed) J. PENNYCUICK, Lieut.-Col., R.E.,
Superintending Engineer, VI Circle.

No. 25 E.W.

Note by the Chief Engineer for Irrigation.

In forwarding the enclosed note by Colonel Pennycuik on the arrangements he considers advisable for the commencement of the Periyár project, for which the Government of India, in their letter, No. 68 A.L., dated 1st August 1887, have allotted Rs. 1,50,000, I request that an Executive Engineer and two selected European upper subordinates may be, as soon as practicable, appointed to the work and be ordered to join without delay.

2. With regard to office establishment, I consider it advisable that the Periyár project should be an independent division from the commencement of the work and not a sub-division of Madura. The Madura office has as much as it can well carry on, and it should not be burdened with the accounts of the Periyár project, and it will also be better for the Periyár work to start from the beginning as a separate division.

3. The office should be a third-class divisional office, consisting of —

	RS.
1 Accountant, 5th grade	57½
1 Clerk, 3rd class, 3rd grade	55
1 Do. 4th „ 2nd „	35
2 Clerks, 4th „ 3rd „	50
1 Draftsman, 2nd class	42½
1 Do. 3rd „	25
1 Messenger	7
1 Do.	6

Petty—

4 Lascars (each)	6
------------------	---

For the two upper subordinates there should be two clerks on Rs. 20 each, and two lascars on the ordinary pay of Rs. 6 per month.

4. It is, I consider, necessary that a selected medical subordinate should be attached to the work, and he should join the party as soon as possible.

5. It is supposed that all officers, subordinates and office establishment, including lascars, &c., will be granted the additional allowances named in paragraph 245 of Colonel Pennycuik's report on the project when employed on the head works, these allowances to cease when they are in the plains. I request that early orders regarding these allowances may be passed, and also that Colonel Pennycuik may be authorised to entertain the office establishment asked for.

6. With regard to obtaining the machinery required for the work, I consider it absolutely necessary that an officer acquainted with the work to be done should proceed to England and order the greater portion of it after personal discussion with the manufacturers, and Colonel Pennycuik, who has for years studied the subject, should be deputed to go to England for a few months on this duty, and I request early orders sanctioning this arrangement.

7. Some of the machinery can be ordered at once in the ordinary manner by special indent on the Secretary of State. Colonel Pennycuik has been requested to submit an indent as soon as practicable for this, and it is proposed that, as soon as received, it be sent home, so that a portion of the grant allotted this official year for the work may be utilised in the purchase of this machinery; the special machinery to be selected by Colonel Pennycuik, in consultation with the India Office officials and manufacturers, will be purchased from the grant for the next official year.

8. With the establishment proposed, Colonel Pennycuik, it is thought, might continue in charge of the VI Circle for a few months, being relieved of this charge at the end of December or early in January, as there is much to be done in preliminary work, construction of roads, paths, &c., and in building lines for the coolies, &c.

9. Until the machinery is procured and shelter for the establishment and coolies is built, not much work can be done. Colonel Pennycuik should proceed home about the end of January, but before doing so will set the Executive Engineer and his

establishment at work and lay out what they are to do. He will be able to return by the end of June, when the first burst of the south-west monsoon is over, and be ready to superintend the work as soon as weather will permit, arranging for the carriage of the machinery, and it is hoped that most of it will be in place and ready for work in December, a portion of it perhaps in August.

10. The Government of India proposes to allot Rs. 1,50,000 for the work this official year, and the following distribution is proposed and approved of:—

	RS.
Works—	
Construction of road and foot-paths	25,000
Buildings and lines	20,000
Preliminary expenses	5,000
Establishment and tools and plant	12,650
Total	62,650

The remainder of the grant, Rs. 87,350, it is proposed to spend in the purchase of the ordinary machinery that can be procured by special indent on the Secretary of State.

CHEPÁK,
13th August 1887.

(Signed) H. R. MEAD, Colonel, R.E.,
Chief Engineer for Irrigation.

To the Chief Engineer, Public Works Department.

ORDER—dated 29th August 1887, No. 2314 W., Public Works.

In the foregoing papers, the Superintending Engineer, VI Circle, and the Chief Engineer for Irrigation submit proposals for commencing work on the Periyár project, for outlay on which the Government of India have allotted Rs. 1,50,000 during the current official year.

2. Mr. H. S. Taylor, Executive Engineer, and two military upper subordinates have already been posted to the work and directed to report themselves to Lieutenant-Colonel Pennycuik without delay.

3. The project will now be organised as a temporary third-class division, and the Superintending Engineer will proceed to appoint the office and petty establishment mentioned in paragraph 3 of the Chief Engineer's note. The Examiner, Public Works Accounts, will arrange for the requisite temporary accounts establishment.

4. The Surgeon-General will be requested, in the Public Department, to post a selected medical subordinate to the work.

5. The Government of India will be addressed with respect to granting the staff employed on the project the extra allowances detailed in paragraph 245 of Lieutenant-Colonel Pennycuik's report of 1882.

6. The Government fully concur in the remarks of the Superintending Engineer and the Chief Engineer for Irrigation as to the desirableness of Lieutenant-Colonel Pennycuik proceeding to England to select, in communication with the Store Department and the manufacturers, the more important part of the machinery required, and the Secretary of State will be requested to sanction his deputation in accordance with the rules laid down in section 17 of the Civil Leave Code.

7. An emergent indent on the Home Government, for such of the machinery as can be procured in the ordinary course, should be submitted without delay.

8. The arrangement proposed in paragraph 14 of the Superintending Engineer's note with respect to the routine work of his office is sanctioned.

9. The distribution of the current year's grant, proposed in paragraph 10 of the Chief Engineer's note, is approved.

(Here enter No. 2315 W., dated 29th August 1887).

(True Extract.)

(Signed) J. O. HASTED, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Chief Engineer for Irrigation.
" Superintending Engineer, VI Circle.
" Examiner, Public Works Accounts.
" Public Department.
" Political Department.
" Revenue Department.

Exd. J. Moses.
Spare Copies

2947
6



Govt. of 1887 Madras.
PUBLIC WORKS.

Dated August, 29th.

Recd.

Encl.

G.O., 29th Aug. 1887, No. 2314 W.

2948W.

AUGUST.

Periyar Project

Orders on proposals of the Superintending Engineer, VI Circle, for commencing work on the —.

OFFICE OF THE SUPERINTENDING ENGINEER,

6TH CIRCLE.

Chinnawarone 22nd September 1887.

No. 132 P.R.

From Lieut. Col. J. Pennington R.E.
The Superintending Engineer,
6th Circle.

To

The Chief Engineer
Public Works Department

Sir, There is the enclosed for Madras.

In submitting the enclosed application for increase of pay to the peons and lascar employed on the Periar Division, I have the honor to state that it has been found absolutely impossible to obtain men on the sanctioned rates of Rs. 7 and Rs. 6 per month; in fact I believe that as yet neither Mr. Taylor nor his subordinates has got a single man — as he truly states they can earn much more by working as common coolies.

2- To avoid the constant drawing of pay for broken periods, I would suggest that the extra rates now asked for be given so long as the Head Quarters of the Division are above the Gudalur Ghat without reference to the actual number of days that individual men may be employed above or below, or that an extra allowance of two annas per day may

may be given for every day on which they are actually employed about the Ghat (in addition to any travelling allowance to which they may be entitled under ordinary rules) but I prefer the former course.

3. I would also ask for the extra allowance of Rs. 3 per month for the peons and lascars of my own Office, so long as my Camp is established about the Ghat. These men have to suffer considerable hardship and extra work and it is only right that they should receive some extra allowance. I do not think that the addition of one third pay recommended in G.O. No. 2314 W. of 29th August is enough, this rate was intended for Clerks and others drawing pay exceeding Rs. 45, and in the note printed with my original report Rs. 10 per month was allowed for all peons and lascars.

I have the honor to be,
Sir
Your most obedient servant,
J. B. P. S. - J. B. P. S.
Superintending Engineer B. Circle.

The Hon. Mr. Secretary
G.O. 2314 W. of 29-8-87
No. 3355 C. 6-10-87

The proposals of the
Superintending Engineer
B. Circle are sanctioned.

This sanction has
been registered as Provincial
No. 30 W. of 1887-88, and
classified as Establish-
ment Impromary.

W. O. B.
20-10-87

Jan
3/11/87

R. S.
The S. W. Circle
Engron
C. S. P.

2

6th Circle. *Ins. Spooner*

Statement of Proposition for temporary Establishment required for the Office of the Executive Engineer,
Perias Division.

29th 87
9

Order same -
termining pre-
sent Estab-
lishment

Office to which the pro-
position refers.

Nature of Change

Present Scale

Proposed Scale.

Proposition

Permanent Temporary

Amount Increase per month Decrease per month
Amount Increase per month Decrease per month
Amount Increase per month Decrease per month

Remarks by Local Government

2314 W
29th August 1887
Perias Division

No.	Date	Designation	Pay	No.	Date	Designation	Pay
1		Clerk 3 rd class 3 rd Grade	50	1		Clerk	50
1		D ^o 1 st D ^o 2 nd D ^o 30	30	1		D ^o	30
2		D ^o 1 st D ^o 3 rd D ^o 20	40	2		D ^o	30
1		Draftsman 2 nd Class	35	1		Draftsman	40
1		D ^o 3 rd D ^o 20	20	1		D ^o	35
2		Clerks	40	2		Clerks	20
1		Messengers	7	2		Messengers at Rio de Janeiro	50
1		D ^o	6				20
4		Lascars at Rio de Janeiro	24	4		Lascars at Rio de Janeiro	36
2		D ^o D ^o	12	2		D ^o D ^o	18
Total per month			264	Total per month			299
							35

Submitted to the Chief Engineer P.W.D. through the Chief Engineer for Irrigation with reference to G.O. No. 2314 W. 29-8-87

2. In this Office No. 75 P.R. the pay of each of the Clerks & Messengers Subordinates has been recommended to be increased from Rs 20 to Rs 25 per month.

3. With regard to the Messengers and Lascars the Executive Engineer Perias Division has reported that it will be "quite impossible to get them on the sanctioned scale in the locality where they could get considerably more by working as Common Coolies".

4. It is requested that the increase applied for may be sanctioned as a special case.

Superintending Engineer's Office
Camp Chinnai 22nd September 1887
D/243

Superintending Engineer 6th Circle.



8/1286/110
13

8/1286/110
13

Enclosure in 12132PR
22-9-37

Proposition
Statement for
Temporary Setai
-blechment required
for the office of
the area engineer,
Perryas Division

The proposals of the
Superintending Engineer
of the Canal are sanctioned

This sanction has
been registered as Provincial
No. 39W of 1887-88, and
classified as Establish-
ment Temporary.

hew
20.10.07

3/11/87

The S. W. Guide
 En Route
 C. G. Ford

2314 23-8-97

No 64 E.W.

Forwarded to the Chief Engineer,
P. W. Department, with the
recommendation that the
increase of pay for peons and
lascars in the Periyar division
may be sanctioned as proposed
by the Superintending Engineer.

R. Davidson

For Chief Engineer for Surg.

Cotacamund 3
30 September 1887

From

The Superintending Engineer,
6th Circle.

To

The Chief Engineer
P. W. D.

There is the best for

No. 132 P.R.

Dated 22nd } Sept 1887
Received

Enclosure - 1

Submits for sanction
application for
increase of pay to
the peons and lascars
employed in the
Periyar Division.

To W.

There is no objection to

the pay of the lascars and messengers
being increased to any extent consider-
ed necessary by Government.

With order

29th 11

8615
2827
Govt. of (1887) Madras.

PUBLIC WORKS.

Dated

8/11/87

Recd.

Encl.

G.O. 5 Nov 1887, No. 2947

Periyar project

Peons & lascars in
the Periyar Division

Proposed for increase
of pay to
of Peons & lascars
mentioned
of the Supply Engineer's
office while his camp
is established above
the Subaltern's post,
mentioned.

8/11/87

7/11