

- (1) பக்கங்களின் எண்ணிக்கை 16
 (2) புதுக்கித் திருப்பிய நாள் 22-7-88 1990.
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 10/8

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

நாடுவாணி துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	2803 W	அச்சகம் பலவகை
நாள் :	10.9.1888	1988

மடிக்கலோ கண்டபடி கையாளலோ கூடாது

ச. லக்ஷ்மி

ஆவண. கா-1-18,000-15-0-87.

8. Sheets

10TH SEPTEMBER 1888, No. 2803 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From Captain H. A. STREET, H.M.'s I.M., Presidency Port officer, Madras, to the Chief Secretary to Government, Marine Department, dated Madras, 16th August 1888, No. G/24.

With reference to G.O., Marine, dated 27th April 1888, No. 160 (endorsement on G.O., Public Works, No. 1060 W. of 9th idem), respecting an estimate of Rs. 3,735 sanctioned for the erection of quarters for the lightkeepers of the Manapad lighthouse, I have the honor to acquaint you, for the information of Government, that I have now received from the Superintending Engineer of the VI Circle the accompanying revised estimate, amounting to Rs. 4,580, for carrying out the work.

* Including charges on account of establishment and tools and plant.

2. The excess is due to the reasons given in the Superintending Engineer's report herewith sent and, under the circumstances, I have approved the revised estimate.

3. I beg that the sanction of Government may be accorded to the net sum of Rs. 845 and the necessary allotment made from Port funds.

Approved and transferred to the Public Works Department.

(By order.)

29th August 1888.

(Signed) W. S. MEYER,
Assistant Secretary.

ORDER—dated 10th September 1888, No. 2803 W., Public Works.

The revised estimate, amounting to Rs. 3,679, for constructing quarters for the lightkeeper at Manapad, in the Tinnevely district, is sanctioned in supersession to the estimate of Rs. 3,000 sanctioned in G.O., No. 1060 W., dated 9th April 1888.

2. The question of providing funds to meet the excess amount, as shown in the margin, will be considered in the Financial Department.

3. This sanction has been registered as Excluded Local No. 13 W. of 1888-89 and classified as Miscellaneous Public Improvements, Original Works.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, VI Circle, with two enclosures,
" Examiner, Public Works Accounts, with the general abstract estimate,
" Financial Department.
" Marine Department.

Exd. J. Henricus.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1888) Madras.
PUBLIC WORKS.

Dated September, 10th.

Recd.

Encl.

G.O., 10th Sept. 1888, No. 2803 W.

SEPTEMBER.

Quarters for the Lightkeeper
at Manapad, Tinnevely District

Revised estimate for —, sanctioned.

9TH APRIL 1888, No. 1060 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Captain H. A. STREET, Her Majesty's Indian Marine Port Officer, to the Chief Secretary to Government, dated Madras, 15th February 1888, No. G. 62:—

With reference to G.O., Marine, No. 211, of 17th May 1887, I have the honor to forward the papers, as per margin, received from the Superintending Engineer, VI Circle, including an estimate of Rs. 3,735 for erecting light-keeper's quarters for the proposed light-house at Manapad, which is approved.

Report of the Superintending Engineer, VI Circle, dated 26th January 1888.

Report of Mr. Baker, Assistant Engineer, dated 12th November 1887.

Memorandum of Mr. Russell, Executive Engineer, dated 11th January 1888, and one enclosure.

One estimate for Rs. 3,735.

One site plan and one plan.

Chief Engineer's memorandum No. 1856 G., of 3rd June 1887, and two enclosures.

Public Works Department considers indispensable as the site is an open bare hillock without trees or shelter of any kind, and with this view I agree.

3. I beg therefore that the revised estimate may be sanctioned and the necessary allotment made from Port Funds.

Approved and transferred to the Public Works Department.

(By Order.)

Fort St. George,
22nd March 1888.

(Signed) W. S. MEYER,
Asst. Secy. to Govt., Marine Dept.

ORDER—dated 9th April 1888, No. 1060 W., Public Works.

The estimate, amounting to Rs. 3,000, for constructing quarters for the light-keeper at Manapad, in the Tinnevely district, is sanctioned.

2. The question of providing funds for the work, as shown in the margin, will be considered in the Financial Department.

Works	Rs. 3,000
Establishment	690
Tools and plant	45
Total	3,735

3. This sanction has been registered as Excluded, Local, No. 1 W. of 1888-89, and classified as Miscellaneous Public Improvements, Original Works.

(True Extract.)

(Signed) J. O. HASTED, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, VI Circle, with seven enclosures.

„ Examiner, Public Works Accounts, with the duplicate general abstract estimate.

„ Financial Department.

„ Marine

Exd. J. Moses.

Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of (1888) Madras.

PUBLIC WORKS.

Dated April, 9th.

Recd.

Encl.

G.O., 9th April 1888, No. 1060 W.

APRIL.

Light-house Keeper at
Manapad

Estimate for constructing quarters for
the —, in the Tinnevely district, sanc-
tioned.

Public Works Department.

Current No.

Letter No.

Dated

From the

Sanction 2000
3.9.88

NOTE OF REMARKS.

These amounts
include the percentage
charges on every
Rs 100 & 200 & 500.
which charges are
not included in the
estimate for the
work. The estimate
upon the cost of the
grant assigned
in each year. The
estimated cost for the
actual work is
taken to be in the
order of Rs 1000.

The revised estimate
under review amounting
to Rs 1000 for constructing
quarters for the light-
keeper of the Manapad
light house in the
Tinnevely district is
submitted for sanction
in pursuance of the
estimate for Rs 3735
sanctioned in G.O.
No 1060 W of 9th April 88.
The excess of Rs 645
is stated to be due
to enhanced cost
and to the consequent
increase in the charges
for Earth & Plant, Com-
munications, and Petty
Supplies.

The revised estimate
however agrees with
the estimate given in
the schedule for the

Immediatly previous with
one exception viz being
with Portland Cement
over masonry concrete
which is quoted in
the Schedule at Rs 20
per sq. ft. against
Rs 16 in the Schedule
for saving that will
be effected is Rs 40
but the rate is apparently
quoted as special for
masonry and may
be accepted.

It is explained
that a sum of Rs 5755
has already been
transferred from
the Port Funds to
this Dept. under G.O.
No 1233 W of 26th June
April 1888 and that
the balance viz
Rs 645 must only
be provided.

C. 4.9.88
1/9/88

No. 1233 W of 26-4-88
- 1060 W of 7-4-88

1888

P. W. DEPARTMENT

Current No. 755 1/2

From

The Supy. Engineer
VI circle
Enclos. - 2

No. 464 J.N.

Dated 27th July 1888

Received 1st August 1888

SUBJECT.

Report by S.E. VI on the
revised estimate amtg. to
Rs 4580 for constructing
a Light Keeper's Quarters
at Manapad in the
Tutukarai Taluk of the
Tinnevely Dist.

DISPOSAL.

No. 3032 C Dated 9th August 1888

Forwarded to the
Presidency Port officer,
the file having apparently
been sent to this office
by mistake.

(sd) J. P. Davidson
For Acting Engr. P.W.D.

14/8/88

C. 4.9.88

N^o 4
24Presidency Post Office,
Madras, 18 August 1888.Heading
Channarayana High House

From

The Presidency Post Office,
Madras.

To

The Chief Secretary to Government,
Marine Department,
Fort Saint George

Sir,

With reference to G.O. Marine, dated 27th April 1888 N^o 160 (endorsement on G.O. Public Works, N^o 1060 W of 9th idrum) respecting an estimate of Rupees (845) three thousand seven hundred and thirty five, sanctioned for the erection of quarters for the Highkeepers of the Channarayana High House, I have the honor to acquaint you, for the information of Government, that I have now received from the Superintending Engineer of the District the accompanying revised estimate amounting to Rupees (4580) four thousand five hundred and eighty for carrying out the work.

+ including
charges on account
of water & fuel
& plant.

The excess is due to the reasons given in the Superintending Engineer's Report herewith sent, and under the circumstances I have approved the revised estimate.

I beg that the sanction of Government may be accorded to the net sum of Rupees (845) eight hundred and forty five, and the necessary provision made from
Part

Post Sands

I have the honor to be

Sir,

Your Obedient Servant

H. A. Street

Captain H. A. St. Alb.

Presidency Post Office.



P.M.C. No. 3745
Marine (1888) DEPARTMENT.

From
 THE PORT OFFICER,
 Madras,
 To
 THE CHIEF SECY. TO GOVERNMENT,
 MARINE DEPARTMENT,
 Fort St. George.

Res: 4
 No. *4*
24

Dated *16th*
 Received *20* } *August* 1888.

No. *5* *mes:*

Subject.

Forwarding a Revised Estimate amounting to Rs 3679 for the erection of quarters for the Lightkeepers of the Managed Light House and requesting that the same sum of Rs 845 over the first Estimate of Rs 2735 may be sanctioned and allotted from Port Fund.

Approved and transmitted to the Public Works Department.
(By order)
W. Meyer,
Assistant Secretary.

Ms 30320. 9. 8. 88
B. No 12334. 26. 4. 88
G. 6. 10. 608. 9. 4. 88

Ms 154. 30/5
Resubmitted to 6. 4. 9. 88

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the *10th* *Sept* 1888.
 Read the following

From the Port Officer, Madras No. 4 of 16 Aug 1888.
Chief of the Marine Department - 4. 24 Aug 88

The revised estimate amounting to Rs 3679 for erecting quarters for the Light keeper at Manapad in the Tenali District is sanctioned in pursuance to the Estimate of Rs 3000/- sanctioned by G.O. No 1060 of 9th April 1888.

The question of providing funds to meet the same amount as shown in the margin, will be considered in the Principal Department.

The sanction has been reported as Excluded Local No 13 of 1888 and classified as Miscellaneous Public Improvements, Original Works.

W.M.
4. 9. 88

See
4. 9. 88

Water - Rs 600
Establishment - 156
Light Plant - 10
Total Rs 845

The S. M. with
the same abt. estimate
Financial Department
Marine Department

(The Chief Secretary for Govt of)
Madras

Car
See

$\frac{7}{10/9}$

100-8
100-7
100-6
100-5
100-4
100-3
100-2
100-1

Govt. of 1888. Madras.

PUBLIC WORKS.

Est.

Order

Book

10 Sept 1888. No. 2803a

Quarters for the
Light Keeper at Manapad,

Spinevelly St.

Revised Est. for 97

Sanctioned

40
1
3

5/9 H. N. G.

6.4.9.88