

(1) பக்கங்களின் எண்ணிக்கை 12
 (2) புதுக்கித் திருப்பிய நாள் 26-7-88
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 6/2

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P. W. D. துறை

அரசாணை எண்.	<u>2835W</u>	அச்சகம்
மு. கோப்புத் தாள் எண்.		பலவகை
நாள் :	<u>12-9-1888</u>	<u>198</u>

சு.பா.

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

2835
1

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Military Works.

READ—the following paper:—

From Brigadier-General M. PROTHEROE, C.B., C.S.I., Quartermaster-General, Madras Army, to the Secretary to Government, Military Department, dated Ootacamund, 29th August 1888, No. 2857 B.

I have the honor, by order, to forward, for sanction and transfer to the Public Works Department for disposal, the estimate, plan, &c., below-mentioned, which have been approved by the Commander-in-Chief. The plan and estimate have been countersigned:—

Revised estimate with plan, amounting to Rs. 818, for sinking a well in the stud lines at the Remount Depot, Hosur.

2. An estimate for this work, amounting to Rs. 467, was sanctioned in Proceedings of Government, No. 6605, dated 28th October 1887. The excess of Rs. 351 now required is reported by the Superintending Engineer to be chiefly due to the extra cost of Rs. 283 incurred in excavating and refilling this well, which was condemned on inspection by the Executive and Superintending Engineers, as it was found to be dangerous owing to the earth below the water level slipping down and obstructing further progress.

3. I am to state that arrangements have been made to sink a new well in another part of the stud lines on the English system of building the steining above ground and sinking it to 32 feet in depth. This work is now in progress and is nearly completed.

No. 5910, Military.

Approved and transferred to the Public Works Department.

(By Order.)

OOTACAMUND,
30th August 1888.

(Signed) A. KENNEY-HERBERT, Brigdr.-Genl.,
Secretary to Government.

ORDER—dated 12th September 1888, No. 2835 W., Public Works.

The revised estimate, amounting to Rs. 818, for sinking a well in the stud lines at the Remount Depot, Hosur, is sanctioned.

2. This sanction has been registered as Imperial Military No. 34 W. of 1888-89, and classified as Original Works.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with four enclosures.

„ Examiner of Public Works Accounts, with the abstract estimate

for note and return to the Superintending Engineer.

„ Military Department.

Exd. S. J. Pereira.

Spare Copies

BUILDINGS AND ROADS.
MILITARY WORKS.

Govt. of (1888) Madras.
PUBLIC WORKS.

Dated September, 12th.

Recd.

Encl.

G.O., 12th Sept. 1888, No. 2835 W.

SEPTEMBER.

Stud lines at the Remount
Depot, Hosur

Revised estimate for sinking a well in the
—, sanctioned.

Barracks and Buildings.
Estimates.

No. 2857 B

From

BRIGADIER-GENERAL M. PROTHEROE, C.B., C.S.I.

QUARTER MASTER GENERAL.

To

THE SECRETARY TO GOVERNMENT,

MILITARY DEPARTMENT.

Sir,

I have the honor, by order, to forward for sanction and transfer to the Public Works Department for disposal, the estimate, plan, &c., below-mentioned which have been approved by the Commander-in-Chief. The plan and estimate have been countersigned.

*Revised estimate with plan annexing to No. 813/4
for sinking a well in the stud lines at the Remount
Depot, Hosur.*

*2. An estimate for this work amounting to Rs. 467/4
was sanctioned in P. G. No. 6605 dated 23rd October
1887. The excess of Rs. 354-0-0 now required is attributable
by the Superintending Engineer to be chiefly
due to the extra cost of Rs. 283-0-0 incurred in
excavating and refilling this well which was
condemned on inspection by the Executive and
Superintending Engineers, as it was found
to be dangerous owing to the earth below the
water level slipping down and obstructing
further progress.*

QUARTER MASTER GENERAL'S OFFICE,

Ootacamund, 29th August 1888.

2835
✓

3. I am to state that arrangements have been made to sink a new well in another part of the shed lines on the English system of building the skimming above ground and sinking it to 32 feet in depth. This work is now in progress and is nearly completed.

I have the honor to be
Sir
your obedient servant
W. P. M. Bagg
Quartermaster General

C
th

6. Three copies of the copy of this letter are required.

57/3

P. 4. 22. 10. 57 W. 1850

J. W. C. No. 1
MILITARY (1835) DEPARTMENT.

No. 63824

No 5910 Approved
and transferred to
the Public Works
Department.

Chennay Arund
Secy to Government

Ootacamund
31st Aug 88

From
THE QUARTER MASTER GENERAL,
OOTACAMUND,
To
THE SECRETARY TO GOVERNMENT,
MILITARY DEPARTMENT.

Dated 29th August 1888
Received 30th

No. 2857 B

Enclosures 3. 5.

Forwards for sanction and transfer to the
Public Works Department for disposal, plan
and estimate for sinking a well
in the shed lines at the
Resident Depot Hosur.

Public Works Department.

Current No. 8786

Letter No. 5910

Dated 30th August 1888

From the Secy. to Govt. Secy. to Govt.

Sanction 11003
4.9.88

NOTE OF REMARKS.

The revised estimate
under review amounting
to Rs 818 for sinking a
well in the shed lines
at the Resident Depot
Hosur is submitted
for sanction in super-
session of the estimate
for Rs 467 sanctioned
in G.O. No 1105 of 28th
October 1887.

It is explained that
the excess over Rs 357 is
mainly due to the
extra cost incurred
in excavating and
refilling the first well.
The nature of the
sub soil was as hard
as to prohibit further
excavation.

The proposed well
is to be sunk on a

5.9.88

10/10/10

5.9.58

John
H. H. H.

579

875
6

65114.5
km 7.9
2019

Gt. of (1888) Madras.

PUBLIC WORKS.

14/9

Dated

Recd.

Encl.

G.O. 12 Sept 1888, No. 2835

And lines at the
Remount Depot, Hobart

Received for sinking
a well in the —

Sanctioned

25/9

12/10/9

13/9