

3220 W 7/10/08

FROM,

G. V. Hatch Esq

THE SUPERINTENDING ENGINEER

FIRST CIRCLE

TO,

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

DATED 27th
DESPTCHED 28th } September 1888
RECEIVED

No. 619 Esq

ENCLOSURES. 1.

No. 3220 W 7/10 - October 1888
SUBJECT.

Bridge at Mahasinghi

Forwarded copy of a letter to the Sr officer calling for the estimate for rebuilding the - and inform that his attention has been again drawn to its early submission -

B

Communicated
to the Judicial Dept
with reference to S.O.
in that dept no
1666 of 7th August
1888.

2- A plan & estimate
for reconstructing the
bridge should be
put in hand without
further delay.

3 The Supty Engineer's
views with respect to
the P. W. Dept assisting
in laying out the track
for the Mahasinghi
Shed are awaited.

WV
4-10-08

Judl Dept
S. E. I Circle
12-10-88

Wittosder

to hasten the despatch of the
above documents.

2. Copies of the telegram from
and to the Executive Engineer on the
subject were submitted to you with
my letter No 425 G.N. dated 27th August/86—
G.O. No 2324 W, dated 14th September/86.
directed the submission of the Plan
and estimate for the above Bridge
as soon as the season was favorable
for visiting the locality. This G.O.
was communicated to the Executive
Engineer with this office No 509 G.N.
dated 22nd September 1886.

(3) Having observed from the
remarks in the Executive Engineer's
Lists of Unanswered references for
quarter ending 30th June/88, that
nothing had been done to dispose
of the matter, orders were issued
on the subject to the Executive
Engineer in my No 416 G.N. dated
29th July 1888. Copy of which is

enclosed, & his attention will be
now again drawn to the subject.

I have the honor to be

Sir,

Your Most Obedt Servant

C. M. Swaleh

Superintending Engineer
1st Circle.



No. 619 Lu

FROM,

G. I. Walsh Esqre

THE SUPERINTENDING ENGINEER

FIRST CIRCLE.

TO,

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT.

DOWLAISHWARAM, 27th September 1888.

SIR,

With reference to G.O.
No. 2837 W. dated 12th September/88,
I have the honor to inform you
that on receipt of G.O. No. 318 W.
dated 15th February/86, the Executive
Engineer Rushikulya Division was
requested in this office rescript
No. 509 G.W. dated 20th February/86
to prepare & submit Plans &
Estimates ^{prebuilding of the} for the Bridge at
Mahasingi. A reminder was
sent to the Executive Engineer on
the 17th August 1886, asking him



No. 415 Gn.

D. P. W.

Superintending Engineer's Office 1st. Circle.

Station

Dated

Despatched

Received

29th July 1888.

Enclosures.

To

The Executive Engineer
Ganjam Dn

Reference

No.

dated

188

No. 377. 14th August 1886.
Bridge at Mahasingi is to be re-
-transferred to the Executive Engineer
Rushikulya Project for disposal.
(S) G. J. Haleh
Supg Engr 1st Circle.

(True copy)

No. 416 Gn.

Copy to the Executive Engineer Rushi-
-Kulya Division. The place is believed
to be only two or three days journey
from Russelkonda & it is thought that
the Executive Engineer or one of his staff
ought to have attended to the matter
long ago and should do so now.

(True copy)

(S) G. J. Haleh

Supg Engineer
1st Circle

lt

Superintending Engineer 1st Circle.