

P.W.D.

No. 263 W of 31st Jan'y/88

Telegram from S.E. IV Circle d/29th January 1888.

Ordered that the following reply be sent

Telegram
deferred

To
S.E. IV. Coimbatore.

Additional allotment
Rupees Seven thousand —
sanctioned for Calicut-Vaithi
road. Proceed upon this
relying on balance of —
estimate early in April.

desp^d 31.1.88

Can this be arranged with
Contractors & Repaid at once
by wire. It is of great
importance that the
Tamburacheri ghat should
be kept open.

(S.) W. L. C. B.

approved, this sum will be allotted
at once, and the Superintending
Engineer informed by wire. He
might at the same time be
told to arrange for bridging
the two rivers in question, in
reliance on funds to the full
extent of the Estimate on the
1st April next.

After the allotment of this
sum, there will be nothing left
to meet the anticipated charge
for the bridge work coming
from England for the Pottinghy
Ghat. The charge can, however,
if necessary, appear as an excess
in the accounts, should it not
be covered by savings elsewhere.
It is very probable that although
Superintending Engineers do not now
relinquish funds at their disposal,
the total expenditure will fall
short of the budget grants as
in most previous years.

DEPARTMENT.
It would be better I think to join
the promised 7000 at once for
the Calicut-Vaithi road & to
suggest that Contractors &c. proceed
in reliance upon this & in expectation
of being paid ^{estimated} early in April from
next year's Budget allotment of 9000.

If however this cannot be
done we may, on hearing to that
effect, grant the remaining 9000
& have the Pottinghy Bridge
to be treated as an excess charge.

It is of great importance that
the Tamburacheri ghat should
be kept open.

31 Jan

The S.E. IV Circle
" En R.W.D.

31/2

R.S.

R.S.

30.1.88

30.1.88
30/1/88

Read the following:—

Telegram from the Superintending Engineer IV Circle, dated 29th January 1888, requesting sanction to further allotment of Rs. 22,000, for Calicut Vayitri road.

FOR ORDERS.

The Estimate for the work amounts to - - - Rs. 3,75,578.

Expenditure prior to current

official year - - - - - Rs. 1,55,027.

Budget allotment in current

official year - - - - - " 1,00,000.

Subsequent allotments - - - - - { " 10,000
" 20,000.
" 3,000. " 2,88,027.

The balance of the Estimate is thus - - - Rs. 87,551.

The provision in next year's budget is - - - " 90,551.

The cash provision is therefore - - - - - Rs. 3,000.

which represents the amount of the latest allotment shown above, made after the preparation of the budget.

The Superintending Engineer now asks for Rs. 22,000 in the current year.

There are Rs. 16,000 at the credit of the Reserve, and, if approved,

THE MADRAS GOVERNMENT.

Under date the

Read the following

Co. No. 434 Co. W. d/24 October 1887.

It is not probable that sufficient funds will become available before the close of the current official year to enable the Govt. to supplement the existing grant for the Calicut Vayitri road. The Suptg. Engineer should therefore arrange to restrict the outlay on the road to the grant already assigned; and if feasible, provision to the extent of the balance of the cash provision in the Budget for 1888-89.

WCM
1.11.87