

- (1) பக்கங்களின் எண்ணிக்கை 16  
 (2) புதுக்கித் திருப்பிய நாள் 1/88  
 (3) ஆதாரங்குறிப்பவர் கருக்கொப்பம் Law

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

P.W துறை

|                                       |                   |                  |
|---------------------------------------|-------------------|------------------|
| அரசாணை எண்.<br>மு. கோப்புத் தாள் எண். | <u>3957 W</u>     | அச்சகம்<br>பலவகை |
| நாள் :                                | <u>18-12-1888</u> | <u>1988</u>      |

மடிக்கவோ கண்டாயி கையாளவோ கூடாது

1888

ஆவண. கர-1-18,006-18-6-87.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.  
Civil Works.

READ—the following paper :—

From J. W. MARTIN, Esq., Superintending Engineer, IV Circle, to the Inspector-General of Registration, dated Karumathampatti, 22nd November 1888, No. 412-M.

I have the honor to forward, for transmission to Government for sanction, a revised estimate, amounting to Rs. 2,240, for constructing a Sub-Registrar's office at Vániyambádi in the Salem district, together with a comparative statement showing the differences between the original and revised estimates.

2. The original estimate, amounting to Rs. 1,975, was sanctioned in G.O., dated 27th June 1884, No. 1620 W. The cause of the revised estimate exceeding the original one by Rs. 265 is partly due to the tendered rates being higher than those allowed in original and partly to the substitution of cement concrete floor for a floor made with square bricks, as good bricks are not obtainable near Vániyambádi.

G. No. 5075.

Transmitted for the sanction of the Government.

MADRAS,  
27th November 1888.

(Signed) G. HAMNETT,  
Inspector-General of Registration.

Approved and transferred to the Public Works Department.

(By Order.)

MADRAS,  
7th December 1888.

(Signed) A. G. CARDEW,  
Under-Secretary.

ORDER—dated 18th December 1888, No. 3951 W., Public Works.

The revised estimate, amounting to Rs. 2,240, for constructing a Sub-Registrar's office at Vániyambádi in the Salem district, is sanctioned in supersession of the estimate of Rs. 1,975 sanctioned in G.O., No. 1620 W., dated 27th June 1884.

2. This sanction has been registered as Provincial No. 124 W. of 1888-89, and classified as Civil Buildings, Original Works.

(True Extract.)

Captain, R.E.,  
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with two enclosures.  
" Examiner, Public Works Accounts, with the estimate for note  
and return to Superintending Engineer, IV Circle.  
" Judicial Department.

Exd. J. Moses.  
Spare Copies

BUILDINGS AND ROADS.  
CIVIL WORKS.

Govt. of (1888) Madras.  
PUBLIC WORKS.

Dated December, 18th.

Recd.

Encl.

G.O., 18th Dec. 1888, No. 3951 W.

DECEMBER.

Sub-Registrar's Office at  
Vaniyambadi, Salem District.

Revised estimate for —, sanctioned.

27TH JUNE 1884, No. 1620 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.  
Civil Works.

READ—the following letter from Colonel J. BEATTY, R.E., Superintending Engineer, IV Circle, to the Inspector-General of Registration, dated Ootacamund, 24th May 1884, No. 154 M. :—

With reference to G.O., No. 2808 W., of 8th October 1883, I have the honor to forward, for transmission to Government for sanction, a plan and estimate, amounting to Rs. 1,975, for constructing a sub-registrar's office at Vaniyambadi in Salem district. A site plan and a report are herewith enclosed.

1 Plan.  
1 Site plan.  
1 Estimate.  
1 Report.

2. The other estimates called for in the above Government Order for sub-registrars' offices at Hosur and Tiruchengod were sanctioned in G.Os., No. 945 W., of 7th April, and No. 1126 W., of 6th May 1884, respectively.

No. T. 1900.

Submitted for the sanction of the Government.

OOTACAMUND,  
31st May 1884.

To the Chief Secretary to the Government.

(Signed) GEO. HAMNETT,  
Inspector-General of Registration.

No. 1244, Judicial.

Approved and transferred to the Public Works Department.

(By Order.)

OOTACAMUND,  
9th June 1884.

To the Public Works Department, with four enclosures (including a plan).

(Signed) M. HAMMICK,  
Acting Asst. Secretary.

ORDER—dated 27th June 1884, No. 1620 W., Public Works.

The estimate, amounting to Rs. 1,975, for constructing a sub-registrar's office at Vaniyambadi, in the Salem district, is sanctioned for execution when funds are available.

2. This sanction has been registered as Provincial No. 72 W. of 1884-85 and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,  
Secretary to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with five enclosures.  
" Examiner, Public Works Accounts.  
" Judicial Department.

Exd. C. Howarth.  
Spare Copies

BUILDINGS AND ROADS.  
CIVIL WORKS.

Govt. of (1884) Madras.

PUBLIC WORKS.

Dated June, 27th.

Recd.

Encl.

G.O., 27th June 1884, No. 1620 W.

JUNE.

Sub-Registrar's Office

Estimate of Rs. 1,975 for constructing a  
— at Vaniyambadi, Salem district, sanc-  
tioned.

Supg. Engineer's office, 4<sup>th</sup> circle,  
Korumattur path 27<sup>th</sup> November 1888,  
From,

J. W. Martin Esq.,

Supg. Engineer, 4<sup>th</sup> circle,

To,

The Inspector General of Registration,  
Madras.

Sir,

Encl: 2

I have the honor to forward for  
transmission to Government for sanction

1 Revised estimate a revised estimate amounting to Rs 2240

1 Comparative Statement for constructing a Sub Registrar's office at

2

Vaniyambadi in the Salem District,  
together with a comparative statement  
showing the differences between the  
original and revised estimates.

2. The original estimate amounting  
to Rs 1975 was sanctioned in G.O., dated  
27<sup>th</sup> June 1884, No. 1620 W. The cause of the  
revised estimate exceeding the original one  
by Rs 265 is partly due to the tendered rates  
being higher than those allowed in original,  
and partly to the substitution of cement  
concrete

concrete floor for a floor made with square  
bricks as good bricks are not obtainable,  
near Vaniyambadi.

I have the honor to be,

Sir,

Your most obedient servant,

I. W. A. Pitt

Supg. Engineer, 4<sup>th</sup> Circle.

No 5099

L. A. 5075-17. November 1888.

Madras.

Transmitted for the sanction of the  
Government.

I. W. A. Pitt

Superintendent of Works

Sd/-

The Chief Secretary to the

Government

Madras

T 2871/86

T 2741/88

Registration (1948/Deposited)  
(Office account)

From

The Sup. Engineer,  
Fourth circle.

Dated 22-11-88  
Recd. 25. November/88.

R No. 10538  
No. 412  
m

Encls: 2

Sub Registrar's Office at  
Vaniambadi:-

Forwarding of or  
transmission to Govt  
for sanction a revised  
estimate of Rs. 2240  
together with a compa-  
rative statement for  
constructing a—

With endorsement.

10127-84:1713Mm  
13-7-85 1832

80. Ans 1620 w of 27.6.84.

3P

9 December 88

Appended and transp  
to the P. W. Dept.

By order

A. G. Cardew.

Under Secy



M.C. 12643  
Civ. 5099

Initial (1888) Department  
"Registration"

From,  
The Superintendant of  
Registration  
Madras

To,  
The Chief Secretary  
to the Government  
Madras

Dated 27<sup>th</sup> November 1888.

Received  
G. No. 5075.  
Enclosure two.

No.

Transmitting for the  
sanction of the Government  
a revised estimate together  
with a comparative state-  
ment for constructing a  
sub-registrars office  
at Vaniyambadi in the  
District of Salem.

C 3/12  
R 7/12  
R 17/12

With enclosure

Public Works Department.

39574

Current No. 12643

Letter No. 1st.

Dated 7<sup>th</sup> December 1888

From the Secy to Govt. Madras

Sanctioned

NOTE OF REMARKS.

The revised estimate under  
series numbering to Rs 2240  
for constructing a sub-registrars  
office at Vaniyambadi in  
the Salem Dist. is submitted  
for sanction in pursuance  
of the order for Rs 1995  
sanctioned in G.O. No. 1004  
of 27<sup>th</sup> June 1884.

The excess viz Rs 245  
is due to the increase  
in rates and to the  
substitution of a cement  
floor for a floor made  
of soft bricks.

The rates however  
as far as can be checked  
agree with the rates  
given in the schedule  
and it is explained  
that good bricks are  
not obtainable near  
Vaniyambadi.

The estimate has

have sanctioned  
by the Registrar  
General and approved  
by Govt: in the  
Judicial Deptt: -

Canis?  
14/12/88.

12 works

No 3951 W

PUBLIC WORKS DEPARTMENT.

285/1

4P

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 18<sup>th</sup> Decr 1888

Read the following

From the Inspector General of Registrations. H. E. No: 5075 d/27<sup>th</sup> November 1888.  
Endorsement by the Judicial Deptt d/7<sup>th</sup> December 1888.

The revised estimate  
amounting to Rs. 2,240, for constructing  
a sub-registrar's office at Vaniyambadi  
in the Salem District, is sanctioned  
in supersession of the estimate of  
Rs 1,975 sanctioned in G. O. No: 1620 W  
d/27<sup>th</sup> June 1884.

W.S.  
1888

2. This sanction has been  
registered as Provincial No: 124 W of  
1888-89, and classified as Civil  
Buildings, Original Works.

W.S.  
13.12.88  
14/12/88

To the Supty Engrs III Circle with 2 copies  
- Encamine P. M. Adto with the  
estimate for note & return to G. O. III  
- Judicial Department.

Canis?  
14/12/88

1872-1873-74  
1872

W. H. Brown  
H. M. 11/21/82  
R. 10-11-82

Govt. of (1888) Madras.

PUBLIC WORKS.

187/2

Dated

Recd.

Encl.

G.O., 18 Dec 1888, No. 39574

Sub-Registrar's Office  
at Vaniyambodi,  
Salem Dt.

Revised list for —  
sanctioned.

90  
6

19/12. 19