

(1) பக்கங்களின் எண்ணிக்கை 6

(2) புதுக்கித் திருப்பிய நாள் 13-5-88

(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 13/6/88

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

பெரும்புலி துறை

அரசாணை எண்.	420	அச்சகம்
மு. கோப்புத் தாள் எண்.		பலவகை
நாள் :	6-2-1888	198 .

பெரும்புலி

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Colonel H. M. VIBART, R.E., Superintending Engineer, V Circle, to the Secretary to the Surgeon-General with the Government of Madras, dated Chepak, 9th December 1887, No. 3775:—

I have the honor to forward to you, for disposal, a revised estimate of Rs. 2,160 for raising the walls and floor of the European female ward of the Leper Hospital at Madras in lieu of the original estimate of Rs. 1,890 sanctioned in G.O., No. 1410 W., of 25th May 1887. The excess of Rs. 270 has been explained in the comparative statement accompanying the revised estimate.

No. 23.

MEMORANDUM.

Forwarded to the Chief Secretary to Government, Public Department.

FORT ST. GEORGE,
12th January 1888.

(Signed) G. BIDIE,
Surgn.-Genl. with the Govt. of Madras.

No. 48 R, Public.

Approved and transferred to the Public Works Department.

(By Order.)

21st January 1888.

(Signed) W. S. MEYER,
Asst. Secy. to Govt.

ORDER—dated 6th February 1888, No. 420 W., Public Works.

The revised estimate, amounting to Rs. 2,160, for raising the walls and floor of the European female ward of the Leper Hospital at Madras, is sanctioned in supersession of the estimate of Rs. 1,890 sanctioned in G.O., No. 1410 W., dated 25th May 1887.

2. This sanction has been registered as Provincial, No. 161 W. of 1887-88, and classified as Civil Buildings, Original Works.

(True Extract.)

Captain, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, V Circle, with two enclosures.

„ Examiner of Public Works Accounts, with the estimate

„ Public Department. for note and return to Suptg. Engr., V Circle.

Exd. A. Aubert,

Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1888) Madras.
PUBLIC WORKS.

Dated February, 6th.

Recd.

Encl.

G.O., 6th Feb. 1888, No. 420 W.

FEBRUARY.

Leper Hospital, Madras

Revised estimate for raising the walls and
floor of the European female ward of the
—, sanctioned.

Public Works Department.

Current No.

654

Letter No.

487

Dated the

21st January 1888

From the

Chief Secretary to Govt.

Sanction *W.C.*
31.1.88

NOTE OF REMARKS.

The accompanying
is a revised estimate
amounting to Rs 2160
or Rs 270 in excess of
the estimate for 1890
sanctioned in G.O.
No 1410 W of 25th May 87
for raising the walls
and floor of the
European female ward
of the Leper Hospital
at Madras.

The principal causes
of excess are shown
in the comparative
statements to be
due to omission in
the estimate of a
quantity of brickwork
concrete work, and iron
work also to the

The Substitution
of Cannon Chertale
Wood joint instead
of oak colored paint
leads to other minor
causes.

The rates are fair,
the estimate had
been seen by the
Surgeon General
and approved
by Govt. in the
Public Department.

31/1
88

No. 3775

SUPERINTENDING ENGINEER'S OFFICE,

V CIRCLE, MADRAS

Chennai, 9th December 1887

From

Colonel H. M. Vibart, B.E.,
SUPERINTENDING ENGINEER,

V CIRCLE,

To

THE

Secretary to the Surgeon General
with the Government of Madras



SIR,

Enclosures 2

I have the honor to forward to you
for disposal a Revised Estimate of Rs 240 for
raising the walls and floor of the European
Female Ward of the Leprosy Hospital at Madras
in lieu of the Original Estimate of Rs 1090
sanctioned in G.O. No. 1410 W of 25 May 1887.
The excess of Rs 240 has been explained in
the comparative statement accompanying
the Revised Estimate.

I have the honor to be
Sir,
Your most obedt. servant.

Wm. Vibart, B.E.,
Superintending Engineer
V Circle

11/12

1887
107494

11/1

THE SUPERINTENDING ENGINEER,

V. CIRCLE,

6798

To
The

Dated
Recd.

188

61

11/654

ENCLOSURES.

McNairman

15th 3776

Revised Estimate
Approved

W. H. Brown
in charge Dept. of
Engineering

11/180700
4

11/312

176 K 657

No 23
Revised

Presented to the
Chief Secretary to
Government, Public
Department.

Disa

Surge General
to the Madras Govt

1723. 1. 88

E4

12th Jan 1888

On 21st January 1888
Approved & transferred
to the Public Works Depart-
ment.

By order

W. S. S. S.

Asst Secy to Govt.

I

22/2

No 420 W

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 6th February 1888

Read the following

From the Suptg. Engineer & Circle. H. E. No 3775 of 9th December 1887
Endorsement by the Surgeon General with the Govt. of Madras. H. E. No 23 of 12th Jan 1888
Endorsement by the Public Department. H. E. No 48 of 21st January 1888.

The revised estimate amounting
to Rs. 2,160, for raising the walls and floor
of the European female ward of the
Leprosy Hospital at Madras, is sanctioned
in supersession of the estimate of Rs. 1,890
sanctioned in G. O. No 1410 W of 25th May
1887.

1723. 1. 88

2. This sanction has been re-
gistered as Provincial No 161 W of 1887-88,
and classified as Civil Buildings,
Original Works.

D. 18/1

W. S. S. S.

To the Suptg. Engr & Circle with 2 enclos.
" Examined of P. W. Sect with the estimate
for note & return Govt. G. O. II
" Public Department.

Dec 3/2/88

Cur

1723. 1. 88

Govt. of 1888 Madras.

PUBLIC WORKS.

972

Date

Part

Part

1
G.O. 6 Feb 1888 No. 4206

Lepu Hospital Madras

≡

Revised estimate for
raising the walls and
floor of the European
female ward of the
Sanatorium

70
5

508
872