

- (1) பக்கங்களின் எண்ணிக்கை 14  
 (2) புதுக்கித் திருப்பிய நாள் 12/89  
 (3) ஆதாரங்குறிப்பவர் கருக்கொப்பம் 10-9

தமிழ்நாடு ஆவணக் காப்பகம்.

(19)

தமிழ்நாடு அரசு

P. W. D. துறை

|                                       |          |                  |
|---------------------------------------|----------|------------------|
| அரசாணை எண்.<br>மு. கோப்புத் தாள் எண். | 1178     | அச்சகம்<br>பலவகை |
| நாள் :                                | 3.5-1889 | 198.             |

1991

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

7. Sheets

Bonded Sheet 3 and 4.

1178

GOVERNMENT OF MADRAS.  
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.  
Civil Works.

READ—the following paper:—

From J. W. BRASSINGTON, Esq., Consulting Architect to the Government of Madras, to the Director of Public Instruction, dated Chepak, 3rd April 1889, No. 12.

I have the honor to forward, for your approval and submission to Government, the following revised estimates for additions and improvements to the Madras Medical College:—

|                                                              | RS.    |
|--------------------------------------------------------------|--------|
| 1. Erecting book-cases with gallery in library ... ..        | 4,954  |
| 2. Adding an upper storey to north wing ... ..               | 12,682 |
| 3. Completing verandah in front and sides of building ... .. | 9,144  |
| 4. Improving outhouse rooms ... ..                           | 1,124  |
| Total ...                                                    | 27,904 |

These works were entered as items 4, 5, 6 and 7 in the estimate, aggregating to Rs. 75,326, sanctioned in G.O., No. 1252 W., dated the 17th May 1884. They were originally estimated to cost as follows:—

|                                                           | RS.    |
|-----------------------------------------------------------|--------|
| Erecting galleries, &c., in library ... ..                | 5,425  |
| Adding an upper storey to north wing ... ..               | 13,999 |
| Completing verandah in front and sides of building ... .. | 8,775  |
| Improving outhouse rooms ... ..                           | 1,075  |
| Total ...                                                 | 29,274 |

The other items Nos. 1, 2 and 3 sanctioned in the Government Order above referred to are not now wanted.

2. A comparative statement explaining the differences between the original and revised estimate is also forwarded, from which it will be seen that the saving effected, viz., Rs. 1,370, is due to the alterations referred to in your letter No. 312, dated the 25th May 1888, and alterations of the staircase leading to the new upper rooms.

3. The amount expended on the above works during 1888-89 is Rs. 17,645; the amount required to complete, Rs. 10,259, should be provided as early as practicable.

No. 3184.

Approved and submitted for the sanction of Government and for the early provision of funds required in the current year to complete the work.

5th April 1889.

(Signed) H. B. GRIGG,  
Director of Public Instruction.

3RD MAY 1889, No. 1178 W., PUBLIC WORKS.

Approved and transferred to the Public Works Department.

(By Order.)

15th April 1889.

(Signed)

A. G. CARDEW,  
Under-Secretary.

ORDER—dated 3rd May 1889, No. 1178 W., Public Works.

The revised estimate, amounting to Rs. 27,904, for additions and improvements to the Medical College, Madras, is sanctioned in supersession of the estimate of Rs. 75,326 sanctioned in G.O.; No. 1252 W., dated 17th May 1884.

2. The expenditure on the work during 1888-89 was Rs. 17,645, and a sum of Rs. 10,259, being the balance of the revised estimate, has been provided in the final issue of the Provincial budget for 1889-90.

3. This sanction has been registered as Provincial No. 8 W. of 1889-90 and classified as Civil Buildings, Original Works.

(True Extract.)

Captain, R.E.,  
Under-Secy. to Govt., P.W.D.

To the Consulting Architect to Government, with three enclosures.  
" Examiner, Public Works Accounts,  
" Educational Department, with the duplicate general abstract estimate.

Exd. J. Henriques.  
Spare Copies

1178

✓

BUILDINGS AND ROADS.  
CIVIL WORKS.

Govt. of Madras.  
PUBLIC WORKS.

Dated May, 3rd.

Recd.

Encl.

G.O., 3rd May 1889, No. 1178 W.

MAY.

Medical College, Madras  
Revised estimate for additions and im-  
provements to the —, sanctioned.

No. 1.

P. W. D.

Office of the Consulting Architect to Govt.,  
Chopah, Madras,  
5 April 1889.

1175

No. 12

1176

1/P

From

J. W. Brasington, Esq.,

Consulting Architect

to the Government of Madras,

To

The Director of Public Instructions  
Madras

Sir,

Enclosures.

- 1 Detail quantities
- 1 Abstract in origl
- 1 do duplicate
- 1 Comparative statement of differences

I have the honor to forward for your approval and submission to Government the following revised estimates for additions and improvements to the Madras Medical College:

- 1. Existing Bookrooms with gallery in Library Rs 4954
- 2. Adding an upper story to North wing Rs 12,682
- 3. Completing verandah in front & sides of building Rs 9,144
- 4. Improving out house rooms Rs 1124

3. Dupes 27,904

These works were entered in items 4, 5, 6, & 7 in the estimate aggregating to Rs 75,326 sanctioned in G. O.

1178  
G. O. No 1252 is dated the 17 May 1865. They were  
originally estimated to cost as follows:-

Existing galleries &c in Library Rs 5425

Adding an upper story to North  
wing

" 13999

Completing verandah in front  
& sides of building

" 8475

Improving out house, rooms

" 1075

Rs 7999

The above estimates, Nos 1252 & 1253 sanctioned in the G. O.  
'above' referred to, are not now valid.

A comparison of the original &  
revised estimates will be seen that the saving effected, viz. Rs 13999  
is due to the alterations referred to in your letter.

No 312 dated the 25 May 1865 and alterations of the  
storehouse leading to the new upper room.

The amount sanctioned in the above  
works during 1865-67 is Rs 7625, the amount required  
to complete Rs 10259, should be provided as early as  
practicable.

I have the honor to be  
Sir

Your Most Obedient Servant

W. Massing

Consulting Architect to  
Government.

4

2P

No 3366/89  
P W 12

No. 3184. 5<sup>th</sup> April 1889.

From

Approved and sub-  
mitted for the  
sanction of Govt. &  
for the early provision  
of funds estimated in  
the annual year to  
complete the work

The Consulting Architect  
to the Government  
of Madras.

To

The Director of  
Public Instruction  
Madras

H. B. Puri

April 4. 1889

S.P.T.

No. 12.

to 3 April 1889.

SECRETOR  
2 APR 3  
1889  
MADRAS  
H

Encls. 4

Subject:

Submitting Revised Estimates for  
additions & improvements to Medical  
College, Madras, for approval.

1178

1178

5

5

2/6/84 W-302 W-Edin  
No. 1252 Wd/17-5.84



3P  
7/15 April 1889  
Approved and transferred  
to the P.W. Dept.  
By order  
Under Secy

Educational  
P.W.C. No. 3608

1889.  
Educational Department.

From  
THE DIRECTOR OF PUBLIC INSTRUCTION,  
Madras,  
To  
The Honorable  
THE CHIEF SECRETARY TO GOVERNMENT,  
Fort St. George.

Recd. 18.4.89  
Dated 5<sup>th</sup>  
Despatched 5<sup>th</sup>  
Received 8<sup>th</sup>  
April 1889.

No. 3184.

ENCLOSURES. 4

Subject.

Submitting for the sanction  
of Government, Revised  
Estimates for additions  
and improvements to the  
Madras Medical College.

M. 13.4  
R 15.4  
16/4  
16/4-89

H.M.

11784  
13/12/85  
M.T.  
PUBLIC WORKS DEPARTMENT.  
4P

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 3<sup>rd</sup> May 1889  
READ the following

From the Director of Public Instruction N. E. No. 3184 d/s<sup>d</sup> April 1889.  
Endorsement by the Educational Department dated 15<sup>th</sup> April 1889.

The revised estimate  
amounting to Rs 27,904, for  
additions and improvements to the  
Medical College, Madras, is sanc-  
tioned in supersession of the  
estimate of Rs 75,326 sanctioned  
in G. O. No. 1252 Wd/17<sup>th</sup> May/84

The expenditure on the  
work during 1888-89 was  
Rs 17,645 and a sum of Rs 10,259  
being the balance of the revised  
estimate has been provided in  
the final issue of the Provincial  
Budget for 1889-90.

This sanction has  
been registered as Provincial  
No. 8 W of 1889-90, and  
classified

copy of estimate, passed etc  
valued & then  
A.W. D. reviewed  
revised estimate with other  
revised estimate

classified as Civil Buildings,  
Original Works.

Hm.  
1877

11003  
26.4.89

11003  
29.4.89

J. H.  
2.5.89  
B. May

15/5  
D. W.

To  
The Comg. Architect to Govt  
with 3 enclos  
" Examiner P. W. Acks  
with the duplicate general  
abstract estimate  
" Educational Department

26/4  
May 29/4. Hm 29/4.  
m 1/5

1174 1125

5

7

Govt. of (1889) Madras.  
PUBLIC WORKS.

Dated

Recd.

Encl.

G.O., 3 May 1889 No 1178W

Medical College, Madras  
=

Review Inst. for additions  
& improvements to  
the —, sanctioned.

90  
4

22  
4

5