

- (1) பக்கங்களின் எண்ணிக்கை 20
 (2) புதுக்கித் திருப்பிய நாள் 5/89
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

61

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

0 100 துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	1796	அச்சகம் பலவகை
நாள் :	6 7 1989	X

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

10 sheet

100

ஆவண, கா-1-18,000-15-6-87.

1796
6TH JULY 1889, No. 1796 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From Colonel H. M. VIBART, R.E., Superintending Engineer, IV Circle, to the Inspector-General of Registration, dated Coonoor, 29th May 1889, No. 145-M.

I have the honor to forward, for transmission to Government for sanction, a revised estimate, amounting to Rs. 7,995, for constructing a Registrar's office at Tellicherry, accompanied by a report, comparative statement and a duplicate abstract of the estimate.

2. The necessity for revising the estimate of Rs. 7,225 sanctioned in G.O., No. 1248 W., of 16th May 1884, was due to additional works considered necessary by you (*vide* your letter No. 830 of 13th March last to the address of the Executive Engineer, West Coast Division).

T. No. 2618.

Submitted for the sanction of the Government with copy of my letter G. No. 830 and its enclosure.

OOTACAMUND,
3rd June 1889.

(Signed) G. F. AMNETT,
Inspector-General of Registration.

Approved and transferred to the Public Works Department.

(By order.)

(Signed) A. G. CARDEW,
Under-Secretary.

12th June 1889.

ORDER—dated 6th July 1889, No. 1796 W., Public Works.

The revised estimate, amounting to Rs. 7,995, for constructing a Registrar's office at Tellicherry, in the Malabar district, is sanctioned in supersession of the estimate of Rs. 7,225 sanctioned in G.O., No. 1248 W., dated 16th May 1884.

2. This sanction has been registered as Provincial No. 30 W. of 1889-90 and classified as Civil Buildings, Original Works.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer
" Examiner, Public Works
" Judicial Department.

V Circle, with four enclosures.
counts, with duplicate abstract estimate.

Exd. J. Henricus.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1889} Madras.

PUBLIC WORKS.

Dated July, 6th.

Recd.

Encl.

G.O., 6th July 1889, No. 1796 W.

JULY.

Registrar's Office at Tellicherry

Revised estimate for —, sanctioned.

1796
16TH MAY 1884, No. 1248 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Colonel J. BEATTY, R.E., Superintending Engineer, IV Circle, to the Inspector-General of Registration, dated Coimbatore, 25th April 1884, No. 112 M. :—

With reference to G.O., No. 1501, Judicial, of 6th June 1883, I have the honor to forward, for transmission to Government for sanction, a plan and an estimate, amounting to Rs. 7,225, for constructing a registrar's office at Tellicherry, Malabar district.

2. A report, site plan and duplicate abstract estimate are herein enclosed.

No. 1153.

Submitted for the sanction of Government.

Ootacamund,
30th April 1884.

(Signed) G. HAMNETT,
Inspector-General of Registration.

No. 971, Judicial.

Approved and transferred to the Public Works Department.

(By Order.)

Ootacamund,
5th May 1884.

(Signed) M. HAMMICK,
Acting Assistant Secretary.

ORDER—dated 16th May 1884, No. 1248 W., Public Works.

The plan and estimate, amounting to Rs. 7,225, for constructing a registrar's office at Tellicherry, in the Malabar district, is sanctioned for execution when funds are available.

2. This sanction has been registered as Provincial No. 35 W. of 1884-85, and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with five enclosures.
" Examiner, Public Works Accounts, with duplicate abstract estimate.
" Judicial Department.

Exd. E. Fernandez.
Spare Copies

2

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1884) Madras.

PUBLIC WORKS.

Dated May, 16th.

Recd.

Encl.

G.O., 16th May 1884, No. 1248 W.

MAY.

Registrar's Office

The plan and estimate of Rs. 7,225, for
constructing a — at Tellicherry, sanctioned.

Registration Department

1796

No. 609.

Tellicherry Registration Office

Tellicherry 11 March 1889

From

Mr. H. P. M. Ratanalabhapathy, M.A.,

Registrar of Apartments.

Tellicherry.

To

The Inspector General,

of Registration,

Madras.

Sir,

The construction of the new office
intended for my use having been com-
pleted, the sub. divisional officer desired
me to take possession of the building for
which purpose I went here this day. On ex-
amining the building and premises I
noticed the following.

1- The floor of the record room was
not asphalted, while that of the office room
had no flooring square tiles. The result
was that white ants already crept up
and appeared in many places. He
therefore stated that the omission should
be supplied before the building was occupied,
as it would be difficult to carry out the
work after occupation.

2. The Compound wall which encloses
the site on which the office is erected is
broken in two or three places. This com-

ted

was repaired at a slight cost and a gate
put up. It is essential to prevent cattle
and passersby committing nuisance
near the office.

3. There is an old thatched latrine
very close to the office room, which is a
perfect nuisance. It should be demo-
lished and an urinal erected behind
the second room in the South western
corner for the use of the clerks, as there is
no public latrine close by anywhere.

4. As the ground around the build-
ing enclosed by the said wall is full of
pits and holes and of heaps of dirt and
rubbish, it should be thoroughly cleaned,
levelled and sloped towards the north,
so that rain water may flow out, as other-
wise water would stand by and make
the Office very damp during heavy rain.
- done.

II. The divisional officer is of
opinion that the above works should be
separately executed and if permission
be granted, he will execute them without
much cost before the close of the current
month.

III. In these circumstances, I request
you to ask the Executive Engineer, Calicut,
to carry out the above works without
any delay and permit me to occupy the
building when it is handed over after the
completion of the said improvements.

I have &c.
(Sd) Dr. Radhakrishnan Pillai
Registrar.

Registration Department.
From, G. N. 830. 1796
George Hammett Esquire,
Inspector General of Registration,
Madras.

To,
The Executive Engineer,
West Coast Division.

Dated, Madras, the 13th March 1889.
Sir,

I have the honor to enclose copy
No. 609 of a report from the Registrar of Malabar
1889 regarding his office building, and to re-
quest that you will be good enough
to issue the necessary order on the points
noted by him.

I have &c.

(Signed) Geo. Hammett
Inspector Genl. of Regn.

(True copies).

Geo. Hammett
Inspector Genl. of Regn.

No 145
M 29/6 Supp. Engineer's Office, IV Circle
Camp Coonoor, 29th May, 1889.

From

Colonel H. M. Vibart R.E.,
Superintending Engineer,
Fourth Circle.

To

The Inspector General
of Registration.
Madras.

Encls. 4

1 Revised Estimate
1 Report
1 Comparative Statement
1 Abstract Estimate.

Sir,

I have the honor to forward for
transmission to Government for sanction, a
revised estimate amounting to Rs 7995 for
constructing a Registrar's Office at Tellicherry,
accompanied by a Report, Comparative Statement
and a duplicate abstract of the estimate.

2. The necessity for revising the estimate
of Rs 7225 sanctioned in G.O. No 1248 M. of 16th May
1884 was due to additional works considered
necessary by you. Vide your letter No 830
of 13th March last to the address of the
Executive Engineer, West Coast Division.

L I

I have the honor to be,
Sir,
Your most obedt. servt.,

Wm. H. R. R.
Colonel R.E.,
Superintending Engineer, W. Circle.

RP

21 7. 4 2618. 3rd June 1884.
D. H. R. R.

Submitted for the sanction of the Government,
with copy of my letter of 1880, and its
reply -

W. H. R. R.
Super. Genl. of R. R.

To the Chief Secretary to the
Government.

From

The Supg. Engineer
4th Divn

T 2189/4

T 274/8

4830

Dated 29th } May 1889.
Desd 31st
Recd 1st June

No 145
In

Encls. 4

R No. 4566

Constg. a Registrar's office
at Tellicherry

Forwards for trans.
mission to Government
for sanction a revised
estimate amounting to
Rs. 7995 for—

1796

S.O. No 1248N of 16.5.89

Ken


310

Approved and transferred
to the Public Works Dept.

/By order/

D. G. Condor.

Under Secy.



Copy to be kept

Consd 19/6/89

17

Judicial (1889) Department.
Registration.

From.

PWC No 5513

The Inspector General,
of Registration,
Madras.

To,

The Chief Secretary,
to the Government,
Patacamunda.

Dated the 3rd June 1889.
Received
S. No 2618.

Enclosures (two) = 7

No

Submitting for the sanc-
tion of Government with copy
of his letter of No 830 dated the 13th May
and its enclosure. A letter from the
Superintending Engineer IV Circle
forwarding a revised estimate
amounting to Rs 7995 for construct-
ing a Registrar's Office at Tellicherry
a report comparing statement &
duplicate of the estimate.

1796

Public Works Department.

Current No. 5513 1796W
Letter No. 418
Dated 12th June 1889
From the Judicial Dept.

B. Spectrum 1000
27.6.89

NOTE OF REMARKS.

The revised Est. under
review amounting
to Rs 7995 for constructing
a Registrar's Office at
Tellicherry in the
Malabar District
submitted for
sanction in super-
vision of the
Estimate for Rs 7225
sanctioned in G.O.
No 1248 N of 16th May 1889.

The excess viz Rs 770
is due to the following
additions and
improvements -

- (1) Constructing a latrine.
- (2) Repainting the floor
of the record room.
- (3) Improving the drainage
of the compound.
- (4) Laying Indian tiles in
the floor of the office room.

(5) Theoring the enclosure
with and putting up
a gate -

The rules are fair -

The Estimate has
been countersigned
by Mr. Inspector
General of Registrations
and approved by
the Judicial Deptt:-

CmP
26/6
89.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 6th July 1889

Read the following

From the Inspector - } No. 2618 of 5th June 1889.
General of Registrations - }
Endorsement thereon in } No. - dated 12th June 1889.
the Judicial Department }

The revised
Estimate amounting to the
7995, for constructing a
Registrar's office at Bellicherey,
in the Malabar District, is
Sanctioned in Supersession of
the Estimate of the 7225 sanctioned
4th July in G.O. No. 1248 W dated 16th
May 1884.

20 - This sanction has
been registered as Provincial
No. 30 W of 1889-90 and
classified as civil buildings,
Public Works. -

The Supy Engineer IV (Civil)
with 4 Enclosures -
Exam P.W. Accounts
with duplicate abstract Estimate
Judicial Department

Wm
1.7.89

Ans
3.7.89

1226

4

ms. B. 1. 18

1874

10

0/17

Govt. of Madras.
PUBLIC WORKS.

1077/89

Dated

Recd.

Encl.

G.O. 6 July 1894

Registrar's Office at

Telliperry

Remitted but for —
Sanctioned.

1077/89

(10)

579