

- (1) பக்கங்களின் எண்ணிக்கை 10.
 (2) புதுக்கித் திருப்பிய நாள் 7/89
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் low

தமிழ்நாடு ஆவணக் காப்பகம்.

(66)

தமிழ்நாடு அரசு

P. W. D துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	1894	அச்சகம் பலவகை
நாள் :	15-7-1889	198

198

மடிக்கவேண்டிய கையாளவோ கூடாது

5. Sheets

1894
15TH JULY 1889, No. 1894 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers :—

From Colonel W. H. BURTON, R.E., Superintending Engineer, V Circle, to the Chief Engineer, Public Works Department, dated Kávéripák, 2nd July 1889, No. 2190.

I have the honor to submit for sanction a revised estimate of Rs. 2,620 for extending the smiths' shed and fitting main shaft cast iron standards, &c., at the Public Works Workshops, Madras, in lieu of the original estimate of Rs. 1,660 sanctioned in G.O., No. 2907 W., dated 17th September 1888.

2. The excess of Rs. 960 over the original estimate is explained in the comparative statement accompanying the revised estimate.

ORDER—dated 15th July 1889, No. 1894 W., Public Works.

The revised estimate, amounting to Rs. 2,620, for extending the smiths' shed and fitting up main shaft on cast iron standards, &c., at the Public Works Workshops, Madras, is sanctioned in supersession of the estimate of Rs. 1,660 included in the estimate sanctioned in G.O., No. 2907 W., dated 17th September 1888.

2. This sanction has been registered as Provincial No. 39 W. of 1889-90 and classified as Civil Buildings, Original Works.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, V Circle,
with three enclosures.
„ Examiner, Public Works Accounts,
with general abstract estimate.

Exd. J. Henricus.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1889} Madras.

PUBLIC WORKS.

Dated July, 15th.

Recd.

Encl.

G.O., 15th July 1889, No. 1894 W.

JULY.

Public Works Workshops,
Madras

Revised estimate for extending the smiths' shed and fitting up main shaft on cast iron standards, &c., at the —, sanctioned.

11P
SUPERINTENDING ENGINEER'S OFFICE,

V CIRCLE, MADRAS,

No 2190. 1894

Kanungo, 2 July 1889.

From

Colonel H. H. Barker Esq.

SUPERINTENDING ENGINEER,

V CIRCLE,

To

THE Chief Engineer
P. W. Department.

SIR,

Enclosures

- 1 Revised Estimate
- 1 Comparative Statement
- 1 Copy of Madras Estimate

I have the honor to submit for sanction a revised Estimate of Rs. 2620 for extending the Smith's shed & fitting in main shaft cast iron standards &c. at the P. W. Workshops Madras in lieu of the original Estimate of Rs. 1660 sanctioned in G. O. No. 2907 & dated 17th September 1888.

The excess of Rs. 960 over the original Estimate is explained in the Comparative Statement accompanying the revised Estimate.

I have the honor to be
Sir,

Your Most Obedt Servt
W. H. Barker.

2
Sd/- Chief Engineer & Circle

2. No 2907 W 12-9-88.

From PWC No 6115

THE SUPERINTENDING ENGINEER,

V CIRCLE,

(4)

To

THE Chief Engineer
P.W. Department

Dated

2

July

1889.

Recd.

3

ENCLOSURES.

3 4

No. 2190

S. W. Workshop, Madras
Submits for sanction a revised
Estimate of Rs 2620 for extending
the Smiths shed and fitting main
shaft Cast iron standards &c.
at the —

3/7/89

Public Works Department.

Current No.

6115 / 8944

Letter No.

2190

Dated

2nd July 1889

From the

Supg. Engr. V Circle

NOTE OF REMARKS.

The revised estimate
under review amounting
to Rs 2620 for extending
the Smiths shed &c. as
the P.W. workshop for making
is submitted for sanction
in pursuance of the
Est. for Rs 1660 sanctioned
in G.O. No 2907 W
of 17th Sept 1888
The excess viz Rs 960
is due to additional
iron being found
necessary under
the head Shafing.
The rates are fair
except that for granite
stone which is charged
for at Rs 3 1/2 per cft.
in the Est. against
Rs 2-00 in the Schedule
Contingencies and

The Workshops general
charges have been
proportionately increased.

C. J. P.

5/7
89.

Min.
A

No 1894 W

B. J. P.
C. J. P.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 15th July 1889

READ the following

From the Superintending } No 2190 dated 2nd July 1889.-
Engineer & Civil

The revised
estimate amounting to Rs
2620/- for extending the
Smith's shed and fitting
up main shaft, cast iron
standards &c at the Public
Works Workshops, Madras,
is sanctioned in supervision
of the estimate of Rs 1660
included in the estimate
sanctioned in F.O. No 2907 W
dated 17th September 1888.
20 - This sanction has been
registered as Provincial
No 39 W of 1889-90 and
classified as Civil Building,
Original Works.

sd/-
12 July.

To
The Supg Engineer & Civil
with Enclosures.
in Examd. W. accounts
with general abstract estimate

24/7

W. J. P.
8.7.89

W. J. P.
9.7.89

W.
C.

(4) ✓

1894

3


1894-95

1894

5

Govt. of 1889 Madras.

PUBLIC WORKS.



107

Dated

Recd.

Encl.

G.O. 15 July 1889 No. 10944

P.W. Workshop.

Madras.

Revised Est. for ex-
pensing the Smith's shed
& fitting up main
shaft on cast iron
standards, &c, at
the —, sanctioned.

90
5

(5)

2/10/89