

- (1) பக்கங்களின் எண்ணிக்கை 210
 (2) புதுக்கித் திருப்பிய நாள் 1889
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 1889

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

(70)

1889 துறை

அரசாணை எண். 2264 அச்சகம்
 மு. கோப்புத் தாள் எண். 1889 பலவகை

நாள் : 17 8 1889 1889

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

10 sheets

2264

17TH AUGUST 1889, No. 2264 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From C. D. MACLEANE, Esq., Collector and President, District Board, Nellore, to the Chief Secretary to Government, Local and Municipal Department, dated Nellore, 21st June 1889, No. 1192 L.W.

I have the honor to submit the revised estimate for constructing a choultry at Kottapatam for sanction.

2. The original estimate was sanctioned by Government in their Order No. 3042, dated 11th November 1887.

3. Copies of note for the District Board, dated 1st June 1889, and resolution thereon, are herewith submitted.

No. 617.

Transferred to the Public Works Department.

FORT ST. GEORGE,
3rd August 1889.

(Signed) W. S. MEYER,
Asst. Secretary.

ORDER—dated 17th August 1889, No. 2264 W., Public Works.

The revised estimate, amounting to Rs. 5,148, for constructing a choultry at Kottapatam, in the Nellore district, is sanctioned in supersession of the estimate for the same amount sanctioned in G.O., No. 3042 W., dated 11th November 1887.

2. This sanction has been registered as Local No. 22 W. of 1889-90.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, II Circle.
" Local and Municipal Department, with six enclosures.

Exd. J. Henricus.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1889} Madras.

PUBLIC WORKS.

Dated August, 17th.

Recd.

Encl.

G.O., 17th Aug. 1889, No. 2264 W.

AUGUST.

Choultry at Kottapatam,
Nellore District

Revised estimate for a —, sanctioned.

2264
11TH NOVEMBER 1887, No. 3042 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following :—

G.O., dated 7th October 1887, Mis. No. 1907 L., Local and Municipal.

Read—again—

G.O., dated 12th January 1887, Mis. No. 61 L., Local and Municipal.

Read—the following letter from the President, District Board, Nellore, dated 20th December 1886, No. 1826 :—

Adverting to G.O., No. 928 L. F., Miscellaneous, dated 5th August 1886, I have the honor to forward, herewith, the plan and detail estimates of the proposed choultry at Kanigiri for transmission to the Public Works Department, and to state that the plan and detail estimate for the choultries at Kanigiri and Kottapatam are identical.

Order—dated 12th January 1887, Mis. No. 61 L., Local and Municipal.

It is not understood how the estimates for the choultries at Kanigiri and Kottapatam can be identical when the amounts required for the two are different—vide paragraph 1 of the President's letter disposed of in G.O., dated 12th July 1886, No. 797 L. F., Miscellaneous. The President is requested to submit a separate estimate as directed in G.O., dated 5th August 1886, No. 928 L. F., Miscellaneous.

Read—also the following letter from the President, District Board, Nellore, dated 8th September 1887, No. 956 :—

ABSTRACT.—Submitting an estimate for Kottapatam choultry.

Order—dated 7th October 1887, Mis. No. 1907 L., Local and Municipal.

The abstract estimate, amounting the Rs. 5,148, for the construction of a choultry at Kottapatam, together with the plan and estimate for the Kanigiri choultry, will now be forwarded to the Public Works Department for disposal with reference to memorandum in that department, dated 23rd July 1886, No. 441 D.

2. It is presumed that the President has called for an explanation from the District Board Engineer for his excessive delay in sending back the abstract estimate now submitted without forwarding a detailed estimate as directed in G.Os., dated 5th August 1886, and 12th January 1887, Nos. 928 L. F. and 61 L.

(True Extract.)

(Signed) W. S. MEYER,
Asst. Secretary.

2

Note by the Chief Engineer, Public Works Department.

The estimate, amounting to Rs. 5,148, for constructing a choultry at Kottapatam, in the Nellore district, is submitted for the sanction of the Government with the following remarks :—

- (1) The rate allowed for teakwood wrought and put up, viz., Rs. 4-12-0 per cubic foot, appears unnecessarily high.
- (2) The beams and joists should be painted or wood-oiled.
- (3) Five per cent. should be sufficient to cover the cost of petty supervision and contingencies, and the estimate should be reduced in accordance with this and the above remarks.

(Signed) J. O. HASTED, Colonel, R.E.,
Chief Engineer, P.W.D.

ORDER—dated 11th November 1887, No. 3042 W., Public Works.

The estimate, amounting to Rs. 5,148, for constructing a choultry at Kottapatam, in the Nellore district, is sanctioned subject to the reductions proposed by the Chief Engineer, Public Works Department, in his note recorded above.

2. Attention is drawn to the Chief Engineer's second remark.
3. This sanction has been registered as Local, No. 33 W. of 1887-88.

(True Extract.)

(Signed) J. O. HASTED, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, II Circle.
,, Local and Municipal Department, with seven enclosures.
,, Newspapers.

Exd. A. Aubert.
Spare Copies

2264

3

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1887) Madras.
PUBLIC WORKS.

Dated November, 11th.

Recd.

Encl.

G.O., 11th Nov. 1887, No. 3042 W.

NOVEMBER.

Choultry

Estimate of Rs. 5,148 for constructing
a — at Kottapatam in the Nellore district,
sanctioned.

Enclosure to No 1192 of 87

2264

Extract from the Proceedings of the
District Board at the meeting held on
the 15th June 1887.

Members Present.

Officials.

- 1 C. D. Maclean Esquire Collector and
President.
2. J. A. Munro Esquire Ag. Head Const.
Collector.
3. M. R. Ry. Soundarajah Sengar Arungal
Row Saheli, Sub. Mag. Inspector.

Non-Officials.

- 1 Mahamed Affghan Dostoor Khan
Saheli, Khan Saheli.
2. Ahmed Hossain Saheli, Khan Saheli
Cengole.
3. M. R. Ry. G. Ganadi Haider Gasee,
Row Saheli, Kandukur.
4. M. R. Ry. Saralibiah Setty Gasee Row Saheli
Kanjigiri.
5. M. R. Ry. Veera Raghunareddy Gasee Row
Saheli Tallapooddy.

S. M. R. P. P. Venkatarani Reddy Garu,
Rao Sabalu.

112. Read note regarding an Estimate
for constructing a Second Class.

Choultry at Kottapattam.

The revised Estimate is approved.

/ Signed / C. D. Macleane.
Collector & President.

/ True Extract /

W. M. R. P.
by Assistant Collector
for Collector & President.

No. 1192 of 1889.
L. M.

NELLORE COLLECTOR'S OFFICE,

21st June 1889

From C. D. Macleane, Esq.,

Collector and President District Board, Nellore.

To the Chief Secretary to Government,
L. M. Department, Madras.

Sir,

I have the honor to submit the
revised Estimate for constructing a
Choultry at Kottapattam for sanction.

2. The original Estimate was sanctioned
by Government in their Order No 3042
dated 11th November 1887.

3. Copies of note for the District
Board dated 1st June 1889 and
resolution ^{thereon} are herewith submitted.

I have the honor to be

Sir

Your most obedt. Servant

W. M. R. P.
by Assistant Collector
Collector & President

From the Collector of

Seal & Stamp
Nellore.
CURRENT No 26484

To
The Chief Secretary
to Govt. of Madras

Dated 21st June 1889.

No. 1192 of 1889.

18 JUL 89

Subject

Submitting Revised Est.
for constructing a school
at Lolla Perum:-

2P

Transferred to the Public Works
Department.

Assistant Secretary

13/8/89
14/8/89
15/8/89
16/8/89
17/8/89
18/8/89
19/8/89
20/8/89
21/8/89
22/8/89
23/8/89
24/8/89
25/8/89
26/8/89
27/8/89
28/8/89
29/8/89
30/8/89
31/8/89

To The Public Works Department.

[Eno.; 8-4-89.]

0/10/89

19/7

20/8/89

Rs. 30420 3/11-11-87
11/3/87 29/11/87

Public Works Department.

Current No. 7281

Letter No. 617

Dated 23rd July 1889

From the Local & Municipal Bodies

Sanitation

NOTE OF REMARKS.

The revised estimate
under revised amounting
to Rs 5,140 provided
for constructing a
school at Lolla Perum in the Nellore
District.

The original Est.
for the same amount
was sanctioned
in G.O. No 3042 of
11th Nov 1887.

The deviations from
the original plan
are as follows

- (1) Substituting a
tiled roof for a tiled
roof.
- (2) Increasing the height
of the basement from
1 to 2 feet.
- (3) Plastering the exterior
of the building with
Portland cement washed
or painting.

The rates are fair, and
the calculations of the roof
timbers, which are of oak,
are correct -

The plinth was of
the building is 2 1/4 ft
and with cap 2.6 ft
per sq foot -

The Est. is transferred
to this Dept by the
Local & Municipal
Dept. it has been countersigned
by the Collector & President
of the Dist. Board, but
not by the Supy.
Eng. II Circle -

C. J. S.
8/8/89

7281
Dw 2264 2264

Draft sanction
submitted - but
should not the
estimate be first
scrutinized & counter-
signed by the
Supy. Engr?

Otherwise it
will not be in-
serted in the
periodical but
forwarded to the
Eng.

C. J. S.
10/8

My object is to save time.
The amount of the revised
estimate is the same as
that of the original &
the Est. has been scrutinized
in this office - C & E can be
held the amount, & of course
in his statement

+ This will be done
as soon as the draft
of the estimate is received.

X
Am

No. 2264

B & R
Clarks
2264
PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 17th August 1889
Read the following

From the President
of Board, Vellore. - No. 1192 dtd 21st June 1889.
Enclosed therein is
the Local Municipal Dept - No. 607 dtd 3rd August 1889.

3P

The revised
estimate amounting to Rs
5,148, for constructing a
Choultry at Kottapattam
in the Vellore District, is
sanctioned in supersession
of the estimate for the same
amount sanctioned in
No 3042 dtd 11th November 1887.
20 - This sanction has
been registered as Local
No 22 dtd 1889-90.

15 Aug.

[Signature]

To
The Supt Engineer H Circle
Local Municipal Dept
with Enclosures.

[Signature]
10.8.89
[Signature]
12.8.89

To The Honble the Chief Secy
(for forwarding counter initials) *cu* 9

[Signature]

2264

5

Camp
J 17/8/09

B. May

Am 14/8..

Ass. 58/8. L.S. 12/8..

10

Govt. of Madras.

PUBLIC WORKS.

Dated

1/4

Recd.

Encl.

G.O. 17 Aug 1892 No 2264

Choultry at Kotta -
palam, Nellore St
Revised before a
committee.

90.
3

(10)

22/8- 1892