

- (1) பக்கங்களின் எண்ணிக்கை 10
 (2) புதுக்கித் திருப்பிய நாள் 1/90
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 10/9

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

(56)

P. ம. வ. துறை

அரசாணை எண். 2655 அச்சகம்
 மு. கோப்புத் தாள் எண். 2655 பலவகை

நாள் : 21 — 9 — 1889 198 .

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

5. sheets

ஆவண. கா-1-18,006-15-6-87.

Jan.

(5)

No. 549

copy

Vizagapatam St. Paul,
12th June 1889.

From

26⁵⁵

Surgeon-Major A. J. Stammers,
Superintendent St. Paul,

Vizagapatam.

To

The Inspector General of Forts,
Pottanumund.

Sir, I have the honor to report that the roof of the 1st partition of No. 1 Block came down this morning. On the 10th January last the Executive Engineer was requested to inspect the buildings and to frame an estimate for the necessary repairs; no notice has been taken by that Department, although 4 reminders have been sent since then. There was a beam which I considered very unsafe, it had gone in the middle and was upheld only by ~~an~~ iron clamp, the D.P.W. considered it safe. However for months past I have not utilized \

utilized the work, and this morn-
ing the whole roof collapsed.

Shane vs
(Squire) A. J. Sturges
Supt. Dist. Jail Vizag.

(True copy)
[M. A. Portant] Col.
Inspector General of Jails.

Obtained
25 June 1889

Office of Inspector General of Jails
No. 2565. Ob. Memorandum June 25, 1889.

From,

Col. G. A. Portant

Inspector General of Jails

To,

The Chief Engineer,

General Buildings and Roads Branch

Ob. Memorandum

Sir,

I have the honor to forward for each
notice as you deem necessary, copy of
a letter received from the Superintend-
ent of the District Jail Vizagapatam,
attributing neglect on the part of the
Executive Engineer to inspect the jail
buildings and to frame estimates for
necessary repairs.

I have the honor to be,

Sir,

Your most obedt. Servt.

[M. A. Portant] Col.
Inspector General of Jails.

Enclosure

N^o 416 D of 27 June 89 From
 The Supt. of Jails
 Madras

Copy forwarded to
 The Supt. Engineer T. So. The Chief Engineer
 Circle for report.
 Sd/- M. S. S. S.
 EW

The S. E. P. Wido
 Dated 25th June 1889
 Recd.

No. 2565
 1 Enclosure
 Remains sent to
 Madras Office

Forwarding copy of a letter
 from the Supt. of the Jail
 at Vizagapatnam regarding
 neglect on the part of the
 Executive Engineer to inspect
 the jail buildings
 with disposal

No. 228 W
 265

FROM,
 Major D. Mc Neil Campbell R.E.
 SUPERINTENDING ENGINEER

TO,
 THE CHIEF ENGINEER
 FOR IRRIGATION

DOWLAISHWERAM, 27 August 1889

SIR,
 With reference to your No 416 &
 dated 27/6/89 I have the honor to forward
 correspondence as per margin. I regret to
 have to say that I do not consider the
 Executive Engineer's explanation satisfactory.
 2. On the 10th January 1889 the Supt.
 District Jail wrote to the Executive Engineer
 requesting him to prepare an estimate
 for the general repairs of the Jail
 buildings and he subsequently wrote
 4 reminders in the last of which dated
 11th June, he represented that one of
 the beams in No. 1 block was completely
 gone and unless something was very shortly
 done the whole of one side of the roof
 would fall. On receipt of the first

Ex. Engr's letter
 No. 945 of 25/7/89
 with 2 Encls.
 Copy of this office
 No. 189 of 2-8-89.
 & Ex. Engr's letter
 No. 1119 of 20/5/89
 with 5 Encls.

Letter from the District Supt of Jail
the Executive Engineer wrote at once to the
Sub. Divisional Officer to prepare the necessary
repair estimate the latter however did
not do so and a reminder was not sent
till 30th March or more than two months
afterwards the estimate was still not
prepared and another reminder was
sent on 4th June after another two
months had gone.

3. The Executive Engineer's explanation
is that he did not consider the work
to be emergent but if that was the case
he should certainly have written to the
Supt of Jail and said so instead of
which he apparently took no notice whatever
of the numerous reminders till he received
the last one dated 11th June when he
stated that the emergent repairs to the
jail would be sent to at once but it
was then too late and the roof collapsed
on 12th June.

4. The Executive Engineer seems to have
inspected the jail on the 11th February
& 20th May and not to have considered

the need to be in immediate need
of repair but he should certainly have
attended to the requisition of the District
Supt of Jail. The work was within 3
miles of his and the Sub. Divisional
Headquarters and as he (the Executive Eng)
was only absent from his Head Quarters
for 24 days altogether in April May &
June the neglect to send any reply to
the numerous letters he received seems
inexcusable.

I have the honor to be

Sir,

Your most Obedt. Servant

Wm. Campbell Esq. Major &c
Superintendent Engineer
12th Cante

No 416 B 4/27-6-89

FROM,

Harold D. Smith Esq. M.A.

SUPERINTENDING ENGINEER

FIRST CIRCLE.

TO,

THE CHIEF ENGINEER

FOR IRRIGATION.

P. W. D.

DATED

DESPATCHED

RECEIVED

27th August 1889

NO. 228th

ENCLOSURES 10.

SUBJECT.

Vizagapatam District Jail

Submits a report regarding the delay in the preparation of Estimate for repairing the building in -

Since not being decided what work is to be done.

U.S.

*Sd/- I Circle
Judicial Dept.*

Us 2655-10

2655

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the *25th Sept 1889*

Read the following

*from the Inspector Genl. of Jails no. 2565 of 25 June 1889
from the Supg. Engineer I Circle no 2287.2 of 27 August 1889*

The Govt. agrees in the opinion of the Supg. Engineer that the Executive Engineer's failure to take prompt action in the matter of the no. 1 Block District Jail Vizagapatam, the condition of which was brought to his notice, has not been satisfactorily explained - It will be held pecuniarily responsible for any extra expenses caused by his inattention to the requisitions of the Superintendent.

Order 13.9.89

5

R.S.

16-9-89

117

to 400. 27. 5. 89

147-26569-2-2

Issue

1 May

1900-259-3-29/9

H.m. 16-9-89. R. 17-9-89